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PERMITC0

14421 County Rd. 10 • Ft. Lupton, Colorado 80621 • (303) 857-9999 • FAX(303) 857-0577 • E-MAIL Permitco 1@aol.com

October4, 2004

DivisionofOil,Gas&Mining
1594West NorthTemple,Suite1210
Box 145801
SaltLakeCity,UT 84114-5801

Re: GASCOProductionCompany
State#12-32-9-19
2159'FNLand743' FWL
SWNWSection32,T9S- R19E
UintahCounty,Utah
Lease No.ML-4512

Gentlemen:

Englosedplease findthreecopiesoftheApplicationfor PermittoDrill,alongwiththerequired
drillingprogram,BOPdiagram,wellsitemapsanddiagrams.

Ifyoushouldneedadditionalinformation,pleasedon't hesitateto contactme. Approvedcopiesofthe
A.P.D.shouldbe sent to Permitco Inc.atthe addressshoWn above.

Sincerely,

Venessa Langmacher
Consultantfor
GASCOProductionCompany

cc: GascoProduction Company- Englewood,CO Og ur
ShawnElworthy- Roosevelt,UT
UtahStateLands - SLC,
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STATE OF UTAH FORM 3

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING (highlight changes)

5. MINERALLEASE NO.: 6. SURFACE;

APPLICATION FOR PERMIT TO DRILL ML-4512 State
1A. TYPE OF WORK: DRILLE REENTER O DEEPEN O 7. IF INDIAN,ALLOTTEE OR TR]BE NAME:

N/A
B. TYPE OF WELL: OILO GAS OTHER SINGLEZONEË] MULTIPLEZONE O 8. UN1Tor CA AGREEMENT NAME:

N/A
2. NAME OF OPERATOR: 9. WELL NAME and NUMBER:

GascoProductionCompany State #12-32-9-19
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

14 Inverness Drive East, Suite #H236,Englewood,CO80112 303-483-0044 -WildEit~¯>A
ge 4

4. LOCATION OF WELL (FOOTAGES) 11, QTR/QTR, ECTION, TOWNSHIP, RANGE
, ÂÛ MERIDIAN:

AT SURFACE: 2159'FNLand743' FWL L p; ceW Sec.32,T9S-R19E
AT PROPOSED PRODUCING ZONE: SWNW

14. DISTANCE IN MILES AND DIRECTION FROM NEAREST TOWN OR POST OFFICE: 12. COUNTY: 13 STATE:

Approximately27.1milesSoutheastofMyton,UT Uintah UTAH
15. DISTANCE TO NEAREST PROPERTY OR LEASE LINE (FEET) 16. NUMBER OF ACRESIN LEASE: 1T NUMBEROF ACRES ASSIGNED TO THIS WELL:

743' 476.29 40 Acres
18. DISTANCE TO NEAREST WELL (DRILLING, COMPLETED, OR 19. PROPOSED DEPTH; 20. BOND DESCRIPTION:

APPLlED FOR) ON THIS LEASE (FEET):

Approx.2550' 12,445' StatewideBond No.4127763
21. ELEVATIONS (SHOW WHETHER DF, RT, GR, ETC.): 22. APPROXlMATE DATE WORK WILL START 23. ESTIMATED DURATION:

4906' GL UponApproval 35 Days

24. PROPOSED CASlNGANDCEMENTINGPROGRAM
SlZE OF HOLE CASING SIZE, GRADE, AND WEIGHT PER FOOT SETTING DEPTH CEMENT TYPE, QUANTITY, YlELD, AND SLURRY WEIGHT

17-1/2" 13-3/8", H40,48# 170' 225 sx PremiumType5, 15.6ppg,1.18yield
12-1/4" 8-5/8", J-55, 32# 3,602' 606 sx Hi-Lift,11 ppg, 3.91 yield + 185 sx 10-2 RFC,14.2 ppg, 1.63 yield
7-7/8" 4-1/2",P110, 13.5# 12,445' 366 sx Hi-Lift,11.5ppg,3.05yield + 1606sx 50/50Pox, 14.1ppg, 1.28yield

2s ATTACHMENTS
VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES:

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLlNG PROGRAM[¯]
EVIDENCE OF DIVISION OF WATER RIGHTS APPROVAL FOR USE OF WATER FORM 5, IF OPERATOR IS PERSON OR COMPANY OTHER THAN THE LEASE OWNER

AGENT: PermitCoInC, AGENT'S PHONE NO.: 303-857-9999

NAME (PLEASE NT) VenOSy Langmacher TITLE Agent ÍOf GSSCO Production Company

SIGNATURE ) DATE OCt0ber 4, 2004

Ph Nepace fRorAStateuse only)

R LUlall Division of
Oil, Gas and Minin - b M

(11/2001) oni s
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West 1/4 Car. Sec. 29
raro ar... c. r.s'em GASCO PRODUCTION COMPANYPWe of Stories

Well location, STATE #12-32-9-19, located as
T9S Ri9E SL B. &M shown in the SW 1/4 NW 1/4 of Section 32,' ' T9S, R19E, S.L.B.&M. Uintah County, Utah.sas4J'48T M

2634.94 4 BAS1S OF ELEVATION(geos.) SB946'47T - 2636.25' (Meas.) EAST - 2640.00' (G.L.O.)Ai a a t SPOT ELEVATIONLOCATED AT THE NORTHWEST CORNER OFY comer south 7/4 car. see. 29 SECTION 31, T9S, R19E, S.LB.&M. TAKEN FROM THE CROWc$sco Re-Established
19tgH P

ap KNOLL QUADRANGLE,UTAH, UINTAH COUNTY 7.5 MINUTEQUAD.Isto Brass cap
of stones (TOPOGRAPHlC MAP) PUBLISHED BY THE UNITED STATESPa

DEPARTMENTOF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATION1S MARKED AS BEING 4838 FEET.

BASIS OF BEARINGS
BASIS OF BEARINGS IS A G.P.S. OBSERVATION.

STA 7E /12- J2- 9-19 N
743° Elev. Ungraded Ground = 4906

Brass Cap -,_ o o .o .- o o
O
O N EN

Lot 2 Lot 1
SCALE

Lot 4 Lot J

CERTIFICATE
THIS IS TO CERTIFYTHAT THE ABO ED FROM
FIELDNOTES OF ACTUALSURVE MY

,(880 SUPERVlSTONAND THAT THE S •TRUE AN TO THE
BEST OF MY KNOWLEDGEAND

Lot 5

GIST§REDg SURVEYOR
STRATIONNO. 1616 9

'U.TRI,.••
EAST i Q¶370.92· (AUTONOMOUS NAD 83)T9S (G.L.O.) LATITUDE = 39 59'19.45" (39.988736) AH RGINEERING & RVEYING

TiOS LONGITUDE=
109°48'39.72" (109.811033) 85 SOUTH 200 EAST - VERNAI, UTAH 84078

LEGEND: (AUTONOMOUS NAD 27) (435) 789-1017

L = 90 SYMBOL LATITUDE =
39°59'19.58N (39.988772) SCALE1"

= 1000'
DA9m-1 4YED: D9ATE2DORA

O = PROPOSED WELL HEAD. LONGITUDE =
109°48'37.21" (109.810336) PARTY REFERENCESA = SECTlON CORNERS LOCATED- S.H. L.M. C.G. G.L.O. PLATA = SECTlON CORNERS RE-ESTABLISHEDBY WEATHER FILE

DOUBLEPROPORTIONMETHOD.(Not Set on Ground) WARM GASCO PRODUCTlON COMPANY
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Diana Whitney - Well Clearance Page 1e e
From: Ed Bonner
To: Whitney, Diana
Date: 11/24/2004 3:14:48 PM
Subject: Well Clearance

The following wells have been given cultural resource clearance by the Trust Lands Cultural Resources
Group:

Crescendo Energy, LLC
San Arroyo Unit #50

Gasco Production Company
Wilkin Ridge State 43-36-10-17
Wilkin Ridge State 24-36-10-17
Wilkin Ridge State 44-32-10-17
Gate Canyon State 12-21-11-15
Gate Canyon State 23-16-11-15
State 12-32-9-19
State 42-32-9-19 (Two significant sites along access road - must be avoided)

Ifyou have any questions regarding thismatter please give me a call.

CC: Garrison, LaVonne; Hill,Brad; Hunt,
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State #12-32-9-19
2159'FNLand743' FWL

SWNWSection 32,T9S- R19E
UintahCounty,Utah

Prepared For:

Gasco Production Company

By:

PERMITCOINC.
14421CountyRoad 10
Fort Lupton,CO80621

303/857-9999

Copies Sent To: g6C
- UtahDivisionofOil,Gas &Mining- SLC,UT
- UtahState Lands - SLC,UT &MMUS

2 - GascoProduction Company- Englewood,CO ‡* **
1 - ShawnElworthy- Roosevelt, UT
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ApplicationforPermittoDrill
GascoProductionCompany
State #12-32-9-19
2159' FNLand743' FWL
SWNWSection32,T9S - Ri9E DRILLINGPROGRAM
UintahCounty,Utah Page 1

Theproposedwellsiteis locatedonState Surface/StateMinerals.

1. EstimatedTops/GeologicMarkers

Theestimatedtopsofimportantgeologicmarkersareas follows:
KB=4,914'

Formation Depth Subsea

Uintah Surface 4,904'

Wasatch 5,155' -241'

Mesaverde 8,885' -3,971'

Castlegate 11,325' -6,411'

T.D. 12,445' -7,531'

2. Estimated Depths and Names of Anticipated Water, Oil, Gas or Other Minerals Bearing
Formations.

Substance Formation Depth

Gas Wasatch 5,155'

Gas MesaVerde 8,885'

Gas Castlegate 11,325'

3. WellControlEquipment&Testing Procedures

GascoProductionCompany'sminimumspecificationsforpressurecontrolequipmentare as follows:

RamType: 11"Hydraulicdouble,5000psiw.p.

Gascowillcomplywillallrequirementspertainingtowellcontrolas listedintheRuleR649-3-7ofthe
UtahDivisionofOil,Gas &Mining.

ThesizeandratingoftheBOPstackisshownontheattacheddiagram.
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ApplicationforPermitto Drill
GascoProductionCompany
State #12-32-9-19
2159' FNLand 743' FWL
SWNWSection32, T9S - R19E DRILLINGPROGRAM
UintahCounty,Utah Page 2

4. Casing Program

Theproposedcasingprogramwillbe as follows:

Purpose Depth HoleSize 0.D. Weight Grade New/Used

Surface 0-170' 17-1/2" 13-3/8" 48# H-40 New

Intermediate 0-3,602' 12-1/4" 8-5/8" 32# J-55 New

Production 0-12,445' 7-7/8" 4-1/2" 13.5# P-110 New

Casingdesignsubjectto revisionbased.ongeologicconditionsencountered.

5. Cement Program

Surface TypeandAmount

TOC- Surface 225 sxPremiumType5 mixedat 15.6ppg,1.18yield

Intermediate TypeandAmount

TOC- Surface Lead:606sxHi-Liftmixedat 11ppg,3.91yield
Tail:185sx 10-2RFCmixedat 14.2ppg,1.63yield

Production TypeandAmount

TOC- 2,500' Lead:366sxHi-Liftmixedat 11.5ppg,3.05yield
Tail:1606sx50/50Poz mixedat 14.1ppg,1.28yield

6. DrillingFluids

Theproposedcirculatingmediumsto be employedindrillingareas follows:

Interval MudType MudWt. Visc. F/L PH

0-225' FreshWater 8.33 1 - 7

225'-3,602' FreshWater 8.33 1 --- 7-8
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ApplicationforPermitto Drill
GascoProductionCompany
State #12-32-9-19
2159'FNLand743' FWL
SWNWSection32,T9S - R19E DRILLINGPROGRAM
UintahCounty,Utah Page 3

Interval MudType MudWt. Visc. F/L PH

3,602'-12,445' FreshWater&DAP 9.0-11.1 30-40 12-20 8

7. Testing, Loggingand Coring

Theanticipatedtypeandamountoftesting,loggingandcoringareas follows:

a. Nodrillstemtestsareanticipated.

b. The loggingprogramwillconsistofa GR/SP/FDC/CNLtobe runfrom3,600'-TDanda GR
tobe runfromSurfacetoTD.

c. Nocoresareanticipated.

8. AnticipatedPressures and H2S

a. NoH2Sis expected.Themaximumanticipatedbottomhole pressureis 7183 psi.

9. WaterSource

a. Allwaterused for the drillingofthiswellwillbe purchasedthe NebekerWaterStationin
Myton,UT. PermitNo.43-1723.

10. Other Information

a. Drillingis plannedtocommenceuponapprovalofthisapplication.

b. Itisanticipatedthatthedrillingofthiswellwilltakeapproximately35 days.

c. Liningofthereservepitwillbe doneifdeemednecessarybytheUtahDivisionofOil,Gasand
Mining.

d. Attheendofdrillingoperationsthelocationwillbe reclaimedandre-seededas requestedby
theStateofUtah.

e. SurfaceOwnership

State ofUtah
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GASCO PRODUCTION COMPANY

STATE #12-32-9-19
LOCATED IN UINTAH COUNTY, UTAH

SECTION 32, T9S, R19E, S.L.B.&M.

CORNER

PHOTO: VIEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE:SOUTHWESTERLY

I

I

D A E

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERA ANGLE: SOUTHEASTERLY

Uintah Engineering & Land Surveying LOCATIONPHOTos 09 2 1 04 moro
85 South 200 East Vemal, Utah 84078 MONE DAY YEMt

smee1964. 435-789-1017 uels@uelsine.com TAKENBY:S.H. DRAWNBY:C.R
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PROPOSED LOCATION:
STATE #12-32-9-19

SE OPO "B
T9S

T10S

LEGEND: GASCO PRODUCTION COMPANY
PROPOSED LOCATION N STATE #12-32-9-19

SECTION 32, T9S, R19E, S.L.B.&M.
2159' FNL 743' FWL

Uintah Engineering & Land Surveying TOPOGR A PH I C 09 21 04
85 south 200 East Vernal, utah 84078 M A P DAY YEAR

(435) 789-1017 * FAX (435) 789-1813
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WORKSHEET
LICATION FOR PERMIT TO DRILL

APD RECEIVED: 10/06/2004 API NO. ASSIGNED: 43-047-35995

WELL NAME: STATE 12-32-9-19

OPERATOR: GASCO PRODUCTION ( N2575 )

CONTACT: VENESSA LANGMACHER PHONE NUMBER: 303-857-9999

PROPOSED LOCATION:

SWNW 32 090s 190E INSPECT LOCATN BY: / /

SURFACE: 2159 FNL 0743 FWL Tech Review Initials Date
BOTN AM: 2159 FNL 0743 FWL

Engineering

PARIETTE BENCH ( 640 ) Geology

LEASE TYPE: 3 - State Surface
LEASE NUMBER: ML-4512

SURFACE OWNER: 3 - State
LATITUDE: 39.98864

PROPOSED FORMATION: CSLGT

COALBED METHANE WELL? NO LONGITUDE: -109.8101

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

y/ Plat R649-2-3.

\/ Bond: Fed[] Ind[] Sta[] Fee[]
Unit

6 Potash (Y/N)
v//R649-3-2.

General

Al Oil Shale 190-5 (B) or 190-3 or 190-13 Siting:460 From Qtr/Qtr & 920'Between Wells

Water Permit R649-3-3. Exception
(No.43-1723 )

Drilling Unit
RDCC Review (Y/N)

Board Cause No:(Date: )
Eff Date:

Fee Surf Agreement (Y/N) Siting:

R649-3-11. Directional Drill

COMMENTS: y rj \ p þr ' LZ~b

STIPULATIONS: \
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DIVISION OF OIL, GAS AND MINING
APPLICATION FOR PERMIT TO DRILL

STATEMENT OF BASIS

OPERATOR: Gasco Production Company
WELL NAME & NUMBER: State #12-32-9-19
API NUMBER: 43-047-35995
LOCATION: 1/4,1/4 SW/NW See: 32 TWP: 9 S RNG: 19E 2159 FNL 743 FWL

Geologv/Ground Water:

Gasco has proposed 170' of surface casing and 3,602' of intermediate casing at the proposed location. Both are
to be cemented to surface. The base of the moderately saline water is estimated to at approximately 2,900'. A
search of Division of Water Rights records shows no water wells within a 10,000' radius of the proposed
location. The surface formation at this location is the Uinta Formation. The Uinta Formation is made up of
discontinuous sands interbedded with shales which are not expected to be prolific aquifers. Due to the
proximity of the proposed wellbore to a steep drop to the Green River, the surface casing should be extended to
300 feet to adequately protect surface waters and useable sources of ground water.

Reviewer: Brad Hill Date: 10/28/2004

Surface:

The Division Staff scheduled and conducted a presite evaluation of the surface area on October 22, 2004, to
take input and address issues regarding the construction of said location. Ed Bonner with SITLA was notified by
telephone and through email prior to the Division's visit to permit this well. Floyd Bartlett with UDWR was also
invited to attend and participated in the presite process. Bartlett provided seed mixture for reclamation to operator,
SITLA and the Division. Bartlett's comments showed this area a yearlong critical value antelope range, and mule
mule deer habitat down along the river bottom. He stated impacts to either species are limited because of the
proiect.

This well was staked as a legal well and could present some potential problems with the reserve pit or wellbore
while drilling the intermediate hole. A GPS reading indicated the proposed wellbore is only200 feet fromwhere the
ridge starts its steep drop into the canvon floor, or the Green River bottom. Gasco should take extra care with the
construction of the reserve pit by walking in and breaking up any sharp rocks with a dozer. Furthermore, a felt pad
and 20 mil synthetic liner should be used to prevent seepage into adjacent canyons. The Application to Drill
submitted by Gasco says thev plan to set 170 feet of conductor or surface pipe. There is a potential to have seepage
from the wellbore out into the canyon because of the underlying layers of sand or shale. Shawn Ellworthy and I
spoke about drilling and casing the surface hole deeper, hoping to prevent any problems with water seepage fromthe
canyonwall. Ellworthy offered drill and set 220 feet of surface hoping to avoid any problems. I would recommend
they drill the surface hole as deep as possible because of the problems they will face if drilling fluids begin to seep
into the flood plain. Furthermore, the operator should construct adequate berming or store reserve pit spoils on the
east side of the pit if necessary to firm up the pit wall to lesson or prevent any dike failure.

Reviewer: Dennis L. Ingram Date: October 27, 2004

(cont. next
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(cont. next



(APD Statement of Basis cont.)

Conditions of Approval/Application for Permit to Drill:

1. The operator should construct adequate berming or store reserve pit spoils on the east side of the pit if
necessary to firm up the pit wall to lesson or prevent any dike failure.

2. A synthetic liner with a minimum thickness of 20 mils with a felt subliner shall be properly installed and
maintained in the reserve pit.

3. Surface casing shall be increased to 300

(APD Statement of Basis cont.)

Conditions of Approval/Application for Permit to Drill:

1. The operator should construct adequate berming or store reserve pit spoils on the east side of the pit if
necessary to firm up the pit wall to lesson or prevent any dike failure.

2. A synthetic liner with a minimum thickness of 20 mils with a felt subliner shall be properly installed and
maintained in the reserve pit.

3. Surface casing shall be increased to 300



O O
ON- SITE PREDRILL EVALUATION

Division of Oil, Gas and Mining

OPERATOR: Gasco Production Company
WELL NAME & NUMBER: State #12-32-9-19
API NUMBER: 43-047-35995

LEASE: ML-4512 FIELD/UNIT: Pariette Bench
LOCATION: 1/4,1/4 SW/NW Sec:_32 TWP: 09S RNG: 19E 2159 FNL 743 FWL
LEGAL WELL SITING: 460 F SEC. LINE; 460 F 1/4,1/4 LINE; 920 F ANOTHER WELL.
GPS COORD (UTM): X =0601573 E; Y =4426982 N SURFACE OWNER: SITLA

PARTICIPANTS
Dennis L. Ingram (DOGM) Floyd Bartlett (UDWR) Shawn Ellworthy (Gasco)

REGIONAL/LOCAL SETTING & TOPOGRAPHY

Proposed and accessed south of Myton, Utah down Pariette Road, then
Sheep's Wash and south onto the ridges overlooking the Green River.
Eight Mile Flat lies to the north and Little Desert to the southwest
with the Green River flowing a south/southwest direction below location
staking. Most of the washes and drainage systems do dip to the east in
this area, as the river bottom is the lower elevation. The surface does
drop over rather abruptly from the southwestern corner of this location
and falls over three hundred feet onto the flood plain of the Green
River. The topography map for that region shows a potential water run-
off or drainage directly toward the river.

SURFACE USE PLAN

CURRENT SURFACE USE: Potential grazing and wildlife use, recreational

PROPOSED SURFACE DISTURBANCE: Have propose 0.35 miles of new access road
in from the west plus a location measuring 380'x 200' plus temporary
reserve pit and soil stockpile storage outside the described area.

LOCATION OF EXISTING WELLS WITHIN A 1 MILE RADIUS: See GIS data base

LOCATION OF PRODUCTION FACILITIES AND PIPELINES: All production
equipment shall remain on location unless otherwise authorized, pipeline
proposed along access road and shall tie into existing sales line from
the #41-31-9-19

SOURCE OF CONSTRUCTION MATERIAL: Native cut and fill

ANCILLARY FACILITIES: None requested

WILL DRILLING AT THIS LOCATION GENERATE PUBLIC INTEREST OR CONCERNS?
(EXPLAIN): MAYBE RIVER RUNNERS

WASTE MANAGEMENT PLAN:

Submitted to the Division with Application to
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ENVIRONMENTAL PARAMETE

AFFECTED FLOODPLAINS AND/OR WETLANDS: Overlooking the Green River

FLORA/FAUNA: Desert Shrub, shadscale, Horsebrush, Curly Mesquite;
Critical yearlong antelope, mule deer habitat on river bottom below,
other smaller mammals and birds native to region.

SOIL TYPE AND CHARACTERISTICS: Tan, fine-grained sandy loam with
underlying sandstone layers

SURFACE FORMATION & CEARACTERISTICS: Uinta

EROSION/SEDIMENTATION/STABILITY: minor erosion, some sedimentation, no
stability problems anticipated

PALEONTOLOGICAL POTENTIAL: None observed during onsite visit

RESERVE PIT

CHARACTERISTICS: Proposed on north/northeast side of location in cut
and measuring 100'x 140'x 8' deep and having prevailing winds adiacent
or parallel to well head.

LINER REQUIREMENTS (Site Ranking Form attached): 27 points

SURFACE RESTORATION/RECLAMATION PLAN

Submitted to the Division with Application to Drill

SURFACE AGREEMENT: Yes

CULTURAL RESOURCES/ARCHAEOLOGY: Report shall be submitted to the Division and
SITLA before a drilling permit is issued

OTHER OBSERVATIONS/COMMENTS

Surface drops off into drainage just east of pit corner "B", corners
number 1 and 2 are in 9.3 and 16.3 foot of fill, ridge drops off on this
side approximately 700 feet to the canyon floor or Green River Flood
plain, sandstone and shale iut out from the steep wall indicating the
potential for fractured rock and seepage from wellbore.

ATTACHMENTS

Photos of this location were taken and placed on file.

Dennis L. Ingram October 22, 2004 10:00 AM
DOGM REPRESENTATIVE
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tion Ranking Criteria and Ranking e
For Reserve and onsite Pit Liner Requirements

site-specific Factors Ranking Site Ranking

Distance to Groundwater (feet)
>200 0
100 to 200 5
75 to 100 10
25 to 75 15
<25 or recharge area 20 ___0

Distance to Surf. Water (feet)
>1000 0
300 to 1000 2
200 to 300 10
100 to 200 15
< 100 20 2

Distance to Nearest Municipal
Well (feet)

>5280 0
1320 to 5280 5
500 to 1320 10
<500 20 0

Distance to Other Wells (feet)
>1320 0
300 to 1320 10
<300 20 _0

Native Soil Type
Low permeability 0
Mod. permeability 10
High permeability 20 _20

Fluid Type
Air/mist 0
Fresh Water 5
TDS >5000 and <10000 10
TDS >10000 or Oil Base Mud Fluid 15

containing significant levels of
hazardous constituents 20 5

Drill Cuttings
Normal Rock 0
Salt or detrimental 10 0

Annual Precipitation (inches)
<10 0
10 to 20 5
>20 10 O

Affected Populations
<10 0
10 to 30 6
30 to 50 8
>50 10 _ _0

Presence of Nearby Utility
Conduits

Not Present 0
Unknown 10
Present 15 0

Final Score 27 (Level I Sensitivity)

SensitivityIzvel I = 20 or more; tqtal containment is required, çqnsider criteria for excludine pit use.
Sensitivity lovel 11- 15-19;lining is discretionary.
SensitivityI.tvel III = below 15; no specific lining is
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Well name: 11-04 Gasco State 12-32-9-19
Operator: Gasco Production Company
String type: Surface Project ID:

43-047-35995
Location: Uintah County

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 125 °F

Temperature gradient: 1.40 °F/100ft

Minimum section length: 1,500 ft
Burst:

n factor 1.00 Cement top: Surface
Burst

Max anticipated surface
pressure: 3,311 psi

Internal gradient: 0.081 psilft Tension: Non-directional string.
Calculated BHP 3,602 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 12,945 ft
Tension is based on buoyed weight. Next mud weight: 11.100 ppg
Neutral point: 3,152 ft Next setting BHP: 7,464 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 3,602 ft
Injection pressure 3,602 psi

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft')
1 3602 8.625 32.00 J-55 ST&C 3602 3602 7.875 228.8

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 1572 2530 1.610 3602 3930 1.09 101 372 3.69 J

Prepared Clinton Dworshak Phone: (801) 538-5280 Date: November 1,2004
by: Utah Div. of Oil &Mining Salt Lake City, Utah

Remarks:
Collapse is based on a verticaldepth of 3602 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibilityfor use of this design willbe that of the
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Well name: 11-04 Gasco State 12-32-9-19
Operator: Gasco Production Company
String type: Production Project ID:

43-047-35995
Location: I.JintahCounty

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 11.100 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 249 °F

Temperature gradient: 1.40 °F/100ft

Minimum section length: 1,500 ft
Burst:
Design factor 1.00 Cement top: 3,029 ft

Burst
x anticipated surface
pressure: 3,311 psi

Internal gradient: 0.311 psilft Tension: Non-directional string.
Calculated BHP 7,176 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on buoyed weight.
Neutral point: 10,406 ft

Run Segment Nominal End True Vert Measured Drift ternal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (In) (ft')
1 12445 4.5 13.50 P-110 LT&C 12445 12445 3.795 331.5

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 7176 10680 1.488 7176 12410 1.73 140 338 2.41 J

Prepared Clinton Dworshak Phone: (801) 538-5280 Date: November 1,2004
by: Utah Div. of Oil & Mining Salt Lake City, Utah

Remarks:
Collapse is based on a vertical depth of 12445 ft, a mud weight of 11.1 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibilityfor use of this design willbe that of the
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OLENE S. WALKER
Governor

GAYLE E McKEACHNIE
.-

, Lieutenant Governor"
November 24, 2004

State of Utah

Department of Gasco Production Company
Natural Resources 14 Inverness Drive East, Suite #H236

ROBERT L. MORGAN Englewood, CO 80112
Executive Director

Division of
. . Re: State 12-32-9-19 Well, 2159' FNL, 743' FWL, SW NW, Sec. 32, T. 9 South,Oil, Gas & Mining R. 19 East, Uintah County, Utah

MARY ANN WRIGHT
Acting Division Director Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et
seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-35995.

Sincerely,

Jo 1R. Baza
ssociate Director

pab
Enclosures

cc: Uintah County Assessor
SITLA

/
1594 West North Temple, Suite 1210, PO Box 145801, Salt 1-ake City, UT 84114-5801 &
telephone (801) 538-5340•facsimile (801) 359-3940•TTY (801)538-7458 • www.ogm.utah.gov Where ideas
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Operator: Gasco Production Company

Well Name & Number State 12-32-9-19

API Number: 43-047-35995
Lease: ML-4512

Location: SW NW Sec. 32 T. 9 South R. 19 East

Conditions of Approval
1. General

Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved

Application for permit to drill.

2. Notification Requirements
The operator is required to notify the Division of Oil, Gas and Mining of the following
actions during drilling of this well:

• 24 hours prior to cementing or testing casing
• 24 hours prior to testing blowout prevention equipment
• 24 hours prior to spudding the well
• within 24 hours of any cmergency changes made to the approved drilling program

• prior to commencing operations to plug and abandon the well

The following are Division of Oil, Gas and Mining contacts and their work telephone
numbers (please leave a voice mail message if the person is not available to take the call):

• Dan Jarvis at (801) 538-5338
• Carol Daniels at (801) 538-5284 (spud)

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Fonn (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of

change of plans or other operational actions.

4. Compliance with the State of Utah Antiquities Act forbids disturbance of archeological,
historical, or paleontological remains. Should archeological, historical or paleontological
remains be encountered during your operations, you are required to immediately suspend
all operations and immediately inform the Trust Lands Administration and the Division

of State History of the discovery of such remains.

5. Compliance with the Conditions of Approval/Application for Permit to Drill outlined in
the Statement of Basis. (Copy Attached)

6. A 13 3/8" surface casing shall be set at 300' and cemented back to
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Page 2
API #43-47-35995
November 24, 2004

7. This proposed well is located in an area for which drilling units (well spacing patterns)
have not been established through an order of the Board of Oil, Gas and Mining (the
"Board"). In order to avoid the possibility of waste or injury to correlative rights, the
operator is requested, once the well has been drilled, completed, and has produced, to
analyze geological and engineering data generated therefrom, as well as any similar data
from surrounding areas if available. As soon as is practicable after completion of its
analysis, and if the analysis suggests an area larger than the quarter-quarter section upon
which the well is located is being drained, the operator is requested to seek an appropriate
order from the Board establishing drilling and spacing units in conformance with such
analysis by filing a Request for Agency Action with the
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RECEIVED
JUL1 12005

DIVOFOIL,GAS&MINING
Division of Oil, Gas & Mining
1594 West North Temple, Suite 1210
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

July 7, 2005

Dear Ms Daniels:

Gasco Production Company will soon be drilling the State 12-32-9-19, NWSW 32-9S-
19E, Uintah County, Utah. The API Number for this well is 43-047-35995.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

GASCOEnergy, Inc.
8 Inverness Drive East, Suite 100 Tel: (303) 483-0044 Email: invest®gascoenergy.com

Englewood, CO 80112-5625 Fax: (303) 483-0011 Website: www.gascoenergy.com AMEX:

GA800 m
Energy

RECEIVED
JUL1 12005

DIVOFOIL,GAS&MINING
Division of Oil, Gas & Mining
1594 West North Temple, Suite 1210
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

July 7, 2005

Dear Ms Daniels:

Gasco Production Company will soon be drilling the State 12-32-9-19, NWSW 32-9S-
19E, Uintah County, Utah. The API Number for this well is 43-047-35995.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

GASCOEnergy, Inc.
8 Inverness Drive East, Suite 100 Tel: (303) 483-0044 Email: invest®gascoenergy.com

Englewood, CO 80112-5625 Fax: (303) 483-0011 Website: www.gascoenergy.com AMEX:



DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: GASCO PRODUCTION COMPANY

Well Name: STATE 12-32-9-19

Api No: 43-047-35995 Lease Type: STATE

Section 32 Township 09S Range 19E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERVICE RIG # RATHOLE

SPUDDED:
Date 07/28/05

Time NOON

How DRY

Drilling wi/I Commence:

Reported by CRAIG OVERMILLER

Telephone# 1-435-828-7151

Date 07/28/05 Signed

DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: GASCO PRODUCTION COMPANY

Well Name: STATE 12-32-9-19

Api No: 43-047-35995 Lease Type: STATE

Section 32 Township 09S Range 19E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERVICE RIG # RATHOLE

SPUDDED:
Date 07/28/05

Time NOON

How DRY

Drilling wi/I Commence:

Reported by CRAIG OVERMILLER

Telephone# 1-435-828-7151

Date 07/28/05 Signed



GASC0A'
EnergyV

AUGO4 2005
Division of Oil, Gas & Mining
1594 West North Temple, Suite 1210 D GAS&MiNING
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

August 1, 2005

Dear Ms Daniels:

Gasco Production Company will soon be drilling the State 12-32-9-19, NWSW 32-98-
19E, Uintah County, Utah. The API Number for this well is 43-047-35995.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

GASCOEnergy, Inc.
8 Inverness Drive East, Suite 100 Tel: (303) 483-0044 Email: invest@gascoenergy.com
Englewood, CO 80112-5625 Fax: (303) 483-0011 Website: www.gascoenergy.com AMEX:

GASC0A'
EnergyV

AUGO4 2005
Division of Oil, Gas & Mining
1594 West North Temple, Suite 1210 D GAS&MiNING
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

August 1, 2005

Dear Ms Daniels:

Gasco Production Company will soon be drilling the State 12-32-9-19, NWSW 32-98-
19E, Uintah County, Utah. The API Number for this well is 43-047-35995.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

GASCOEnergy, Inc.
8 Inverness Drive East, Suite 100 Tel: (303) 483-0044 Email: invest@gascoenergy.com
Englewood, CO 80112-5625 Fax: (303) 483-0011 Website: www.gascoenergy.com AMEX:



AUG 05 2005 12:21PM HP ASERJET 3200 p.2

STATE OF UTAH FORM6
DEPARTMElfTOF NATURALRESOURCES

DIVISIONOF OIL,GASANDMINING.

ENTITYACTIONFORM

Operator Gasco Production Company Operator AccountNumber: N
Address: 8 invemess DriveE., Suite 100

city Englewood

etpteCO g 80112 Phone Number: (303)483-0044

Well i

API Number Weilalame QO See Twp Rng County
047-35995 State 12-32-9-19 SWNW 32 98 19E Uintah

Action Code CunantËnlity New Entity Spud Date Egity Ansigniäent
Number Number EllectiveDeto

7/27/2005 // pg
Comments: New Drill V" 00NFllENllAL

Well2
API Wµmber anty GG Sec Typ Rng Cong;y

047-36095 Fed 2 30-9-19 NESW 30 9S 19E Uintah

AcBomCois Currentgat New Entity Spud Date Endtygsgignment
Numbe6 tiumber EMabHMOIMe

7/28/2005

Comments: New Drill llNFilFNTIAl
Waf!3

API Number R¾ame QQ Sec Twp Eng enh‡y

Action Cado Cunent idly Alawtathy Spud Date EMIRy altt
N Num

I
l

Comments:
i
I

ACTION CODES:
A - Establish new ontityfor new well (singlewellonly) Mari A. Johnson

B - Add new welltoexisting entity(groupor unitwell) lease Prin
C - Re-assign wellfrom one existing entityto another existingentity
D - Re-assign well fromone existingentityto a newentity signature ¯

E - Other (Explainin 'comments' section) Manager-PropertyAdmin 8/4/2005

RECEIVED =• •••

AUSO5 21M
DMŒ¾¾s&

AUG 05 2005 12:21PM HP ASERJET 3200 p.2

STATE OF UTAH FORM6
DEPARTMElfTOF NATURALRESOURCES

DIVISIONOF OIL,GASANDMINING.

ENTITYACTIONFORM

Operator Gasco Production Company Operator AccountNumber: N
Address: 8 invemess DriveE., Suite 100

city Englewood

etpteCO g 80112 Phone Number: (303)483-0044

Well i

API Number Weilalame QO See Twp Rng County
047-35995 State 12-32-9-19 SWNW 32 98 19E Uintah

Action Code CunantËnlity New Entity Spud Date Egity Ansigniäent
Number Number EllectiveDeto
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Comments: New Drill V" 00NFllENllAL

Well2
API Wµmber anty GG Sec Typ Rng Cong;y

047-36095 Fed 2 30-9-19 NESW 30 9S 19E Uintah

AcBomCois Currentgat New Entity Spud Date Endtygsgignment
Numbe6 tiumber EMabHMOIMe

7/28/2005

Comments: New Drill llNFilFNTIAl
Waf!3

API Number R¾ame QQ Sec Twp Eng enh‡y

Action Cado Cunent idly Alawtathy Spud Date EMIRy altt
N Num

I
l

Comments:
i
I

ACTION CODES:
A - Establish new ontityfor new well (singlewellonly) Mari A. Johnson

B - Add new welltoexisting entity(groupor unitwell) lease Prin
C - Re-assign wellfrom one existing entityto another existingentity
D - Re-assign well fromone existingentityto a newentity signature ¯

E - Other (Explainin 'comments' section) Manager-PropertyAdmin 8/4/2005

RECEIVED =• •••

AUSO5 21M
DMŒ¾¾s&



GASCO A GASCO ENERGY A
DAILYDRILLING REPORTEnergy AFE #40062 To TS (9 HP 94 Owf¾ Rdk

Well: State 12-32-9-19 Oper: W.O.RIG INSPECTOR Date: 8/11/05 Days:

Depth: 3570' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $346,144
Contractor: NP3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON NABORSRIG INSPECTOR Misc.Itabor: $ -

18:00 RIG IS ON DOWN TIME cag.crew: $ -

0 Daily Total: $ 1,850

0 cum.wer: $ 10,120
0 cum.Fuel 5 -

0 cum.sits: $ -

O BHA

0
0
0

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SlO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3504' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO A GASCO ENERGY A
DAILYDRILLING REPORTEnergy AFE #40062 To TS (9 HP 94 Owf¾ Rdk

Well: State 12-32-9-19 Oper: W.O.RIG INSPECTOR Date: 8/11/05 Days:

Depth: 3570' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $346,144
Contractor: NP3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON NABORSRIG INSPECTOR Misc.Itabor: $ -

18:00 RIG IS ON DOWN TIME cag.crew: $ -

0 Daily Total: $ 1,850

0 cum.wer: $ 10,120
0 cum.Fuel 5 -

0 cum.sits: $ -

O BHA

0
0
0

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SlO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3504' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 pfs 4//£ S~JA ŸJ-O'f-357A;¯

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/12/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $347,994
Contractor: NASORS RIG 924 Mud Co: M-I DRL=-iFLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 INSPECT SUB - ALL SPREADERS NEl D TO BE REPLACED Misc.ILabor: $ -

RIG WILL BE DOWN FOR 2 - 3 WEEKS can.crew: S -

0 Daily Total: $ 1,850

0 cum.wtr: $ 10,120
0 cum.Fuei $ -

0 cum.sits: $ -

0 BHA

0
0
0

TOTALBHA= 0.00

Survey
24.00 survey

PIU K# LITH: BKG GAS

SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 pfs 4//£ S~JA ŸJ-O'f-357A;¯

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/12/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $347,994
Contractor: NASORS RIG 924 Mud Co: M-I DRL=-iFLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 INSPECT SUB - ALL SPREADERS NEl D TO BE REPLACED Misc.ILabor: $ -

RIG WILL BE DOWN FOR 2 - 3 WEEKS can.crew: S -

0 Daily Total: $ 1,850

0 cum.wtr: $ 10,120
0 cum.Fuei $ -

0 cum.sits: $ -

0 BHA

0
0
0

TOTALBHA= 0.00

Survey
24.00 survey

PIU K# LITH: BKG GAS

SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 yp 79 |fp 8-39 JØ¾-asm

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/13/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $349,844
contractor: NASORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 3.5gpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 NABORS IS SENDING SPREADERS TO THEIR SHOP TO BE Misc.ILabor: $ -

O REBUILT cag.crew: $ -

0 Daily Total: $ 1,850

0 cum.wtr: $ 10,120
Û Cum. Fuel $ -

0 cum.Bits: $ -

0 BHA

O
0
0

TOTAL BHA = 0.00

Survey
24.00 Survey

PlU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 yp 79 |fp 8-39 JØ¾-asm

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/13/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $349,844
contractor: NASORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 3.5gpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 NABORS IS SENDING SPREADERS TO THEIR SHOP TO BE Misc.ILabor: $ -

O REBUILT cag.crew: $ -

0 Daily Total: $ 1,850

0 cum.wtr: $ 10,120
Û Cum. Fuel $ -

0 cum.Bits: $ -

0 BHA

O
0
0

TOTAL BHA = 0.00

Survey
24.00 Survey

PlU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASC0 GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ¶S /fd S-3n Ÿ'3- ff- HP

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/14/05 Days:

Depth: 3567' Prog: D Hrs: Av RoP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $351,694
Contractor: NABORS RIG 924 Mud co: M-I DRLS FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Dally Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

Cum. Wtr: $ 10,120

Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASC0 GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ¶S /fd S-3n Ÿ'3- ff- HP

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/14/05 Days:

Depth: 3567' Prog: D Hrs: Av RoP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $351,694
Contractor: NABORS RIG 924 Mud co: M-I DRLS FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Dally Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

Cum. Wtr: $ 10,120

Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO A GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ¯['Og /66 S-yg Ÿ34Ÿ¾¾Y9

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/15/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $353,544
Contractor: NF3ORS RIG 924 Mud co: M-I DRLS FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: SIze: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - BIts: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Down: Tisio: Mise: $ - consultant: $ 850

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STR JCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

cum.wtr: $ 10,120

Cum. Fuei $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS ,

SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO A GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ¯['Og /66 S-yg Ÿ34Ÿ¾¾Y9

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 8/15/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $353,544
Contractor: NF3ORS RIG 924 Mud co: M-I DRLS FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: SIze: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - BIts: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Down: Tisio: Mise: $ - consultant: $ 850

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STR JCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

cum.wtr: $ 10,120

Cum. Fuei $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS ,

SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASC0 GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 Q ff /fE 5-32 DJ fy

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/02/05 Days:
Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $497,145
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLD FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: SIze: Surt Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc./Labor: $ -

Csg. Crew: $ -

NABORS SAID THEY WILL HAVE SPREADERS ON LOC. Daily Total: $ 1,850

THIS WEEKEND. I HAVE TRUCKS LINED UP FOR MON, cum.wtr: $ 12,275
SEPT. 5 TO FINISH RIGGING UP cum.Fuei $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASC0 GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 Q ff /fE 5-32 DJ fy

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/02/05 Days:
Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $497,145
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLD FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: SIze: Surt Csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc./Labor: $ -

Csg. Crew: $ -

NABORS SAID THEY WILL HAVE SPREADERS ON LOC. Daily Total: $ 1,850

THIS WEEKEND. I HAVE TRUCKS LINED UP FOR MON, cum.wtr: $ 12,275
SEPT. 5 TO FINISH RIGGING UP cum.Fuei $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 To¶s R//g S-ya 49- Effe

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/04/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMc: $0 TDC: $1,850 CWC: $500,845
Contractor: NASORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.supm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solida: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LI1: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Do ¿n: TIBIG: Mise: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.ILabor: $ -

cag.crew: $ -

Daily Total: $ 1,850

TODAY NABORS SAID THEY WOULDN'T HAVE THE cum.wtr: $ 12,275
SPREADERS HERE UNTIL FRI. SEPT. 9 - THAT WILL MAKE cum.Fuei $ -

RIGGING UP NEXT WEEKEND AT THE EARLIEST cum.sits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 To¶s R//g S-ya 49- Effe

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/04/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMc: $0 TDC: $1,850 CWC: $500,845
Contractor: NASORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.supm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solida: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LI1: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Do ¿n: TIBIG: Mise: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.ILabor: $ -

cag.crew: $ -

Daily Total: $ 1,850

TODAY NABORS SAID THEY WOULDN'T HAVE THE cum.wtr: $ 12,275
SPREADERS HERE UNTIL FRI. SEPT. 9 - THAT WILL MAKE cum.Fuei $ -

RIGGING UP NEXT WEEKEND AT THE EARLIEST cum.sits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO A GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40062 Tofs /ff S Ja Ÿ>-ol/2--..FPR-

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/06/05 Days:

Depth: 3567' Prog: D Hrs: AVROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $504,545
Contractor: NASORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Sud. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sspm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

IF SPREADERS SHOW UP Fri. THE 9 th WE CAN RIG UP cum.wtr: $ 12,275
NEXT WEEKEND Cum.Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO A GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40062 Tofs /ff S Ja Ÿ>-ol/2--..FPR-

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/06/05 Days:

Depth: 3567' Prog: D Hrs: AVROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $504,545
Contractor: NASORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Sud. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sspm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

IF SPREADERS SHOW UP Fri. THE 9 th WE CAN RIG UP cum.wtr: $ 12,275
NEXT WEEKEND Cum.Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 To(9 if MF Swa O -«

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/07/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $506,395
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Sud. Csg: $ - Rig Move: $ -

PVIYP: #2 3.5gpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Dally Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.I Labor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

NABORS SAID WILL HAVE THE REST OF THE SPREADERS cum.wtr: $ 12,275
ON LOC. ON THU SEPT. 8 th SO WE CAN RIG UP cum.Fuei $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET g 352f RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 To(9 if MF Swa O -«

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/07/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $506,395
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Sud. Csg: $ - Rig Move: $ -

PVIYP: #2 3.5gpm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Dally Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.I Labor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

NABORS SAID WILL HAVE THE REST OF THE SPREADERS cum.wtr: $ 12,275
ON LOC. ON THU SEPT. 8 th SO WE CAN RIG UP cum.Fuei $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET g 352f RKB PEAK GAS

FUEL Used: On Hand: Co.Man TRIP



eGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 pgc, p/ p- pff.Jyg

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/08/05 Days:

Depth: 3567' Prog: D Hrs: AVROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $508,245
Contractor: NASORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 3.5gpm Type: Int. Cag: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: Av DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor SPR #1 : FPH: Heater: $ - BIts: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRJCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

THE REST OF THE SPREADERS ARE SUPPOSE TO SHOW cum.wtr: $ 12,275
UP TODAY AND WE SHOULD BE ABLE TO START RIGGING Cum. Fuel $ -

UP cum.sits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 352¾ RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

eGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 pgc, p/ p- pff.Jyg

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/08/05 Days:

Depth: 3567' Prog: D Hrs: AVROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $508,245
Contractor: NASORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 3.5gpm Type: Int. Cag: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: Av DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor SPR #1 : FPH: Heater: $ - BIts: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRJCTURE Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 1,850

THE REST OF THE SPREADERS ARE SUPPOSE TO SHOW cum.wtr: $ 12,275
UP TODAY AND WE SHOULD BE ABLE TO START RIGGING Cum. Fuel $ -

UP cum.sits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 352¾ RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 Tog /fE S-3a /JaW3syg

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/09/05 Days:
Depth: 356T Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $510,095
contractor: NA3ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 3,5gpm Type: Int. Cag: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Do ¿n: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.lLabor: $ -

Csg. Crow: $ -

Daily Total: $ 1,850

NABORS HAS THEIR SPREADERS ON LOC. TODAY cum.wtr: $ 12,275

THEY STILL HAVE TO BE PAINTED BUT I THINK WE WILL cum.Fuel $ -

START RIGGING UP SOMETIME TODAY cum.sits: $ -

BHA

TOTAL BHA = 0.00

survey
24.00 survey

P/U K# LITH: BKG GAS

S/O K# FLARE: CONN GAS

ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS

FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 Tog /fE S-3a /JaW3syg

Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/09/05 Days:
Depth: 356T Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $510,095
contractor: NA3ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 3,5gpm Type: Int. Cag: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Do ¿n: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 WAIT ON SPREADERS FOR SUB STRUCTURE Misc.lLabor: $ -

Csg. Crow: $ -

Daily Total: $ 1,850

NABORS HAS THEIR SPREADERS ON LOC. TODAY cum.wtr: $ 12,275

THEY STILL HAVE TO BE PAINTED BUT I THINK WE WILL cum.Fuel $ -

START RIGGING UP SOMETIME TODAY cum.sits: $ -

BHA

TOTAL BHA = 0.00

survey
24.00 survey

P/U K# LITH: BKG GAS

S/O K# FLARE: CONN GAS

ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS

FUEL Used: On Hand: Co.Man TRIP



g e
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE #40062 Of5' / ffES 3of/ 777¯
Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/10/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $511,945
Contractor: NA3ORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sopm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim Break Down: TIBIG: MisC: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 INSTALL SPREADERS IN SUB STRUCTURE, THE NEW Misc.ILabor: $ -

SPREADERS LOOK GOOD BUT DON'T FIT VERY WELL cag.crew: $ -

HAVING TO MAKE ADJUSTMENTS Daily Total: $ 1,850

Cum. Wtr: $ 12,275

Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 352f RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

g e
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE #40062 Of5' / ffES 3of/ 777¯
Well: State 12-32-9-19 Oper: REPAIR SPREADERS IN SUB Date: 9/10/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $1,850 CWC: $511,945
Contractor: NA3ORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sopm Type: Int. Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim Break Down: TIBIG: MisC: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 INSTALL SPREADERS IN SUB STRUCTURE, THE NEW Misc.ILabor: $ -

SPREADERS LOOK GOOD BUT DON'T FIT VERY WELL cag.crew: $ -

HAVING TO MAKE ADJUSTMENTS Daily Total: $ 1,850

Cum. Wtr: $ 12,275

Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 352f RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY CÛ
DAILYDRILLING REPORTEnergy AFE # 40062 MS Ñ 77/' S-3; 3e 2.-.177¶5-

Well: State 12-32-9-19 Oper: RIGGING UP Date: 9/11/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $6,811 CWC: $518,756
Contractor: NASORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sopm Type: Int Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ 3,562
Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Do m: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 SUB STRUCTURE IS NOW COMPLETE AND OVER THE HOLI Misc.ILabor: $ 1,399

THEY ARE NOW SETTING IN THE REST OF THE RIG cag.crew: $ -

Daily Total: $ 6,811

Cum. Wtr: $ 15,837
Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY CÛ
DAILYDRILLING REPORTEnergy AFE # 40062 MS Ñ 77/' S-3; 3e 2.-.177¶5-

Well: State 12-32-9-19 Oper: RIGGING UP Date: 9/11/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $6,811 CWC: $518,756
Contractor: NASORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 BIt #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a.sopm Type: Int Csg: $ - Day Rate: $ -

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ 3,562
Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Do m: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 SUB STRUCTURE IS NOW COMPLETE AND OVER THE HOLI Misc.ILabor: $ 1,399

THEY ARE NOW SETTING IN THE REST OF THE RIG cag.crew: $ -

Daily Total: $ 6,811

Cum. Wtr: $ 15,837
Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



OGASCO GASCO ENERGY

Energy DAILYADRI 40NO62REPORT
SSA b & 3dy

Well: State 12-32-9-19 Oper: RIGGING UP Date: 9/12/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMc: $0 TMC: $0 TDC: $18,350 cwc: $535,106
Contractor: NP 3ORS RIG 924 Mud co: M-I DRL*i FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Cag: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Cag: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Sollds: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping UT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIGGING UP - RIGG IS SET IN AND SHOULD BE ABLE TO Misc.ILabor: $ -

RAISE THE DERRICK THIS AFTERNOON cag.crew: $ -

Daily Total: $ 16,350

cum,wtr: $ 15,837
Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

OGASCO GASCO ENERGY

Energy DAILYADRI 40NO62REPORT
SSA b & 3dy

Well: State 12-32-9-19 Oper: RIGGING UP Date: 9/12/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMc: $0 TMC: $0 TDC: $18,350 cwc: $535,106
Contractor: NP 3ORS RIG 924 Mud co: M-I DRL*i FLUIDS TANGIBLECOST INTANGIBLECOST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Cag: $ - Rig Move: $ -

PVIYP: #2 a.sgpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Cag: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Sollds: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping UT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ -

Tim i Break Do in: TIBIG: Misc: $ - Consultant: $ 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIGGING UP - RIGG IS SET IN AND SHOULD BE ABLE TO Misc.ILabor: $ -

RAISE THE DERRICK THIS AFTERNOON cag.crew: $ -

Daily Total: $ 16,350

cum,wtr: $ 15,837
Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTALBHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ofS R/f6 93; // 3

??T¯

Well: State 12-32-9-19 Oper: RIGGINGUP Date: 9/13/05 Days:
Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $17,044 CWC: $552,150
Contractor: NA 3ORS RIG 924 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size; Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 3.sgpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN; Float Equp: $ - Trucking: $ 694
Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Hester: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim Break Do ¿n: TIBIG: Misc; $ - Consultant: 5 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 6:00 24:00 RIG IS 90% RIGGED UP AND WE'LL BE PRESSURE Misc.lLabor: $ -

TESTINGTHISAFTERNOON cag.crew: $ -

Daily Total: $ 17,044

Cum. Wtr: $ 15,837
Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ofS R/f6 93; // 3

??T¯

Well: State 12-32-9-19 Oper: RIGGINGUP Date: 9/13/05 Days:
Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $17,044 CWC: $552,150
Contractor: NA 3ORS RIG 924 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size; Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 3.sgpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN; Float Equp: $ - Trucking: $ 694
Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Hester: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim Break Do ¿n: TIBIG: Misc; $ - Consultant: 5 850
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 6:00 24:00 RIG IS 90% RIGGED UP AND WE'LL BE PRESSURE Misc.lLabor: $ -

TESTINGTHISAFTERNOON cag.crew: $ -

Daily Total: $ 17,044

Cum. Wtr: $ 15,837
Cum. Fuel $ -

Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey

P/U K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



0ASCO GASCO ENERGY ¡
DAILY DRILLING REPORTEnergy AFE #40062 To¶S 4/76 5-32 3 9-¯5 ??s-

Well: State 12-32-9-19 Oper: TEST BOP Date: 9/14/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $25,010 CWC: $577,160
contractor: NF3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a,sspm Type: Int. Cog: $ - Day Rate: $ 16,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : SIN: Float Equp: $ - Trucking: $ 935
cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Doun: TisiG: Mise: $ - consultant: $ 850
Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIG UP FLOOR &PICK UP KELLY Misc.ILabor: $ 2,325
18:00 06:00 12:00 PRESSURE TEST RAMS,CHOKE MANIFOLD, LINES&VALVEcag.crew: $ -

TO 5000 psi, ANNULAR TO 2500 psi, CASING TO 1500 psi Daily Total: $ 25,010

AND ACCUMULATOR FUNCTION TEST - NOTIFIED UTAH cum.wtr: $ 15,837
STATE FOR TEST ( DAVE HACKFORD ) Cum. Fuel $ -

cum.Bits: $ -

BHA

GETTING READY TO PICK UP BHA @REPORT TIME

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 352f RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP

0ASCO GASCO ENERGY ¡
DAILY DRILLING REPORTEnergy AFE #40062 To¶S 4/76 5-32 3 9-¯5 ??s-

Well: State 12-32-9-19 Oper: TEST BOP Date: 9/14/05 Days:

Depth: 3567' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $25,010 CWC: $577,160
contractor: NF3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 a,sspm Type: Int. Cog: $ - Day Rate: $ 16,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : SIN: Float Equp: $ - Trucking: $ 935
cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AVDC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: Stm.Up: RPM: Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Doun: TisiG: Mise: $ - consultant: $ 850
Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIG UP FLOOR &PICK UP KELLY Misc.ILabor: $ 2,325
18:00 06:00 12:00 PRESSURE TEST RAMS,CHOKE MANIFOLD, LINES&VALVEcag.crew: $ -

TO 5000 psi, ANNULAR TO 2500 psi, CASING TO 1500 psi Daily Total: $ 25,010

AND ACCUMULATOR FUNCTION TEST - NOTIFIED UTAH cum.wtr: $ 15,837
STATE FOR TEST ( DAVE HACKFORD ) Cum. Fuel $ -

cum.Bits: $ -

BHA

GETTING READY TO PICK UP BHA @REPORT TIME

TOTAL BHA = 0.00

Survey
24.00 Survey

PIU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 8 5/8" SET @ 352f RKB PEAK GAS
FUEL Used: On Hand: Co.Man TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 oTS f(fE 5-3.2 3- VP 3576-

Well: State 12-32-9-19 Oper: DRLG. Date: 9/15/05 Days: 1

Depth: 3860' Prog: 339 D Hrs: 14 Av ROP: 24.0 Formation: GREENRIVER
DMC: TMC: $2,890 TDC: $25,528 Cwc: $658,331
Contractor: NA 30RS RIG 924 Mud co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: W #1 a.5gpm Bit #: 1 Conducto¶: $ - Loc,Cost: $ -

vis: A SPM: SIze: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: T #2 a.5gpm Type: 506 ZX Int. cag: $ - Day Rate: $ 16,500
Gel: E SPM: 115 MFG: HTC Prod Cag: $ - Rental Tools: $ 1,9ÛÛ
WL: R GPM: 402 SIN: 7108282 FloatEqup: $ - Trucking: $ 1,334

Cake: Press: 950 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: AVDC: In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: 339 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 14 Separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 24.0 Heater: $ - Bits: $ -

Ca : SPR #2: WOB: 10 - 15 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb; Btm.Up: RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim > Break Do m: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: Daily Total: $ - Drliling Mud: $ -

6:00 9:00 3:00 RIG REPAIR - MU D PUMPS Misc.ILabor: $ -

9:00 16:00 7:00 DRILL CMT. FLOAT & SHOE cag.crew: $ 1,594
16:00 06:00 14:00 DRLG.F/3521' T/3860' 339' 24 fph Daily Total: $ 25,528

cum.wtr: $ 15,837
Cum. Fuel $ 23,393
Cum. Bits: $ -

BHA
PDC Bit 7 7/8" 1.00
Mud Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 survey

P/U 125 K# LITH: 50% SS - 50% SH BKG GAS 10

SIO 115 K# FLARE: CONN GAS 24

ROT. 120 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS 82
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 oTS f(fE 5-3.2 3- VP 3576-

Well: State 12-32-9-19 Oper: DRLG. Date: 9/15/05 Days: 1

Depth: 3860' Prog: 339 D Hrs: 14 Av ROP: 24.0 Formation: GREENRIVER
DMC: TMC: $2,890 TDC: $25,528 Cwc: $658,331
Contractor: NA 30RS RIG 924 Mud co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: W #1 a.5gpm Bit #: 1 Conducto¶: $ - Loc,Cost: $ -

vis: A SPM: SIze: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: T #2 a.5gpm Type: 506 ZX Int. cag: $ - Day Rate: $ 16,500
Gel: E SPM: 115 MFG: HTC Prod Cag: $ - Rental Tools: $ 1,9ÛÛ
WL: R GPM: 402 SIN: 7108282 FloatEqup: $ - Trucking: $ 1,334

Cake: Press: 950 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: AVDC: In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AVDP: Out: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: 339 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 14 Separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 24.0 Heater: $ - Bits: $ -

Ca : SPR #2: WOB: 10 - 15 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb; Btm.Up: RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim > Break Do m: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: Daily Total: $ - Drliling Mud: $ -

6:00 9:00 3:00 RIG REPAIR - MU D PUMPS Misc.ILabor: $ -

9:00 16:00 7:00 DRILL CMT. FLOAT & SHOE cag.crew: $ 1,594
16:00 06:00 14:00 DRLG.F/3521' T/3860' 339' 24 fph Daily Total: $ 25,528

cum.wtr: $ 15,837
Cum. Fuel $ 23,393
Cum. Bits: $ -

BHA
PDC Bit 7 7/8" 1.00
Mud Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 survey

P/U 125 K# LITH: 50% SS - 50% SH BKG GAS 10

SIO 115 K# FLARE: CONN GAS 24

ROT. 120 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS 82
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP



GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 y¯¯ç

VS 4/ 592 6/3,9f//---3rffs

Well: State 12-32-9-19 Oper: DRLG. Date: 9/16/05 Days: 2

Depth: 4747' Prog: 887 D Hrs: 21 1/2 AV ROP: 41.3 Formation: GREENRIVER
DMC: $2,938 TMC: $5,918 TDC: $24,107 CWC: $682,438
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: W #1 3.8gpm Bit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: Size: 7 7/8" surt. csg: $ - Rig Move: $ -

PvivP: T #2 3.5gpm Type: 506 ZX Int. csg: $ - Day Rate: $ 16,500
Gel: E SPM: 115 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 402 S/N: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 950 Jets: 6 X 16 Well Head: $ - Water: $ 487

Solids: AV DC: In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ 850

PH : 11.0 Jetvel: FTo: 1180 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 35.5 separator: $ - cement: $ -

chlor: 10000 SPR #1 : FPH: 33.2 Heater: $ - Bits: $ -

ca : 160 sPR#2: wos: 10 - 15 Pumping L/T: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.up: 23 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Timi Break Doun: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: 35.5 Daily Total: $ - Drilling Mud: $ -

6:00 7:30 1:30 DRLG. F/3860' T/3912' 52' 34.6 fph Misc. / Labor: $ 1,020

7:30 8:00 0:30 RIG SERVICE cas. crew: $ -

8:00 10:00 2:00 DRLG. F/3912' T/3947' 35' 17.5 fph Daily Total: $ 24,107

10:00 11:00 1:00 CHANGE SUCTION HOSE ON RES. PIT PUMP cum.wtr: $ 16,324

11:00 23:00 12:00 DRLG. F/3947' T/4400' 453' 37.8 fph cum.Fuei $ 23,393

23:00 24:00 1:00 SURVEY @ 4400' i 3/4 Deg. cum, sits: $ -

24:00 06:00 6:00 DRLG.F/4400' T/4747' 347' 57.8 fph BHA

PDC Bit 7 7/8" 1.00

Mud Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey 1 3/4 4400'

24.00 Survey

P/U 135 K# LITH: 50% SS - 50% SH BKG GAS 60

SIO 125 K# FLARE: CONN GAS 90

ROT. 130 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 120

FUEL Used: On Hand: 6559 Co.Man S.L.SEELY TRIP

GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 y¯¯ç

VS 4/ 592 6/3,9f//---3rffs

Well: State 12-32-9-19 Oper: DRLG. Date: 9/16/05 Days: 2

Depth: 4747' Prog: 887 D Hrs: 21 1/2 AV ROP: 41.3 Formation: GREENRIVER
DMC: $2,938 TMC: $5,918 TDC: $24,107 CWC: $682,438
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: W #1 3.8gpm Bit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: Size: 7 7/8" surt. csg: $ - Rig Move: $ -

PvivP: T #2 3.5gpm Type: 506 ZX Int. csg: $ - Day Rate: $ 16,500
Gel: E SPM: 115 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 402 S/N: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 950 Jets: 6 X 16 Well Head: $ - Water: $ 487

Solids: AV DC: In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ 850

PH : 11.0 Jetvel: FTo: 1180 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 35.5 separator: $ - cement: $ -

chlor: 10000 SPR #1 : FPH: 33.2 Heater: $ - Bits: $ -

ca : 160 sPR#2: wos: 10 - 15 Pumping L/T: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.up: 23 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Timi Break Doun: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: 35.5 Daily Total: $ - Drilling Mud: $ -

6:00 7:30 1:30 DRLG. F/3860' T/3912' 52' 34.6 fph Misc. / Labor: $ 1,020

7:30 8:00 0:30 RIG SERVICE cas. crew: $ -

8:00 10:00 2:00 DRLG. F/3912' T/3947' 35' 17.5 fph Daily Total: $ 24,107

10:00 11:00 1:00 CHANGE SUCTION HOSE ON RES. PIT PUMP cum.wtr: $ 16,324

11:00 23:00 12:00 DRLG. F/3947' T/4400' 453' 37.8 fph cum.Fuei $ 23,393

23:00 24:00 1:00 SURVEY @ 4400' i 3/4 Deg. cum, sits: $ -

24:00 06:00 6:00 DRLG.F/4400' T/4747' 347' 57.8 fph BHA

PDC Bit 7 7/8" 1.00

Mud Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey 1 3/4 4400'

24.00 Survey

P/U 135 K# LITH: 50% SS - 50% SH BKG GAS 60

SIO 125 K# FLARE: CONN GAS 90

ROT. 130 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 120

FUEL Used: On Hand: 6559 Co.Man S.L.SEELY TRIP



GASC GASCO ENERGY
--- DAILY DRILLING REPORT
Energy AFE #40062 979 /ÝÆ.5,_,

S //$1 Effs
Well: State †2-32-9-19 Oper: DRLG. Date: 9/18/05 Days: 3

Depth: 5900' Prog: 1153 D Hrs: 22 1/2 AV ROP: 51.2 Formation: WASATCH

DMC: $431 TMc: $6,349 TDC: $23,031 CWC: $705,469
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLC FLUIDS TANGIBLECOST INTANGIBLECOST

Mw: W #1 F-1000 3.8gpm BIt #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 112 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: T #2 F-1000 3.5gpm Type: 506 ZX int, csg: $ - Day Rate: $ 16,500

Gel: E SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 425 S/N: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 1046 a.ts: 6 X 16 Well Head: $ - Water: $ -

Solids: AV DC: 336 In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 204 Out: Packers: $ - Mud Logger: $ 850

PH : 11.0 Jetvel: 109 FTG: 2333 Tanks: $ - Logging; $ -

PflMf: 3.6/5.4 ECD: 8.6 Hrs: 58 Separator: $ - Cement: $ -

Chlor: 10000 SPR #1 : FPH: 40.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : wos: 10 - 15 Pumping L/T: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.Up: 24 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim > Break Dosm: Tis/G: Miso: $ - consultant: $ 850

START END TIME Rot. Hrs: 58.0 Daily Total: $ - Drilling Mud: $ 431

6:00 16:30 10:30 DLRG.F/4747' T/5300' 553' 52.7 fph Misc. I Labor: $ -

16:30 17:00 0:30 RIG SERVICE cag.crew: $ -

17:00 24:30 7:30 DLRG. F/5300' T/5752' 452' 60.3 fph Daily Total: $ 23,031

24:30 01:30 1:00 SURVEY@ 5752' 2 1/4 Deg, cum.wtr: $ 16,324

01:30 6:00 4:30 DRLG. F/5752' T/5900' 148' 32.9 fph Cum. Fuel $ 23,393

Cum, Bits: $ -

BHA

PDC Bit 7 7/8" 1,00

Mud Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey 2 1/4 5752'

24.00 Survey

P/U 155 K# LITH: 20% SS - 80% SH BKG GAS 150

S/O 145 K# FLARE: None CONN GAS 400

ROT. 150 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 650

FUEL Used: 791 On Hand: 5768 Co.Man S.L.SEELY TRIP

GASC GASCO ENERGY
--- DAILY DRILLING REPORT
Energy AFE #40062 979 /ÝÆ.5,_,

S //$1 Effs
Well: State †2-32-9-19 Oper: DRLG. Date: 9/18/05 Days: 3

Depth: 5900' Prog: 1153 D Hrs: 22 1/2 AV ROP: 51.2 Formation: WASATCH

DMC: $431 TMc: $6,349 TDC: $23,031 CWC: $705,469
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLC FLUIDS TANGIBLECOST INTANGIBLECOST

Mw: W #1 F-1000 3.8gpm BIt #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 112 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: T #2 F-1000 3.5gpm Type: 506 ZX int, csg: $ - Day Rate: $ 16,500

Gel: E SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 425 S/N: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 1046 a.ts: 6 X 16 Well Head: $ - Water: $ -

Solids: AV DC: 336 In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 204 Out: Packers: $ - Mud Logger: $ 850

PH : 11.0 Jetvel: 109 FTG: 2333 Tanks: $ - Logging; $ -

PflMf: 3.6/5.4 ECD: 8.6 Hrs: 58 Separator: $ - Cement: $ -

Chlor: 10000 SPR #1 : FPH: 40.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : wos: 10 - 15 Pumping L/T: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.Up: 24 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim > Break Dosm: Tis/G: Miso: $ - consultant: $ 850

START END TIME Rot. Hrs: 58.0 Daily Total: $ - Drilling Mud: $ 431

6:00 16:30 10:30 DLRG.F/4747' T/5300' 553' 52.7 fph Misc. I Labor: $ -

16:30 17:00 0:30 RIG SERVICE cag.crew: $ -

17:00 24:30 7:30 DLRG. F/5300' T/5752' 452' 60.3 fph Daily Total: $ 23,031

24:30 01:30 1:00 SURVEY@ 5752' 2 1/4 Deg, cum.wtr: $ 16,324

01:30 6:00 4:30 DRLG. F/5752' T/5900' 148' 32.9 fph Cum. Fuel $ 23,393

Cum, Bits: $ -

BHA

PDC Bit 7 7/8" 1,00

Mud Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey 2 1/4 5752'

24.00 Survey

P/U 155 K# LITH: 20% SS - 80% SH BKG GAS 150

S/O 145 K# FLARE: None CONN GAS 400

ROT. 150 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 650

FUEL Used: 791 On Hand: 5768 Co.Man S.L.SEELY TRIP



GASC GASCO ENERGY
--- - DAILY DRILLINGREPORTEnergy AFE #40062 Of3 ff S- gpt 3577c
Well: State 12-32-9-19 Oper: DRLG. Date: 9/19/05 Days: 4

Depth: 6620' Prog: 720 D Hrs: 23 1/2 AV ROP: 30.6 Formation: WASATCH

DMC: $8,340 TMC: $14,689 TDC: $30,940 CWC: $736,409
Contractor: NA lORS RIG 924 Mud Co: M-I DRLC FLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 8.5 #1 F-1000 a.sgpm sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 F-1000 3.5gpm Type: 506 ZX int. csg: $ - Day Rate: $ 16,500

Gel: 1/1 SPM: 111 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: N/C GPM : 387 SIN: 7108282 Float Equp: $ - Trucking: $ -

Cake: - Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV Dc: 325 in: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 197 Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 Jetvel: 105 FTo: 3053 Tanks: $ - Logging: $ -

PflMf: 1.5/7 ECD: 8.6 Hrs: 81.5 Separator: $ - Cement: $ -

chlor: 9000 SPR #1 : FPH: 37.5 Heater: $ - Bits: $ -

ca : 160 SPR #2 : WOB: 10 - 15 Pumping L/T: $ - Mud Motors: $ 2,400

Dapp ppb: 6.2 Btm.Up: 29 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: T/B/G: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: 81.5 Daily Total: $ - Drilling Mud: $ 8,340

6:00 15:30 9:30 DRLG. F/5900' T/6191' 291' 30.6 fph Misc. / Labor: $ -

15:30 16:00 0:30 RIG SERVICE csg.crew: $ -

16:00 06:00 14:00 DRLG. F/6191' T/6620' 429' 30.6 fph Daily Total: $ 30,940

cum,wtr: $ 16,324

cum.Fuel $ 23,393
Cum. Bits: $ -

BHA

PDC Bit 7 7/8" 1.00

Mud Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey

24.00 Survey

PIU 170 K# LITH: 80% SH &20% SS BKG GAS 150

S/O 160 K# FLARE: CONN GAS 400

ROT. 165 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS

FUEL Used: 780 On Hand: 4988 Co.Man S.L.SEELY TRIP

GASC GASCO ENERGY
--- - DAILY DRILLINGREPORTEnergy AFE #40062 Of3 ff S- gpt 3577c
Well: State 12-32-9-19 Oper: DRLG. Date: 9/19/05 Days: 4

Depth: 6620' Prog: 720 D Hrs: 23 1/2 AV ROP: 30.6 Formation: WASATCH

DMC: $8,340 TMC: $14,689 TDC: $30,940 CWC: $736,409
Contractor: NA lORS RIG 924 Mud Co: M-I DRLC FLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 8.5 #1 F-1000 a.sgpm sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 F-1000 3.5gpm Type: 506 ZX int. csg: $ - Day Rate: $ 16,500

Gel: 1/1 SPM: 111 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: N/C GPM : 387 SIN: 7108282 Float Equp: $ - Trucking: $ -

Cake: - Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV Dc: 325 in: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 197 Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 Jetvel: 105 FTo: 3053 Tanks: $ - Logging: $ -

PflMf: 1.5/7 ECD: 8.6 Hrs: 81.5 Separator: $ - Cement: $ -

chlor: 9000 SPR #1 : FPH: 37.5 Heater: $ - Bits: $ -

ca : 160 SPR #2 : WOB: 10 - 15 Pumping L/T: $ - Mud Motors: $ 2,400

Dapp ppb: 6.2 Btm.Up: 29 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: T/B/G: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: 81.5 Daily Total: $ - Drilling Mud: $ 8,340

6:00 15:30 9:30 DRLG. F/5900' T/6191' 291' 30.6 fph Misc. / Labor: $ -

15:30 16:00 0:30 RIG SERVICE csg.crew: $ -

16:00 06:00 14:00 DRLG. F/6191' T/6620' 429' 30.6 fph Daily Total: $ 30,940

cum,wtr: $ 16,324

cum.Fuel $ 23,393
Cum. Bits: $ -

BHA

PDC Bit 7 7/8" 1.00

Mud Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey

24.00 Survey

PIU 170 K# LITH: 80% SH &20% SS BKG GAS 150

S/O 160 K# FLARE: CONN GAS 400

ROT. 165 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS

FUEL Used: 780 On Hand: 4988 Co.Man S.L.SEELY TRIP



eGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 0Ÿ Ñ(fÆS-gy 3 -ky

Well: State 12-32-9-19 Oper: DRLG. Date: 9/20/05 Days: 5

Depth: 7380' Prog: 760 D Hrs: 23 Av RoP: 33.0 Formation: WASATCH
DMC: $3,574 TMC: $18,264 TDC: $28,421 CWC: $764,830
contractor: N/3ORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 8.5 #1 F-1000 3.8gpm Bit #; 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 1/1 #2 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 1/1 SPM: 111 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: NIC GPM : 387 SIN: 7108282 Float Equp: $ - Trucking: $ 637

Cake: Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV Dc: 325 In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 197 Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 Jetvei: 105 FTo: 3813 Tanks: $ - Logging: $ -

PWMf: 1.5/6.8 ECD: 8.6 Hrs: 104.5 Separator: $ - Cement: $ -

Chlor 9000 SPR 81 : FPH: 36.5 Heater: $ - Bits: $ -

ca: 180 SPR#2: WOB: 10-15 PumpingLTT: $ - MudMotors: $ 2,400
Dapp ppb: 6.2 Btm.Up: 30 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim Break Down: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: 104.5 Daily Total: $ - Drilling Mud: $ 3,574

6:00 12:00 6:00 DRLG. F/6620' T/6846' 226' 37.7 fph Misc.I Labor: $ 1,610

12:00 13:00 1:00 SURVEY @ 6846' 3 1/2 Deg. c.g.crew: S -

13:00 06:00 17:00 DRLG. F/6846' T/7380' 534' 31.4 fph Daily Total: $ 28,421

cum.wtr: $ 16,324
cum.Fuel $ 23,393
Cum. Bits: $ -

BHA
PDC Bit 7 7/8" 1.00
Mud Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUI 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.c. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 3 1/2 6846'

24.00 Survey

P/U 180 K# LITH: 80% SH &20% SS BKG GAS 200

SIO 170 K# FLARE: CONN GAS 575

ROT. 175 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS

FUEL Used: 948 On Hand: 4040 Co.Man S.L.SEELY TRIP

eGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 0Ÿ Ñ(fÆS-gy 3 -ky

Well: State 12-32-9-19 Oper: DRLG. Date: 9/20/05 Days: 5

Depth: 7380' Prog: 760 D Hrs: 23 Av RoP: 33.0 Formation: WASATCH
DMC: $3,574 TMC: $18,264 TDC: $28,421 CWC: $764,830
contractor: N/3ORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 8.5 #1 F-1000 3.8gpm Bit #; 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 1/1 #2 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 1/1 SPM: 111 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: NIC GPM : 387 SIN: 7108282 Float Equp: $ - Trucking: $ 637

Cake: Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV Dc: 325 In: 3567 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 197 Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 Jetvei: 105 FTo: 3813 Tanks: $ - Logging: $ -

PWMf: 1.5/6.8 ECD: 8.6 Hrs: 104.5 Separator: $ - Cement: $ -

Chlor 9000 SPR 81 : FPH: 36.5 Heater: $ - Bits: $ -

ca: 180 SPR#2: WOB: 10-15 PumpingLTT: $ - MudMotors: $ 2,400
Dapp ppb: 6.2 Btm.Up: 30 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim Break Down: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: 104.5 Daily Total: $ - Drilling Mud: $ 3,574

6:00 12:00 6:00 DRLG. F/6620' T/6846' 226' 37.7 fph Misc.I Labor: $ 1,610

12:00 13:00 1:00 SURVEY @ 6846' 3 1/2 Deg. c.g.crew: S -

13:00 06:00 17:00 DRLG. F/6846' T/7380' 534' 31.4 fph Daily Total: $ 28,421

cum.wtr: $ 16,324
cum.Fuel $ 23,393
Cum. Bits: $ -

BHA
PDC Bit 7 7/8" 1.00
Mud Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUI 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.c. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 3 1/2 6846'

24.00 Survey

P/U 180 K# LITH: 80% SH &20% SS BKG GAS 200

SIO 170 K# FLARE: CONN GAS 575

ROT. 175 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS

FUEL Used: 948 On Hand: 4040 Co.Man S.L.SEELY TRIP



GASCO GASCO ENERGY .

DAILYDRILLING REPORTEnergy AFE # 40062 ('d73 / (fg 5-3 9'3-GYP-- Ty
Well: State 12-32-9-19 Oper: DRLG Date: 9/21/05 Days: 6

Depth: 7850' Prog: 470 D Hrs: 23 1/2 AV ROP: 20.0 Formation: WASATCH
DMC: $2,039 TMC: $20,304 TDC: $47,498 CWC: $812,328
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLD FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 8.5 #1 F-1000 3.8gpm Bit s: 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 #2 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 1/1 SPM: 118 MFG: HTC ProdCsg: $ - RentalTools: $ 1,900

WL: NIC GPM : 412 SIN: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 1400 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AVDC: 346 in: 3567 TBGIRods: $ - Fuel: $ 22,859
Sand: AVDP: 210 Out: Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 4283 Tanks: $ - Logging: $ -

PUMf: .1/6.8 ECD: 8.6 Hrs: 128 Separator: $ - Cement: $ -

Chlor: 9500 SPR #1 : FPH: 33.5 Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10-15 Pumpingl.fT: $ - MudMotors: $ 2,400
Dapp ppb: 5.8 Stm.Up: 31 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Down: TIBIG: Misc: $ - consultant: $ 850
START END TIME Rot. Hrs: 128.0 Daily Total: $ - Drilling Mud: $ 2,039

06:00 16:00 10:00 DRLG.F/7380' T/7567' 187' 18.7 fph Misc.ILabor: $ -

16:00 16:30 0:30 RIG SERVICE cag.crew: $ -

16:30 06:00 13:30 DRLG.F/7567' T/7850' 283' 20.9 fph Daily Total: $ 47,498

cum.wtr: $ 16,324
Cum. Fuel $ 46,252
Cum. Bits: $ -

BHA

PDC Bit 7 7/8" 1.00

Mud Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 185 K# LITH: 60% SH &40% SS BKG GAS 225

S/O 175 K# FLARE: CONN GAS 800
ROT. 180 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 820 On Hand: 11243 Co.Man S.L.SEELY TRIP

GASCO GASCO ENERGY .

DAILYDRILLING REPORTEnergy AFE # 40062 ('d73 / (fg 5-3 9'3-GYP-- Ty
Well: State 12-32-9-19 Oper: DRLG Date: 9/21/05 Days: 6

Depth: 7850' Prog: 470 D Hrs: 23 1/2 AV ROP: 20.0 Formation: WASATCH
DMC: $2,039 TMC: $20,304 TDC: $47,498 CWC: $812,328
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLD FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 8.5 #1 F-1000 3.8gpm Bit s: 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 #2 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 1/1 SPM: 118 MFG: HTC ProdCsg: $ - RentalTools: $ 1,900

WL: NIC GPM : 412 SIN: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 1400 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AVDC: 346 in: 3567 TBGIRods: $ - Fuel: $ 22,859
Sand: AVDP: 210 Out: Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 4283 Tanks: $ - Logging: $ -

PUMf: .1/6.8 ECD: 8.6 Hrs: 128 Separator: $ - Cement: $ -

Chlor: 9500 SPR #1 : FPH: 33.5 Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10-15 Pumpingl.fT: $ - MudMotors: $ 2,400
Dapp ppb: 5.8 Stm.Up: 31 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Down: TIBIG: Misc: $ - consultant: $ 850
START END TIME Rot. Hrs: 128.0 Daily Total: $ - Drilling Mud: $ 2,039

06:00 16:00 10:00 DRLG.F/7380' T/7567' 187' 18.7 fph Misc.ILabor: $ -

16:00 16:30 0:30 RIG SERVICE cag.crew: $ -

16:30 06:00 13:30 DRLG.F/7567' T/7850' 283' 20.9 fph Daily Total: $ 47,498

cum.wtr: $ 16,324
Cum. Fuel $ 46,252
Cum. Bits: $ -

BHA

PDC Bit 7 7/8" 1.00

Mud Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 185 K# LITH: 60% SH &40% SS BKG GAS 225

S/O 175 K# FLARE: CONN GAS 800
ROT. 180 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 820 On Hand: 11243 Co.Man S.L.SEELY TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 og y -

-agady

Well: State 12-32-9-19 Oper: TRIP FOR BIT Date: 9/22/05 Days: 7

Depth: 8081' Prog: 231 D Hrs: 17 1/2 AV RoP: 13.2 Formation: WASATCH
DMC: $410 TMC: $20,715 TDC: $28,340 CWC: $840,668
Contractor: NA 3ORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 8.5 si F-1000 3.8gpm Bit#: 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 82 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 1/1 SPM: 111 MFG: HTC ProdCsg: $ - RentalTools: $ 1,900

WL: NIC GPM : 387 SIN: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 5,330
Solids: 1 Av oc: 325 in: 3567 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 197 out: 8081 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 105 FTG: 4514 Tanks: $ - Logging: $ -

PflMf: 1.5/7 ECD: 8.6 Hrs: 145.5 Separator: $ - Cement: $ -

Chlor: 9500 SPR #1 : FPH: 31.0 Heater: $ - Bits: $ -

ca : 160 SPR #2 : WOB: 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.7 Btm.Up: 38 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do ¿n: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs Rot. Hrs: 145.5 Daily Total: $ - Drilling Mud: $ 410

06:00 14:00 8:00 DRLG. F/7850' T/7974' 124' 15.5 fph Misc.I Labor: $ -

14:00 14:30 0:30 INSTALL ROT. HEAD RUBBER ( START MUD UP ) cag.crew: $ -

14:30 19:00 4:30 DRLG. F/7974' T/8021' 47' 10.5 fph Daily Total: $ 28,340

19:00 19:30 0:30 RIG SERVICE cum.wtr: $ 21,654
19:30 24:30 5:00 DRLG. F/8021' T/8081' 60' 12.0 fph cum.Fuei $ 46,252
24:30 1:00 0:30 PUMP PILL & DROP SURVEY cum.sits: $ -

1:00 3:00 2:00 RIG REPAIR - DWK. TIE DOWNS BHA

3:00 5:00 2:00 TRIP OUT FOR BIT PDC Bit 7 7/8" 1.00
5:00 6:00 1:00 RIG REPAIR - D.P. SLIPS Mud Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUI 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

P/U 185 K# LITH: 60% SH &40% SS BKG GAS 100
SIO 175 K# FLARE: CONN GAS 210

ROT. 180 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 933 On Hand: 10310 Co.Man S.L.SEELY TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 og y -

-agady

Well: State 12-32-9-19 Oper: TRIP FOR BIT Date: 9/22/05 Days: 7

Depth: 8081' Prog: 231 D Hrs: 17 1/2 AV RoP: 13.2 Formation: WASATCH
DMC: $410 TMC: $20,715 TDC: $28,340 CWC: $840,668
Contractor: NA 3ORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 8.5 si F-1000 3.8gpm Bit#: 1 Conductor: $ - Loc,Cost: $ -

vis: 27 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 82 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 1/1 SPM: 111 MFG: HTC ProdCsg: $ - RentalTools: $ 1,900

WL: NIC GPM : 387 SIN: 7108282 Float Equp: $ - Trucking: $ -

Cake: Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 5,330
Solids: 1 Av oc: 325 in: 3567 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 197 out: 8081 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 105 FTG: 4514 Tanks: $ - Logging: $ -

PflMf: 1.5/7 ECD: 8.6 Hrs: 145.5 Separator: $ - Cement: $ -

Chlor: 9500 SPR #1 : FPH: 31.0 Heater: $ - Bits: $ -

ca : 160 SPR #2 : WOB: 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.7 Btm.Up: 38 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do ¿n: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs Rot. Hrs: 145.5 Daily Total: $ - Drilling Mud: $ 410

06:00 14:00 8:00 DRLG. F/7850' T/7974' 124' 15.5 fph Misc.I Labor: $ -

14:00 14:30 0:30 INSTALL ROT. HEAD RUBBER ( START MUD UP ) cag.crew: $ -

14:30 19:00 4:30 DRLG. F/7974' T/8021' 47' 10.5 fph Daily Total: $ 28,340

19:00 19:30 0:30 RIG SERVICE cum.wtr: $ 21,654
19:30 24:30 5:00 DRLG. F/8021' T/8081' 60' 12.0 fph cum.Fuei $ 46,252
24:30 1:00 0:30 PUMP PILL & DROP SURVEY cum.sits: $ -

1:00 3:00 2:00 RIG REPAIR - DWK. TIE DOWNS BHA

3:00 5:00 2:00 TRIP OUT FOR BIT PDC Bit 7 7/8" 1.00
5:00 6:00 1:00 RIG REPAIR - D.P. SLIPS Mud Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUI 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

P/U 185 K# LITH: 60% SH &40% SS BKG GAS 100
SIO 175 K# FLARE: CONN GAS 210

ROT. 180 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 933 On Hand: 10310 Co.Man S.L.SEELY TRIP



g O :

GASCO GASCO ENERGY '

Energy DAILYADFRE#40NO62RE RT

/7 /s oVA 35 ff<
Well: State 12-32-9-19 Oper: DRLG. Date: 9/23/05 Days: 8
Depth: 8214' Prog: 133 D Hrs: 10 AV ROP: 13.3 Formation: WASATCH
DMC: $12,780 TMC: $33,496 TDC: $44,895 CWC: $885,563
contractor: NA 3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 8.5 #1 F-1000 3.8gpm Bit #: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 31 SPM: Size: 7 7/8" 7 7/8" surr.cag: $ - Rig Move: $ -

PviyP: 13/3 #2 F-1000 3.5gpm Type: 506 ZX 506 ZX Int. cag: $ - nay Rate: $ 16,500
Gel: 5/7 SPM: 118 MFG: HTC HTC Prod Csg: $ - RentalTools: $ 1,900

WL: 36 GPM : 447 SIN: 7108282 7108278 Float Equp: $ - Trucking: $ -

Cake: Press: 1350 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 487
Solids: 1 Av oc: 325 In: 3567 8081 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 197 out: 8081 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 105 FTG: 4514 133 Tanks: $ - Logging: $ -

PflMf: 1.5/7 ECD: 8.6 Hrs: 145.5 10 Separator: $ - Coment: $ -

Chlor: 9000 SPR #1 : FPH: 31.0 13.3 Heater: $ - Bits: $ 9,028
ca : 160 SPR #2 : WOB: 10 - 15 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 6.2 Btm.Up: 39 RPM: 50 + 88 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 15.5 Hrs. Rot. Hrs: 145.5 155.5 Daily Total: $ - Drilling Mud: $ 12,780

06:00 10:00 4:00 TRIP OUT FOR BIT ( NO TIGHT HOLE) Misc./Labor: $ -

10:00 11:00 1:00 CHANGE BIT & MUD MOTOR cag.crew: $ -

11:00 11:30 0:30 RIG SERVICE Daily Total: $ 44,895

11:30 13:00 1:30 DOWN TIME - WAIT ON A DERRICK HAND cum.wtr: $ 22,151
13:00 19:00 6:00 TRIP IN HOLE WITH BIT #2 cum.Fuei $ 46,252
19:00 20:00 1:00 WASH 60' TO BTM. ( NO FILL) Cum. Bits: $ 9,028
20:00 06:00 10:00 DRLG. F/8081' T/8214' 133' 13.3 fph BHA

PDC Bit 7 7/8" 1.00
.22 Motor 6 1/4" 26.56
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 692.16

Survey 3 8081'
24.00 Survey

P/U 200 K# LITH: 60% SH &40% SS BKG GAS 25
SIO 190 K# FLARE: CONN GAS 30
ROT. 195 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 577 On Hand: 9733 Co.Man S.L.SEELY TRIP GAS

g O :

GASCO GASCO ENERGY '

Energy DAILYADFRE#40NO62RE RT

/7 /s oVA 35 ff<
Well: State 12-32-9-19 Oper: DRLG. Date: 9/23/05 Days: 8
Depth: 8214' Prog: 133 D Hrs: 10 AV ROP: 13.3 Formation: WASATCH
DMC: $12,780 TMC: $33,496 TDC: $44,895 CWC: $885,563
contractor: NA 3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 8.5 #1 F-1000 3.8gpm Bit #: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 31 SPM: Size: 7 7/8" 7 7/8" surr.cag: $ - Rig Move: $ -

PviyP: 13/3 #2 F-1000 3.5gpm Type: 506 ZX 506 ZX Int. cag: $ - nay Rate: $ 16,500
Gel: 5/7 SPM: 118 MFG: HTC HTC Prod Csg: $ - RentalTools: $ 1,900

WL: 36 GPM : 447 SIN: 7108282 7108278 Float Equp: $ - Trucking: $ -

Cake: Press: 1350 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 487
Solids: 1 Av oc: 325 In: 3567 8081 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 197 out: 8081 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 105 FTG: 4514 133 Tanks: $ - Logging: $ -

PflMf: 1.5/7 ECD: 8.6 Hrs: 145.5 10 Separator: $ - Coment: $ -

Chlor: 9000 SPR #1 : FPH: 31.0 13.3 Heater: $ - Bits: $ 9,028
ca : 160 SPR #2 : WOB: 10 - 15 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 6.2 Btm.Up: 39 RPM: 50 + 88 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 15.5 Hrs. Rot. Hrs: 145.5 155.5 Daily Total: $ - Drilling Mud: $ 12,780

06:00 10:00 4:00 TRIP OUT FOR BIT ( NO TIGHT HOLE) Misc./Labor: $ -

10:00 11:00 1:00 CHANGE BIT & MUD MOTOR cag.crew: $ -

11:00 11:30 0:30 RIG SERVICE Daily Total: $ 44,895

11:30 13:00 1:30 DOWN TIME - WAIT ON A DERRICK HAND cum.wtr: $ 22,151
13:00 19:00 6:00 TRIP IN HOLE WITH BIT #2 cum.Fuei $ 46,252
19:00 20:00 1:00 WASH 60' TO BTM. ( NO FILL) Cum. Bits: $ 9,028
20:00 06:00 10:00 DRLG. F/8081' T/8214' 133' 13.3 fph BHA

PDC Bit 7 7/8" 1.00
.22 Motor 6 1/4" 26.56
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 692.16

Survey 3 8081'
24.00 Survey

P/U 200 K# LITH: 60% SH &40% SS BKG GAS 25
SIO 190 K# FLARE: CONN GAS 30
ROT. 195 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 577 On Hand: 9733 Co.Man S.L.SEELY TRIP GAS



0GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 pg g/¶g S-

- EM
Well: State 12-32-9-19 Oper: DRLG. Date: 9/24/05 Days: 9

Depth: 8880' Prog: 666 D Hrs: 23 1/2 AV ROP: 28.3 Formation: WASATCH
DMC: $4,641 TMC: $38,137 TDC: $29,988 CWC: $915,551
contractor: NA 3ORS RIG 924 Mud co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 8.8 #1 F-1000 3.8gpm Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM: Size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVlYP: 10/11 #2 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 12/14 SPM: 117 MFG: HTC Prod Cag: $ - Rental Tools: $ 1,900

WL: 19.2 GPM : 408 SIN: 7108278 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1400 Jets: 6 X 16 Well Head: $ - Water: $ 487
Solids: 3 Av oc: 342 in: 8081 TBGIRods: $ - Fuel: $ -

Sand: 0.15 AV DP: 208 Out: Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 111 FTo: 799 Tanks: $ - Logging: $ -

PflMf: .7/7.1 ECD: 9.1 Hrs: 33.5 separator: $ - coment: $ -

Chlor: 9900 SPR #1 : FPH: 23.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOs: 10 - 15 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 6.3 Btm.Up: 40 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 145.5 Dany Total: $ - Drilling Mud: $ 4,641

06:00 12:00 6:00 DRLG. F/8214' T/8356' 142' 23.7 fph Misc.ILabor: $ 2,260
12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 06:00 17:30 DRLG. F/8356' T/8880' 524' 29.9 fph Daily Total: $ 29,988

cum.wtr: $ 22,151
Cum. Fuel $ 46,252
cum.site: $ 9,028

BHA
PDC Bit 7 7/8" 1.00
.22 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 210 K# LITH: 30% SH &70% SS BKG GAS 30

SIO 200 K# FLARE: CONN GAS 40

ROT. 205 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 980 On Hand: 8753 Co.Man S.L.SEELY TRIP

0GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 pg g/¶g S-

- EM
Well: State 12-32-9-19 Oper: DRLG. Date: 9/24/05 Days: 9

Depth: 8880' Prog: 666 D Hrs: 23 1/2 AV ROP: 28.3 Formation: WASATCH
DMC: $4,641 TMC: $38,137 TDC: $29,988 CWC: $915,551
contractor: NA 3ORS RIG 924 Mud co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 8.8 #1 F-1000 3.8gpm Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM: Size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVlYP: 10/11 #2 F-1000 3.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 12/14 SPM: 117 MFG: HTC Prod Cag: $ - Rental Tools: $ 1,900

WL: 19.2 GPM : 408 SIN: 7108278 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1400 Jets: 6 X 16 Well Head: $ - Water: $ 487
Solids: 3 Av oc: 342 in: 8081 TBGIRods: $ - Fuel: $ -

Sand: 0.15 AV DP: 208 Out: Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 111 FTo: 799 Tanks: $ - Logging: $ -

PflMf: .7/7.1 ECD: 9.1 Hrs: 33.5 separator: $ - coment: $ -

Chlor: 9900 SPR #1 : FPH: 23.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOs: 10 - 15 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 6.3 Btm.Up: 40 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 145.5 Dany Total: $ - Drilling Mud: $ 4,641

06:00 12:00 6:00 DRLG. F/8214' T/8356' 142' 23.7 fph Misc.ILabor: $ 2,260
12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 06:00 17:30 DRLG. F/8356' T/8880' 524' 29.9 fph Daily Total: $ 29,988

cum.wtr: $ 22,151
Cum. Fuel $ 46,252
cum.site: $ 9,028

BHA
PDC Bit 7 7/8" 1.00
.22 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 210 K# LITH: 30% SH &70% SS BKG GAS 30

SIO 200 K# FLARE: CONN GAS 40

ROT. 205 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 980 On Hand: 8753 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 pf ff S-D ~¾Ÿ¶g¯

Well: State 12-32-9-19 Oper: DRLG. Date: 9/25/05 Days: 10
Depth: 9143' Prog: 263 D Hrs: 23 1/2 AV ROP: 11.2 Formation: Mesaverde
DMC: $2,516 TMC: $40,654 TDC: $25,603 CWC: $941,154
Contractor: NA 3ORS RIG 924 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.3 #1 F-1000 3.8gpm Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: Size: 7 7/8" surf.cag: $ - Rig move: $ -

PVIYP: 9/15 s2 F-9ooo a.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 13/27 sPM: 117 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

wt: 24 GPM : 408 SIN: 7108278 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1400 Jets: 6 X 16 Well Head: $ - Water: $ 487
Solids: 8 AV Dc: 342 in: 8081 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 208 Out: Packers: $ - Mud Logger: $ 850
PH : 9.Û JetVel: 111 FTo: 1062 Tanks: $ - Logging: $ -

PflMf: .5/6.7 Eco: 9.1 Hrs: 57 separator: $ - cement: $ -

Chlor: 1100 SPR #1 : FPH: 18.6 Neater: $ - sits: $ -

ca: 160 SPR#2: WOB: 10-15 Pumpingtri: $ - MudMotors: $ 2,400
Dapp ppb: 5.8 Stm.Up: 41 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do ¿n: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs Rot. Hrs: 202.5 Daily Total: $ - Drilling Mud: $ 2,516
06:00 13:00 7:00 DRLG. F/8880' T/8953' 73' 10.4 fph Misc. I Labor: $ -

13:00 13:30 0:30 RIG SERVICE ceg.crew: $ -

13:30 06:00 16:30 DRLG. F/8953' T/9143' 190' 11.5 fph Daily Total: $ 25,603

cum.wtr: $ 22,151
Cum. Fuel $ 46,252
cum.Bits: $ 9,028

BHA

PDC Bit 7 7/8" 1.00
.22 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUI 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 205 K# LITH: 30% SH &70% SS BKG GAS 250

S/O 195 K# FLARE: CONN GAS 400

ROT. 215 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 996 On Hand: 7757 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 pf ff S-D ~¾Ÿ¶g¯

Well: State 12-32-9-19 Oper: DRLG. Date: 9/25/05 Days: 10
Depth: 9143' Prog: 263 D Hrs: 23 1/2 AV ROP: 11.2 Formation: Mesaverde
DMC: $2,516 TMC: $40,654 TDC: $25,603 CWC: $941,154
Contractor: NA 3ORS RIG 924 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.3 #1 F-1000 3.8gpm Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: Size: 7 7/8" surf.cag: $ - Rig move: $ -

PVIYP: 9/15 s2 F-9ooo a.5gpm Type: 506 ZX int. cag: $ - Day Rate: $ 16,500
Gel: 13/27 sPM: 117 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

wt: 24 GPM : 408 SIN: 7108278 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1400 Jets: 6 X 16 Well Head: $ - Water: $ 487
Solids: 8 AV Dc: 342 in: 8081 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 208 Out: Packers: $ - Mud Logger: $ 850
PH : 9.Û JetVel: 111 FTo: 1062 Tanks: $ - Logging: $ -

PflMf: .5/6.7 Eco: 9.1 Hrs: 57 separator: $ - cement: $ -

Chlor: 1100 SPR #1 : FPH: 18.6 Neater: $ - sits: $ -

ca: 160 SPR#2: WOB: 10-15 Pumpingtri: $ - MudMotors: $ 2,400
Dapp ppb: 5.8 Stm.Up: 41 RPM: 50 + 88 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do ¿n: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs Rot. Hrs: 202.5 Daily Total: $ - Drilling Mud: $ 2,516
06:00 13:00 7:00 DRLG. F/8880' T/8953' 73' 10.4 fph Misc. I Labor: $ -

13:00 13:30 0:30 RIG SERVICE ceg.crew: $ -

13:30 06:00 16:30 DRLG. F/8953' T/9143' 190' 11.5 fph Daily Total: $ 25,603

cum.wtr: $ 22,151
Cum. Fuel $ 46,252
cum.Bits: $ 9,028

BHA

PDC Bit 7 7/8" 1.00
.22 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUI 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 205 K# LITH: 30% SH &70% SS BKG GAS 250

S/O 195 K# FLARE: CONN GAS 400

ROT. 215 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 996 On Hand: 7757 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ogs //ffS-22 NJŸ/ -B Ÿ fr

Well: State 12-32-9-19 Oper: DRLG. Date: 9/26/05 Days: 11
Depth: 9207' Prog: 50 D Hrs: 4 AV ROP: 12.5 Formation: Mesaverde
DMC: $2,390 TMC: $43,045 TDC: $32,477 CWC: $948,028
Contractor: NASORS RIG 924 Mud co: M-I DRL*-1FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.3 #1 F-1000 3.8gpm Bits: 2 3 Conductor: $ - Loc,Cost: $ -

vis: 36 sPM: Size: 7 7/8" 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 7/11 #2 F-1000 3.5gpm Type: 506 ZX DSX 199 int. cag: $ - Day Rate: $ 16,500
Gel: 9/28 SPM: 111 MFG: HTC HYC ProdCag: $ - RentalTools: $ 1,9ÛÛ
WL: 26 GPM : 387 SIN: 7108278 107809 Float Equp: $ - Trucking: $ -

cake: 1 Press: 1200 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 487
Solids: 4 Av oc: 325 out: 9157 TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 197 in: 8081 9157 Packers: $ - Mud Logger: $ 850
PH : 9.Û JetVel: 105 FTG: 1076 50 Tanks: $ - Logging: $ -

PUMf: .6/6.3 ECD: 8.6 Hrs: 60.5 4 Separator: $ - Coment: $ -

Chlor: 11000 SPR #1: 55 g 650 FPH: 17.8 12.5 Heater: $ - Bits: $ 7,000
ca : 140 SPR #2: 55 @560 wos: 10 - 15 Pumping Lir: $ - Mud Motors: $ 2,400
Dapp ppb: 5.8 Btm.Up: 42 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Time Break Down: Total D.T. TIBIG: Mise: $ - Consultant: $ 850
START END TIME 14 Hrs- Rot. Hrs: 206.0 210.0 Daily Total: $ - Drilling Mud: $ 2,390

06:00 9:30 3:30 DRLG.F/9143' T/9157' 14' 4 fph Misc.ILabor: $ -

9:30 10:00 0:30 RIG SERVICE cag.crew: $ -

10:00 10:30 0:30 PUMP PILL AND DROP SURVEY Daily Total: $ 32,477

10:30 17:00 6:30 TRIP OUT FOR BIT & MOTOR ( NO TIGHT HOLE ) cum.wtr: $ 22,151
17:00 18:00 1:00 CHANGE BIT & MOTOR Cum. Fuel $ 46,252
18:00 24:30 6:30 TRIP IN WITH BIT # 3 cum.Bits: $ 16,028

24:30 2:00 1:30 BREAK CIRC. AND WASH 75' TO BTM. 10' FILL BHA
2:00 6:00 4:00 DRLG. F/9157' T/9207' 50' 12.5 fph PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey 2 9157'
24.00 Survey

P/U 205 K# LITH: 70% SH &30% SS BKG GAS 250
SIO 195 K# FLARE: CONN GAS 1000

ROT. 215 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 799 On Hand: 6958 Co.Man S.L.SEELY TRIP GAS

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ogs //ffS-22 NJŸ/ -B Ÿ fr

Well: State 12-32-9-19 Oper: DRLG. Date: 9/26/05 Days: 11
Depth: 9207' Prog: 50 D Hrs: 4 AV ROP: 12.5 Formation: Mesaverde
DMC: $2,390 TMC: $43,045 TDC: $32,477 CWC: $948,028
Contractor: NASORS RIG 924 Mud co: M-I DRL*-1FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.3 #1 F-1000 3.8gpm Bits: 2 3 Conductor: $ - Loc,Cost: $ -

vis: 36 sPM: Size: 7 7/8" 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 7/11 #2 F-1000 3.5gpm Type: 506 ZX DSX 199 int. cag: $ - Day Rate: $ 16,500
Gel: 9/28 SPM: 111 MFG: HTC HYC ProdCag: $ - RentalTools: $ 1,9ÛÛ
WL: 26 GPM : 387 SIN: 7108278 107809 Float Equp: $ - Trucking: $ -

cake: 1 Press: 1200 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 487
Solids: 4 Av oc: 325 out: 9157 TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 197 in: 8081 9157 Packers: $ - Mud Logger: $ 850
PH : 9.Û JetVel: 105 FTG: 1076 50 Tanks: $ - Logging: $ -

PUMf: .6/6.3 ECD: 8.6 Hrs: 60.5 4 Separator: $ - Coment: $ -

Chlor: 11000 SPR #1: 55 g 650 FPH: 17.8 12.5 Heater: $ - Bits: $ 7,000
ca : 140 SPR #2: 55 @560 wos: 10 - 15 Pumping Lir: $ - Mud Motors: $ 2,400
Dapp ppb: 5.8 Btm.Up: 42 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Time Break Down: Total D.T. TIBIG: Mise: $ - Consultant: $ 850
START END TIME 14 Hrs- Rot. Hrs: 206.0 210.0 Daily Total: $ - Drilling Mud: $ 2,390

06:00 9:30 3:30 DRLG.F/9143' T/9157' 14' 4 fph Misc.ILabor: $ -

9:30 10:00 0:30 RIG SERVICE cag.crew: $ -

10:00 10:30 0:30 PUMP PILL AND DROP SURVEY Daily Total: $ 32,477

10:30 17:00 6:30 TRIP OUT FOR BIT & MOTOR ( NO TIGHT HOLE ) cum.wtr: $ 22,151
17:00 18:00 1:00 CHANGE BIT & MOTOR Cum. Fuel $ 46,252
18:00 24:30 6:30 TRIP IN WITH BIT # 3 cum.Bits: $ 16,028

24:30 2:00 1:30 BREAK CIRC. AND WASH 75' TO BTM. 10' FILL BHA
2:00 6:00 4:00 DRLG. F/9157' T/9207' 50' 12.5 fph PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey 2 9157'
24.00 Survey

P/U 205 K# LITH: 70% SH &30% SS BKG GAS 250
SIO 195 K# FLARE: CONN GAS 1000

ROT. 215 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 799 On Hand: 6958 Co.Man S.L.SEELY TRIP GAS



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 TO Ÿ.9 (†E. 9---32 7-JYP-WW

Well: State 12-32-9-19 Oper: DRLG. Date: 9/27/05 Days: 12

Depth: 9500' Prog: 293 D Hrs: 23 1/2 Av RoP: 12.5 Formation: Mesaverde

DMC: $2,557 TMC: $45,602 TDC: $26,338 CWC: $974,366
Contractor: NA3ORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.4 #1 F-1000 3.8gpm Bit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 8/13 #2 F-1000 3.5gpm Type: DSX 199 int. csg: $ - Day Rate: $ 16,500

Gel: 15/35 SPM: 111 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 26 GPM : 387 SIN: 107809 Float Equp: $ - Trucking: $ 694

Cake: Ž Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 487

Solids: 5.4 AVDc: 325 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 197 in: 9157 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 105 FTG: 343 Tanks; $ - Logging: $ -

PflMf: .5/5.8 ECD: 8.6 Hrs: 27.5 Separator: $ - Cement: $ -

Chlor: 9000 SPR #1 : 60 @650 FPH: 12.5 Neater: $ - sits: $ -

ca : 160 SPR #2 : 55 @560 wos: 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 5 Stm.Up: 43 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850

START END TIME 14 Hrs. Rot. Hrs: 233.5 Daily Total: $ - Drilling Mud: $ 2,557

06:00 12:00 6:00 DRLG. F/9207' T/9305' 98' 16.3 fph Misc. I Labor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 06:00 17:30 DRLG, F/9305' T/9500' 195' 11.2 fph Daily Total: $ 26,338

cum.wtr: $ 22,151

Cum. Fuel $ 46,252
cum.sits: $ 16,028

BHA
PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey

24.00 Survey

P/U 220 K# LITH: 80% SS &20% SH BKG GAS 165

SIO 200 K# FLARE: CONN GAS 250

ROT. 215 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS

FUEL Used: 796 On Hand: 6162 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 TO Ÿ.9 (†E. 9---32 7-JYP-WW

Well: State 12-32-9-19 Oper: DRLG. Date: 9/27/05 Days: 12

Depth: 9500' Prog: 293 D Hrs: 23 1/2 Av RoP: 12.5 Formation: Mesaverde

DMC: $2,557 TMC: $45,602 TDC: $26,338 CWC: $974,366
Contractor: NA3ORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.4 #1 F-1000 3.8gpm Bit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 8/13 #2 F-1000 3.5gpm Type: DSX 199 int. csg: $ - Day Rate: $ 16,500

Gel: 15/35 SPM: 111 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 26 GPM : 387 SIN: 107809 Float Equp: $ - Trucking: $ 694

Cake: Ž Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 487

Solids: 5.4 AVDc: 325 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 197 in: 9157 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 105 FTG: 343 Tanks; $ - Logging: $ -

PflMf: .5/5.8 ECD: 8.6 Hrs: 27.5 Separator: $ - Cement: $ -

Chlor: 9000 SPR #1 : 60 @650 FPH: 12.5 Neater: $ - sits: $ -

ca : 160 SPR #2 : 55 @560 wos: 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 5 Stm.Up: 43 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850

START END TIME 14 Hrs. Rot. Hrs: 233.5 Daily Total: $ - Drilling Mud: $ 2,557

06:00 12:00 6:00 DRLG. F/9207' T/9305' 98' 16.3 fph Misc. I Labor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 06:00 17:30 DRLG, F/9305' T/9500' 195' 11.2 fph Daily Total: $ 26,338

cum.wtr: $ 22,151

Cum. Fuel $ 46,252
cum.sits: $ 16,028

BHA
PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey

24.00 Survey

P/U 220 K# LITH: 80% SS &20% SH BKG GAS 165

SIO 200 K# FLARE: CONN GAS 250

ROT. 215 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS

FUEL Used: 796 On Hand: 6162 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ogs ( /¶¿ S-g 9, ÿ ysTr

Well: State 12-32-9-19 Oper: DRLG. Date: 9/28/05 Days: 13

Depth: 9675' Prog: 175 D Hrs: 24 AV RoP: 7.3 Formation: Mesaverde
DMC: $4,581 TMc: $50,184 TDC: $28,017 CWC: $1,002,383
contractor: NA3ORS RIG 924 Mud co: M-I DRL*1 FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.3 si F-tooo a.agpm sit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 8/13 #2 F-1000 3.5gpm Type: DSX 199 int cag: $ - Day Rate: $ 16,500
Gel: 15/35 SPM: 111 MFG: HYC Prod Csg: $ - RentalTools: $ 1,900

WL: 26 GPM : 387 SIN: 107809 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 487

Solids: 5.4 Av oc: 325 out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 197 in: 9157 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 105 FTG: 518 Tanks: $ - Logging: $ -

PflMf: .4/5.4 ECD: 8.6 Hrs: 51.5 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : 60 @650 FPH: 10.1 Heater: $ - Bits: $ -

ca : 160 SPR#2: 55 @560 wos: 10 - 15 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.Up: 43 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do ¿n: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Nrs: 257.5 Daily Total: $ - Drliling Mud: $ 4,581

6:00 6:00 24:00 DRLG. F/9500' T/9675' 175' 7.3 fph Misc. I Labor: $ 349

Csg. Crew: $ -

Daily Total: $ 28,017

cum.wtr: $ 22,151

cum.Fuel $ 46,252
cum.Bits: $ 16,028

BHA
PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 220 K# LITH: 80% SS &20% SH BKG GAS 160
S/O 200 K# FLARE: CONN GAS 300

ROT. 215 K# LAST CSG.RAN: 8 5/8" SET g 352f RKB D.T.GAS
FUEL Used: 980 On Hand: 5182 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 ogs ( /¶¿ S-g 9, ÿ ysTr

Well: State 12-32-9-19 Oper: DRLG. Date: 9/28/05 Days: 13

Depth: 9675' Prog: 175 D Hrs: 24 AV RoP: 7.3 Formation: Mesaverde
DMC: $4,581 TMc: $50,184 TDC: $28,017 CWC: $1,002,383
contractor: NA3ORS RIG 924 Mud co: M-I DRL*1 FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.3 si F-tooo a.agpm sit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 8/13 #2 F-1000 3.5gpm Type: DSX 199 int cag: $ - Day Rate: $ 16,500
Gel: 15/35 SPM: 111 MFG: HYC Prod Csg: $ - RentalTools: $ 1,900

WL: 26 GPM : 387 SIN: 107809 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 487

Solids: 5.4 Av oc: 325 out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 197 in: 9157 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 105 FTG: 518 Tanks: $ - Logging: $ -

PflMf: .4/5.4 ECD: 8.6 Hrs: 51.5 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : 60 @650 FPH: 10.1 Heater: $ - Bits: $ -

ca : 160 SPR#2: 55 @560 wos: 10 - 15 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.Up: 43 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do ¿n: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Nrs: 257.5 Daily Total: $ - Drliling Mud: $ 4,581

6:00 6:00 24:00 DRLG. F/9500' T/9675' 175' 7.3 fph Misc. I Labor: $ 349

Csg. Crew: $ -

Daily Total: $ 28,017

cum.wtr: $ 22,151

cum.Fuel $ 46,252
cum.Bits: $ 16,028

BHA
PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 220 K# LITH: 80% SS &20% SH BKG GAS 160
S/O 200 K# FLARE: CONN GAS 300

ROT. 215 K# LAST CSG.RAN: 8 5/8" SET g 352f RKB D.T.GAS
FUEL Used: 980 On Hand: 5182 Co.Man S.L.SEELY TRIP



e *
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE #40062 Tp ¶9 g¶g p-..7--a U-y-g//--yfx

Well: State 12-32-9-19 Oper: CHANGE BIT & MUD MOTOR Date: 9/29/05 Days: 14

Depth: 9760' Prog: 85 D Hrs: 18 AV ROP: 4.7 Formation: Mesaverde
DMC: $1,980 TMC: $52,164 TDC: $29,870 CWC: $1,032,253
Contractor: N/3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.4 #1 F-1000 3.8gpm Bit s: 3 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 10/17 s2 F-fooo a.5gpm Type: DSX 199 int.cag: $ - Day Rate: $ 16,500
Gel: 15/45 SPM: 111 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 24 GPM : 387 SIN: 107809 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 5,290
Solids: 7.6 Av oc: 325 out: 9760 TBGIRods: $ - Fuel: $ -

Sand: TV Av DP: 197 in: 9157 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 105 FTG: 603 Tanks: $ - Logging: $ -

PUMf: .5/5.8 ECD: 8.6 Hrs: 69.5 Separator: $ - Cement: $ -

Chlor: 9000 SPR #1 : 60 @650 FPH: 8.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: 55 @56( wos: 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 Btm.Up: 44 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do in: Total D.T. Tis/G: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs- Rot. Hrs: 275.5 Daily Total: $ - Drilling Mud: $ 1,980

06:00 12:00 6:00 DRLG. F/9675' T/9685' 10' 1.7 fph Misc.ILabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 24:30 12:00 DRLG. F/9685' T/9760' 75" 6.3 fph Daily Total: $ 29,870

24:30 1:30 1:00 PUMP PILL & DROP SURVEY cum.wtr: $ 27,441
1:30 6:00 4:30 TRIP OUT FOR BIT ( NO TIGHT HOLE ) cum.Fuei $ 46,252

cum,sits: $ 16,028

BHA
PDC Bit 7 7/8" 1.00
.16 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PlU 220 K# LITH: 80% SS &20% SH BKG GAS 25

S/O 200 K# FLARE: CONN GAS 270

ROT. 215 K# LAST CSG.RAN: 8 5/8" SET @ 3527 RKB D.T.GAS
FUEL Used: 955 On Hand: 4227 Co.Man S.L.SEELY TRIP

e *
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE #40062 Tp ¶9 g¶g p-..7--a U-y-g//--yfx

Well: State 12-32-9-19 Oper: CHANGE BIT & MUD MOTOR Date: 9/29/05 Days: 14

Depth: 9760' Prog: 85 D Hrs: 18 AV ROP: 4.7 Formation: Mesaverde
DMC: $1,980 TMC: $52,164 TDC: $29,870 CWC: $1,032,253
Contractor: N/3ORS RIG 924 Mud Co: M-IDRLM FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.4 #1 F-1000 3.8gpm Bit s: 3 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 10/17 s2 F-fooo a.5gpm Type: DSX 199 int.cag: $ - Day Rate: $ 16,500
Gel: 15/45 SPM: 111 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 24 GPM : 387 SIN: 107809 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1200 Jets: 6 X 16 Well Head: $ - Water: $ 5,290
Solids: 7.6 Av oc: 325 out: 9760 TBGIRods: $ - Fuel: $ -

Sand: TV Av DP: 197 in: 9157 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 105 FTG: 603 Tanks: $ - Logging: $ -

PUMf: .5/5.8 ECD: 8.6 Hrs: 69.5 Separator: $ - Cement: $ -

Chlor: 9000 SPR #1 : 60 @650 FPH: 8.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: 55 @56( wos: 10 - 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 Btm.Up: 44 RPM: 50 + 65 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do in: Total D.T. Tis/G: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs- Rot. Hrs: 275.5 Daily Total: $ - Drilling Mud: $ 1,980

06:00 12:00 6:00 DRLG. F/9675' T/9685' 10' 1.7 fph Misc.ILabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 24:30 12:00 DRLG. F/9685' T/9760' 75" 6.3 fph Daily Total: $ 29,870

24:30 1:30 1:00 PUMP PILL & DROP SURVEY cum.wtr: $ 27,441
1:30 6:00 4:30 TRIP OUT FOR BIT ( NO TIGHT HOLE ) cum.Fuei $ 46,252

cum,sits: $ 16,028

BHA
PDC Bit 7 7/8" 1.00
.16 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PlU 220 K# LITH: 80% SS &20% SH BKG GAS 25

S/O 200 K# FLARE: CONN GAS 270

ROT. 215 K# LAST CSG.RAN: 8 5/8" SET @ 3527 RKB D.T.GAS
FUEL Used: 955 On Hand: 4227 Co.Man S.L.SEELY TRIP



0GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 -7bB /fp~ S--_TA 9'3-o¥P 3Jfff

Well: State 12-32-9-19 Oper: DRLG. Date: 9/30/05 Days: 15

Depth: 9840' Prog: 80 D Hrs: 12 AV ROP: 6.7 Formation: Mesaverde
DMC: $1,129 TMC: $53,294 TDC: $30,729 CWC: $1,062,982
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLB FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.5 #1 F-1000 3.8gpm BIt #: 4 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: Size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 12/16 #2 F-1000 3.5gpm Type: XS 44 S Int. cog: $ - Day Rate: $ 16,500
Gel: 12/38 SPM: 111 MFG: SEC, Prod Csg: $ - Rental Tools: $ 1,900

wt: 22 GPM : 387 SIN: 10712738 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1200 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 7 Av oc: 325 Out: TBGIRods: $ - Fuel: $ -

Sand: TT AV DP: 197 in: 9760 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 105 FTG: 80 Tanks: $ - Logging: $ -

PflMf: .2/5.2 ECD: 8.6 Hrs: 12 separator: $ - coment: $ -

Chlor: 9000 sPR si : 60 g 650 FPH: 6.7 Heater: $ - Bits: $ 7,000

ca : 160 SPR #2 : 55 @560 WOB: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim Break Down: Total D.T. TIBIG: Mise: $ - Consultant: $ 850

START END TIME 14 Hrs. Rot. Hrs: 287.5 Daily Total: $ - Orllling Mud: $ 1,129

06:00 8:00 2:00 CHANGE BIT AND MUD MOTOR Misc.ILabor: $ -

8:00 8:30 0:30 CHECK WEAR RING cag.crew: $ -

8:30 13:00 4:30 TRIP IN WITH BIT#4 Daily Total: $ 30,729

13:00 13:30 0:30 RIG SERVICE cum.wtr: $ 27,441

13:30 14:30 1:00 BREAK CIRC. @5000' cum. Fuei $ 46,252
14:30 17:30 3:00 FINISH TRIP IN cum.sits: $ 23,028

17:30 18:00 0:30 WASH 60' TO BTM. BHA
18:00 06:00 12:00 DRLG. Fl9760' T/9840' 80' 6.7 fph PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUI 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 2 9760'
24.00 Survey

PIU 225 K# LITH: 50% SS &50% SH BKG GAS 150
SIO 210 K# FLARE: CONN GAS 500

ROT. 217 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 915 On Hand: 3312 Co.Man S.L.SEELY TRIP GAS

0GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 -7bB /fp~ S--_TA 9'3-o¥P 3Jfff

Well: State 12-32-9-19 Oper: DRLG. Date: 9/30/05 Days: 15

Depth: 9840' Prog: 80 D Hrs: 12 AV ROP: 6.7 Formation: Mesaverde
DMC: $1,129 TMC: $53,294 TDC: $30,729 CWC: $1,062,982
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLB FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.5 #1 F-1000 3.8gpm BIt #: 4 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: Size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 12/16 #2 F-1000 3.5gpm Type: XS 44 S Int. cog: $ - Day Rate: $ 16,500
Gel: 12/38 SPM: 111 MFG: SEC, Prod Csg: $ - Rental Tools: $ 1,900

wt: 22 GPM : 387 SIN: 10712738 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1200 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 7 Av oc: 325 Out: TBGIRods: $ - Fuel: $ -

Sand: TT AV DP: 197 in: 9760 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 105 FTG: 80 Tanks: $ - Logging: $ -

PflMf: .2/5.2 ECD: 8.6 Hrs: 12 separator: $ - coment: $ -

Chlor: 9000 sPR si : 60 g 650 FPH: 6.7 Heater: $ - Bits: $ 7,000

ca : 160 SPR #2 : 55 @560 WOB: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim Break Down: Total D.T. TIBIG: Mise: $ - Consultant: $ 850

START END TIME 14 Hrs. Rot. Hrs: 287.5 Daily Total: $ - Orllling Mud: $ 1,129

06:00 8:00 2:00 CHANGE BIT AND MUD MOTOR Misc.ILabor: $ -

8:00 8:30 0:30 CHECK WEAR RING cag.crew: $ -

8:30 13:00 4:30 TRIP IN WITH BIT#4 Daily Total: $ 30,729

13:00 13:30 0:30 RIG SERVICE cum.wtr: $ 27,441

13:30 14:30 1:00 BREAK CIRC. @5000' cum. Fuei $ 46,252
14:30 17:30 3:00 FINISH TRIP IN cum.sits: $ 23,028

17:30 18:00 0:30 WASH 60' TO BTM. BHA
18:00 06:00 12:00 DRLG. Fl9760' T/9840' 80' 6.7 fph PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUI 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 2 9760'
24.00 Survey

PIU 225 K# LITH: 50% SS &50% SH BKG GAS 150
SIO 210 K# FLARE: CONN GAS 500

ROT. 217 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 915 On Hand: 3312 Co.Man S.L.SEELY TRIP GAS



OGASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 o¶.9 jf ¶f S-y 34

Well: State 12-32-9-19 Oper: DRLG. Date: ¾01/05 Days: 16

Depth: 10018' Prog: 178 D Hrs: 23 Av RoP: 7.7 Formation: Mesaverde
DMC: $2,364 TMC: $55,658 TDC: $48,331 CWC: $1,111,313
Contractor: N/3ORS RIG 924 Mud co: M-I DRLC FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.5 #1 F-1ooo a.agpm sits: 4 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 12/16 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 13/38 SPM: 111 MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 22 GPM : 387 SIN: 10712738 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1200 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 7 Av oc: 325 Out: TBGIRods: $ - Fuel: $ 23,367

Sand: Tr AVDP: 197 in: 9760 Packers: $ - Mud Logger $ 850
PH : 9.0 Jetvel: 105 FTG: 258 Tanks: $ - Logging: $ -

PflMf: .2/5.7 ECD: 8.6 Hrs: 35 Separator: $ - Cement: $ -

Chlor: 9000 SPR#1: 60 @650 FPH: 7.4 Heater: $ - BIts: $ -

ca : 160 sPR #2: 55 @560 wos: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.2 Stm.Up: RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 310.5 Daily Total: $ - Drilling Mud: $ 2,364

06:00 14:00 8:00 DRLG.F/9840' T/9901' 61' 6.8 fph Misc.I Labor: $ -

14:00 14:30 0:30 RIG SERVICE cag.crew: $ -

14:30 18:00 3:30 DRLG. F/9901' T/9933' 32' 9.1 fph Daily Total: $ 48,331

18:00 18:30 0:30 FUNCTION TEST BOP cum.wtr: $ 27,441
18:30 06:00 11:30 DRLG. F/9933' T/10018' 85' 7.4 fph Cum. Fuel $ 69,619

cum,sits: $ 23,028

BHA
PDC Bit 7 7/8" 1.00

.13
Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PIU 215 K# LITH: 50% SS &50% SH BKG GAS 150

S/O 210 K# FLARE: CONN GAS 400

ROT. 220 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 875 On Hand: 10119 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 o¶.9 jf ¶f S-y 34

Well: State 12-32-9-19 Oper: DRLG. Date: ¾01/05 Days: 16

Depth: 10018' Prog: 178 D Hrs: 23 Av RoP: 7.7 Formation: Mesaverde
DMC: $2,364 TMC: $55,658 TDC: $48,331 CWC: $1,111,313
Contractor: N/3ORS RIG 924 Mud co: M-I DRLC FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.5 #1 F-1ooo a.agpm sits: 4 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 12/16 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 13/38 SPM: 111 MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 22 GPM : 387 SIN: 10712738 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1200 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 7 Av oc: 325 Out: TBGIRods: $ - Fuel: $ 23,367

Sand: Tr AVDP: 197 in: 9760 Packers: $ - Mud Logger $ 850
PH : 9.0 Jetvel: 105 FTG: 258 Tanks: $ - Logging: $ -

PflMf: .2/5.7 ECD: 8.6 Hrs: 35 Separator: $ - Cement: $ -

Chlor: 9000 SPR#1: 60 @650 FPH: 7.4 Heater: $ - BIts: $ -

ca : 160 sPR #2: 55 @560 wos: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.2 Stm.Up: RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 310.5 Daily Total: $ - Drilling Mud: $ 2,364

06:00 14:00 8:00 DRLG.F/9840' T/9901' 61' 6.8 fph Misc.I Labor: $ -

14:00 14:30 0:30 RIG SERVICE cag.crew: $ -

14:30 18:00 3:30 DRLG. F/9901' T/9933' 32' 9.1 fph Daily Total: $ 48,331

18:00 18:30 0:30 FUNCTION TEST BOP cum.wtr: $ 27,441
18:30 06:00 11:30 DRLG. F/9933' T/10018' 85' 7.4 fph Cum. Fuel $ 69,619

cum,sits: $ 23,028

BHA
PDC Bit 7 7/8" 1.00

.13
Motor 6 1/4" 33.09

1 - IBs 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PIU 215 K# LITH: 50% SS &50% SH BKG GAS 150

S/O 210 K# FLARE: CONN GAS 400

ROT. 220 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 875 On Hand: 10119 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 7~~afé f/g S-sa t-(2-PV9-357/g-~

Well: State 12-32-9-19 Oper: DRLG. Date: /02/05 Days: 17
Depth: 10230' Prog: 212 D Hrs: 23 1/2 AV ROP: 9.0 Formation: Mesaverde
DMC: $2,847 TMC: $58,505 TDC: $25,447 CWC: $1,136,760
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.6 si F-1ooo a.sgpm sita: 4 Conductor: $ - Loc,COst: $ -

vis: 44 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PviYP: 12/16 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 12/38 SPM: 111 MFG: SEC. ProdCsg: $ - RentalTools: $ 1,900
WL: 18 GPM : 387 SIN: 10712738 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1200 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 9 Av oc: 325 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 197 in: 9760 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 105 FTG: 470 Tanks: $ - Logging: $ -

PUMf: .3/4.8 ECD: 8.6 Hrs: 58.5 Separator: $ - Cement: $ -

Chlor: 10000 SPR #1: 60 @650 FPH: 8.0 Heater: $ - sits: $ -

ca : 140 sPas2: 55 @56( wos: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 stm.Up: RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs, Rot. Hrs: 334.0 Daily Total: $ - Drilling Mud: $ 2,847
06:00 9:30 3:30 DRLG.F/10018' T/10051' 33' 9.4 fph Misc.ILabor: $ -

9:30 10:00 0:30 RIG SERVICE cap.crew: $ -

10:00 06:00 20:00 DRLG. F/10051' T/10230' 179' 8.9 fph Daily Total: $ 25,447

cum.wtr: $ 27,441
Cum. Fuel $ 69,619
cum.Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 215 K# LITH: 50% SS &50% SH BKG GAS 240
S/O 210 K# FLARE: CONN GAS 450
ROT. 220 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS 800
FUEL Used: 1169 On Hand: 8950 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 7~~afé f/g S-sa t-(2-PV9-357/g-~

Well: State 12-32-9-19 Oper: DRLG. Date: /02/05 Days: 17
Depth: 10230' Prog: 212 D Hrs: 23 1/2 AV ROP: 9.0 Formation: Mesaverde
DMC: $2,847 TMC: $58,505 TDC: $25,447 CWC: $1,136,760
Contractor: NA 3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.6 si F-1ooo a.sgpm sita: 4 Conductor: $ - Loc,COst: $ -

vis: 44 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PviYP: 12/16 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 12/38 SPM: 111 MFG: SEC. ProdCsg: $ - RentalTools: $ 1,900
WL: 18 GPM : 387 SIN: 10712738 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1200 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 9 Av oc: 325 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 197 in: 9760 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 105 FTG: 470 Tanks: $ - Logging: $ -

PUMf: .3/4.8 ECD: 8.6 Hrs: 58.5 Separator: $ - Cement: $ -

Chlor: 10000 SPR #1: 60 @650 FPH: 8.0 Heater: $ - sits: $ -

ca : 140 sPas2: 55 @56( wos: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 stm.Up: RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs, Rot. Hrs: 334.0 Daily Total: $ - Drilling Mud: $ 2,847
06:00 9:30 3:30 DRLG.F/10018' T/10051' 33' 9.4 fph Misc.ILabor: $ -

9:30 10:00 0:30 RIG SERVICE cap.crew: $ -

10:00 06:00 20:00 DRLG. F/10051' T/10230' 179' 8.9 fph Daily Total: $ 25,447

cum.wtr: $ 27,441
Cum. Fuel $ 69,619
cum.Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 Survey

PIU 215 K# LITH: 50% SS &50% SH BKG GAS 240

S/O 210 K# FLARE: CONN GAS 450

ROT. 220 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS 800
FUEL Used: 1169 On Hand: 8950 Co.Man S.L.SEELY TRIP



e oGASCO GASCO ENERGY
DAILY DRILLING REPORTEnerg AFE#40062 Tøf3 g/fd S-4 ŸJ-ofp-3JPA¯

Well: State 12-32-9-19 Oper: DRLG. Date: pfl03/05 Days: 18

Depth: 10446' Prog: 216 D Hrs: 23 1/2 AV ROP: 9.2 Formation: Mesaverde
DMC: $1,686 TMC: $60,191 TDC: $24,286 CWC: $1,161,046
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.7 si F-1ooo a.sgpm sit s: 4 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: 114 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 12/20 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 14/45 SPM: MFG: SEC, Prod Cog: $ - Rental Tools: $ 1,900

WL: 18 GPM: 431 SIN: 10712738 FloatEqup: $ - Trucking: $ -

Cake: 2 Press: 1900 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 10 Av oc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 in: 9760 Packers: $ - Mud Logger $ 850
PH : 9.0 Jetvei: 117 FTG: 686 Tanks: $ - Logging: $ -

PflMf: .2/5.2 Eco: 10.2 Hrs: 82 Separator: $ - Cement: $ -

Chlor: 9000 SPR #1 : 60 @700 FPH: 8.4 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 55 @600 wos: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.5 Btm.Up: RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim) Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 357.5 Dally Total: $ - Drilling Mud: $ 1,686

06:00 12:00 6:00 DRLG. F/10230' T/10280' 50' 8.3 fph Misc.I Labor: $ -

12:00 12:30 0:30 RIG SERVICE cag. crew: $ -

12:30 06:00 17:30 DRLG. F/10280' T/10446' 166' 9.5 fph Daily Total: $ 24,286

cum.wtr: $ 27,441

cum.Fuel $ 69,619
Cum. Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA= 698.69

Survey
24.00 Survey

PIU 230 K# LITH: 75% Sandstone - 25% Shale BKG GAS 250
SIO 220 K# FLARE: CONN GAS 400

ROT. 225 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 1240

FUEL Used: 1193 On Hand: 7757 Co.Man S.L.SEELY TRIP

e oGASCO GASCO ENERGY
DAILY DRILLING REPORTEnerg AFE#40062 Tøf3 g/fd S-4 ŸJ-ofp-3JPA¯

Well: State 12-32-9-19 Oper: DRLG. Date: pfl03/05 Days: 18

Depth: 10446' Prog: 216 D Hrs: 23 1/2 AV ROP: 9.2 Formation: Mesaverde
DMC: $1,686 TMC: $60,191 TDC: $24,286 CWC: $1,161,046
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.7 si F-1ooo a.sgpm sit s: 4 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: 114 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 12/20 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 14/45 SPM: MFG: SEC, Prod Cog: $ - Rental Tools: $ 1,900

WL: 18 GPM: 431 SIN: 10712738 FloatEqup: $ - Trucking: $ -

Cake: 2 Press: 1900 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 10 Av oc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 in: 9760 Packers: $ - Mud Logger $ 850
PH : 9.0 Jetvei: 117 FTG: 686 Tanks: $ - Logging: $ -

PflMf: .2/5.2 Eco: 10.2 Hrs: 82 Separator: $ - Cement: $ -

Chlor: 9000 SPR #1 : 60 @700 FPH: 8.4 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 55 @600 wos: 25 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.5 Btm.Up: RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim) Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 357.5 Dally Total: $ - Drilling Mud: $ 1,686

06:00 12:00 6:00 DRLG. F/10230' T/10280' 50' 8.3 fph Misc.I Labor: $ -

12:00 12:30 0:30 RIG SERVICE cag. crew: $ -

12:30 06:00 17:30 DRLG. F/10280' T/10446' 166' 9.5 fph Daily Total: $ 24,286

cum.wtr: $ 27,441

cum.Fuel $ 69,619
Cum. Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA= 698.69

Survey
24.00 Survey

PIU 230 K# LITH: 75% Sandstone - 25% Shale BKG GAS 250
SIO 220 K# FLARE: CONN GAS 400

ROT. 225 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 1240

FUEL Used: 1193 On Hand: 7757 Co.Man S.L.SEELY TRIP



e oGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 o¶q g/fp¯ S-3> ¶3-dŸQ--«PP<r

Well: State 12-32-9-19 Oper: TRIP FOR BIT & MOTOR Date:/d /04/05 Days: 19

Depth: 10590' Prog: 144 D Hrs: 14 1/2 AV ROP: 9.9 Formation: Mesaverde
DMC: $1,916 TMC: $62,108 TDC: $25,210 CWC: $1,186,256
contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.7 #1 F-1000 3.8gpm Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 12/20 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 11/30 sPM: MFo: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 16.8 GPM : 431 SIN: 10712738 Float Equp: $ - Trucking: $ 694
Cake: 1 Press: 1900 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 9 Av Dc: 362 out: 10590 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 9760 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 830 Tanks: $ - Logging: $ -

PflMf: .2/5.2 Eco: 10.2 Hrs: 96.5 separator: $ - cement: $ -

chlor: 10000 sPRsi: 60 g 700 FPH: 8.6 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 55 @600 wos: 25 - 40 Pumping tri: $ - Mud Motors: $ 2,400
Dapp ppb: 5 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr,Chem.: $ 100

Tim) Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 372.0 Daily Total: $ - Drilling Mud: $ 1,916

06:00 13:00 7:00 DRLG. F/10446' T/10534' 88' 12.6 fph Misc.ILabor: $ -

13:00 13:30 0:30 RIG SERVICE cag.crew: $ -

13:30 21:00 7:30 DRLG. F/10534' T/10590' 56' 7.5 fph Daily Total: $ 25,210

21:00 22:00 1:00 DROP SURVEY & PUMP PILL cum.wtr: $ 27,441
22:00 03:00 5:00 TRIP OUT ( NO TIGHT HOLE ) Cum. Fuel $ 69,619
03:00 4:00 1:00 RIG REPAIR ( BREAK OUT CABLE ) cum.sits: $ 23,028

4:00 6:00 2:00 TRIP OUT BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PIU 230 K# LITH: 75% Sandstone - 25% Shale BKG GAS 1500
SlO 220 K# FLARE: 8' - 10' CONN GAS 2000

ROT. 225 K# LAST CSG.RAN: 8 S/8" SET g 3521' RKB PICK GAS 4700

FUEL Used: 998 On Hand: 6759 Co.Man S.L.SEELY TRIP

e oGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 o¶q g/fp¯ S-3> ¶3-dŸQ--«PP<r

Well: State 12-32-9-19 Oper: TRIP FOR BIT & MOTOR Date:/d /04/05 Days: 19

Depth: 10590' Prog: 144 D Hrs: 14 1/2 AV ROP: 9.9 Formation: Mesaverde
DMC: $1,916 TMC: $62,108 TDC: $25,210 CWC: $1,186,256
contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.7 #1 F-1000 3.8gpm Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 12/20 #2 F-1000 3.5gpm Type: XS 44 S Int. cag: $ - Day Rate: $ 16,500
Gel: 11/30 sPM: MFo: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 16.8 GPM : 431 SIN: 10712738 Float Equp: $ - Trucking: $ 694
Cake: 1 Press: 1900 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: 9 Av Dc: 362 out: 10590 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 9760 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 830 Tanks: $ - Logging: $ -

PflMf: .2/5.2 Eco: 10.2 Hrs: 96.5 separator: $ - cement: $ -

chlor: 10000 sPRsi: 60 g 700 FPH: 8.6 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 55 @600 wos: 25 - 40 Pumping tri: $ - Mud Motors: $ 2,400
Dapp ppb: 5 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr,Chem.: $ 100

Tim) Break Do in: Total D.T. TIBIG: Misc: $ - Consultant: $ 850
START END TIME 14 Hrs. Rot. Hrs: 372.0 Daily Total: $ - Drilling Mud: $ 1,916

06:00 13:00 7:00 DRLG. F/10446' T/10534' 88' 12.6 fph Misc.ILabor: $ -

13:00 13:30 0:30 RIG SERVICE cag.crew: $ -

13:30 21:00 7:30 DRLG. F/10534' T/10590' 56' 7.5 fph Daily Total: $ 25,210

21:00 22:00 1:00 DROP SURVEY & PUMP PILL cum.wtr: $ 27,441
22:00 03:00 5:00 TRIP OUT ( NO TIGHT HOLE ) Cum. Fuel $ 69,619
03:00 4:00 1:00 RIG REPAIR ( BREAK OUT CABLE ) cum.sits: $ 23,028

4:00 6:00 2:00 TRIP OUT BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PIU 230 K# LITH: 75% Sandstone - 25% Shale BKG GAS 1500
SlO 220 K# FLARE: 8' - 10' CONN GAS 2000

ROT. 225 K# LAST CSG.RAN: 8 S/8" SET g 3521' RKB PICK GAS 4700

FUEL Used: 998 On Hand: 6759 Co.Man S.L.SEELY TRIP



e eGASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 TO¶.S g/ff S-3p 93 «V72--N-tyr

Well: State 12-32-9-19 Oper: DRLG. DateË/IIO5/05 Days: 20
pepth: 10695' Prog: 105 D Hrs: 11 AVROP: 9.5 Formation: Mesaverde
DMC: $1,556 TMC: $63,665 TDC: $54,406 CWC: $1,240,662
Contractor: NA3ORS RIG 924 Mud Co: M-!DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 9.9 #1 F-1000 3.8gpm Bit s: 5 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 15/16 82 F-1000 3.5gpm Type: DSX 275 Int. cag: $ - Day Rate: $ 16,500
Gel: 10/28 sPM: MFG: HYC Prod Cog: $ - Rental Tools: $ 1,900
WL: 15 GPM: 431 SIN: 109574 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 8 X 13 Well Head: $ - Water: $ 7,283
Solids: 10 AVDc: 362 Out: TBGIRods: $ - Fuel: $ 22,987
Sand: Tr AVDP: 220 In: 10590 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 117 FTG: 105 Tanks: $ - Logging: $ -

PflMf: .2/5.2 sco: 10.3 Nrs: 11 Separator: $ - Coment: $ -

Chlon 9000 sPR #1: 60 g 700 FPH: 9.5 Heater: $ - BIts: $ -

ca : 160 SPR #2 : 55 @600 wos: 10 - 20 Pumping tri: $ - Mud Motors: $ 2,400
Dapp ppb: 4.5 Stm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim Break Down: Total D,T, TIBIG: Mise: $ - Consultant: $ 850
START END TIME 15 Mrs Rot. Hrs: 383.0 Daily Total: $ - Drilling Mud: $ 1,556
06:00 8:00 2:00 TRIP OUT FOR Misc.ILabor: $ -

8:00 9:00 1:00 CHANGEBIT &MOTOR cag.crew: $ -

9:00 17:30 8:30 TRIP IN ( FILLAT 5000' & 10500') Daily Total: $ 54,406
17:30 19:00 1:30 WASH & REAM 90' TO BTM. cum.wtn $ 34,724
19:00 06:00 11:00 DRLG. F/10590' T/10695' 105' 9.5 fph Cum. Fuel $ 92,586

Cum. Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.c. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 2 10590'
24.00 Survey

PIU 230 K# LITH: 75% Sandstone - 25% Shale BKG GAS 5100
SIO 220 K# FLARE: 8' - 10' CONN GAS 5700
ROT. 225 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 991 On Hand: 5768 Co.Man S.L.SEELY TRIP GAS

e eGASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 TO¶.S g/ff S-3p 93 «V72--N-tyr

Well: State 12-32-9-19 Oper: DRLG. DateË/IIO5/05 Days: 20
pepth: 10695' Prog: 105 D Hrs: 11 AVROP: 9.5 Formation: Mesaverde
DMC: $1,556 TMC: $63,665 TDC: $54,406 CWC: $1,240,662
Contractor: NA3ORS RIG 924 Mud Co: M-!DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 9.9 #1 F-1000 3.8gpm Bit s: 5 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 15/16 82 F-1000 3.5gpm Type: DSX 275 Int. cag: $ - Day Rate: $ 16,500
Gel: 10/28 sPM: MFG: HYC Prod Cog: $ - Rental Tools: $ 1,900
WL: 15 GPM: 431 SIN: 109574 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 8 X 13 Well Head: $ - Water: $ 7,283
Solids: 10 AVDc: 362 Out: TBGIRods: $ - Fuel: $ 22,987
Sand: Tr AVDP: 220 In: 10590 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 117 FTG: 105 Tanks: $ - Logging: $ -

PflMf: .2/5.2 sco: 10.3 Nrs: 11 Separator: $ - Coment: $ -

Chlon 9000 sPR #1: 60 g 700 FPH: 9.5 Heater: $ - BIts: $ -

ca : 160 SPR #2 : 55 @600 wos: 10 - 20 Pumping tri: $ - Mud Motors: $ 2,400
Dapp ppb: 4.5 Stm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim Break Down: Total D,T, TIBIG: Mise: $ - Consultant: $ 850
START END TIME 15 Mrs Rot. Hrs: 383.0 Daily Total: $ - Drilling Mud: $ 1,556
06:00 8:00 2:00 TRIP OUT FOR Misc.ILabor: $ -

8:00 9:00 1:00 CHANGEBIT &MOTOR cag.crew: $ -

9:00 17:30 8:30 TRIP IN ( FILLAT 5000' & 10500') Daily Total: $ 54,406
17:30 19:00 1:30 WASH & REAM 90' TO BTM. cum.wtn $ 34,724
19:00 06:00 11:00 DRLG. F/10590' T/10695' 105' 9.5 fph Cum. Fuel $ 92,586

Cum. Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.c. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 2 10590'
24.00 Survey

PIU 230 K# LITH: 75% Sandstone - 25% Shale BKG GAS 5100
SIO 220 K# FLARE: 8' - 10' CONN GAS 5700
ROT. 225 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 991 On Hand: 5768 Co.Man S.L.SEELY TRIP GAS



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 ·/'O f.>g †£. 9-yg

.y-og..ggy

Well: State 12-32-9-19 Oper: DRLG. Date:N/IIO6/05 Days: 21

Depth: 10814' Prog: 119 D Hrs: 23 1/2 AV ROP: 5.1 Formation: Mesaverde
DMC: $1,552 TMC: $65,217 TDC: $24,152 CWC: $1,264,814
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.8 #1 F-1000 3.8gpm Bit *: 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 114 size: 7 7/8" surf.cog: $ - Rig Move: $ -

PVIYP: 11/16 #2 F-1000 3.5gpm Type: DSX 275 Int. cag: $ - Day Rate: $ 16,500
Gel: 13/30 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 431 SIN: 109574 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 8 X 13 Well Head: $ - Water: $ -

Solids: 9 Av oc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 10590 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 224 Tanks: $ - Logging: $ -

PflMf: .2/5.2 ECD: 10.3 Hrs: 34.5 Separator: $ - Cement: $ -

Chlor: 9000 sPR si : 60 @700 FPH: 6.5 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 @600 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do in: Total D.T. TIBIG: Mise: $ - consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 409.5 Daily Total: $ - Drilling Mud: $ 1,552

06:00 15:00 9:00 DRLG.F/10695' T/10752' 57' 6.3 fph Misc.ILabor: $ -

15:00 15:30 0:30 RIG SERVICE cag.crew: $ -

15:30 06:00 14:30 DRLG. F/10752' T/10814' 62' 4.3 fph Daily Total: $ 24,152

cum.wtr: $ 34,724
Cum. Fuel $ 92,586
cum,sits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUI 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 235 K# LITH: 80% Sandstone - 20% Shale BKG GAS 3500

SIO 225 K# FLARE: 3' - 5' CONN GAS 4000

ROT. 230 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS 6200
FUEL Used: 1163 On Hand: 4605 Co.Man S.L.SEELY TRIP

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 ·/'O f.>g †£. 9-yg

.y-og..ggy

Well: State 12-32-9-19 Oper: DRLG. Date:N/IIO6/05 Days: 21

Depth: 10814' Prog: 119 D Hrs: 23 1/2 AV ROP: 5.1 Formation: Mesaverde
DMC: $1,552 TMC: $65,217 TDC: $24,152 CWC: $1,264,814
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 9.8 #1 F-1000 3.8gpm Bit *: 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 114 size: 7 7/8" surf.cog: $ - Rig Move: $ -

PVIYP: 11/16 #2 F-1000 3.5gpm Type: DSX 275 Int. cag: $ - Day Rate: $ 16,500
Gel: 13/30 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 431 SIN: 109574 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 8 X 13 Well Head: $ - Water: $ -

Solids: 9 Av oc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 10590 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 224 Tanks: $ - Logging: $ -

PflMf: .2/5.2 ECD: 10.3 Hrs: 34.5 Separator: $ - Cement: $ -

Chlor: 9000 sPR si : 60 @700 FPH: 6.5 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 @600 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do in: Total D.T. TIBIG: Mise: $ - consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 409.5 Daily Total: $ - Drilling Mud: $ 1,552

06:00 15:00 9:00 DRLG.F/10695' T/10752' 57' 6.3 fph Misc.ILabor: $ -

15:00 15:30 0:30 RIG SERVICE cag.crew: $ -

15:30 06:00 14:30 DRLG. F/10752' T/10814' 62' 4.3 fph Daily Total: $ 24,152

cum.wtr: $ 34,724
Cum. Fuel $ 92,586
cum,sits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUI 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 235 K# LITH: 80% Sandstone - 20% Shale BKG GAS 3500

SIO 225 K# FLARE: 3' - 5' CONN GAS 4000

ROT. 230 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS 6200
FUEL Used: 1163 On Hand: 4605 Co.Man S.L.SEELY TRIP



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEn e rgy AFE # 40062 0 TS g

fp~
.5-3; Ÿ3-o¥/)-B fy

Well: State 12-32-9-19 Oper: DRLG. Date: (/07/05 Days: 22

Depth: 10930' Prog: 116 D Hrs: 23 1/2 AV ROP: 5.0 Formation: Mesaverde
DMC: $2,900 TMC: $68,117 TDC: $28,116 CWC: $1,289,930
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

uw: 9.8 #1 F-1000 3.8gpm Bits: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 114 size: 7 7/8" sud.cag: $ - Rig Move: $ -

PVIYP: 11/Ž1 #2 F-1000 3.5gpm Type: DSX 275 Int.cag: $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPu: 431 SIN: 109574 FloatEqup: $ 2,616 Trucking: $ -

Cake: 1 Press: 1900 Jets: 8 X 13 Well Head: $ - Water: $ -

Solida: 9 AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 in: 10590 Packers: $ - Mud Logger: $ 850
PH : 9.0 JetVel: 117 FTo: 340 Tanks: $ - Logging: $ -

PflMf: .2/5.2 ECD: 10.4 Hrs: 58 Separator: $ - Cement: $ -

Chlor: 9000 sPR si : 60 g 700 FPH: 5.9 Heater: $ - Bits: $ -

ca : 120 sPR s2: 55 g 600 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim > Break Dotvn: Total D.T. TIBIG: Mise: $ - Consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 433.0 Daily Total: $ 2,616 Drilling Mud: $ 2,900

06:00 12:00 6:00 DRLG./10814' T/10846' 32' 5.3 fph Misc.ILabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 06:00 17:30 DRLG./10846' T/10930' 84' 4,8 fph Daily Total: $ 28,116

cum.wtr: $ 34,724
cum.Fuet $ 92,586
cum.sits: $ 23,028

BHA
PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22

SHOCK SUE6 1/4" 10.30

1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 235 K# LITH: 80% Sandstone - 20% Shale BKG GAS 2750
SIO 225 K# FLARE: 3' - 5' CONN GAS 3400

ROT. 230 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 1293 On Hand: 3312 Co.Man S.L.SEELY TRIP

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEn e rgy AFE # 40062 0 TS g

fp~
.5-3; Ÿ3-o¥/)-B fy

Well: State 12-32-9-19 Oper: DRLG. Date: (/07/05 Days: 22

Depth: 10930' Prog: 116 D Hrs: 23 1/2 AV ROP: 5.0 Formation: Mesaverde
DMC: $2,900 TMC: $68,117 TDC: $28,116 CWC: $1,289,930
Contractor: NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

uw: 9.8 #1 F-1000 3.8gpm Bits: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 114 size: 7 7/8" sud.cag: $ - Rig Move: $ -

PVIYP: 11/Ž1 #2 F-1000 3.5gpm Type: DSX 275 Int.cag: $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPu: 431 SIN: 109574 FloatEqup: $ 2,616 Trucking: $ -

Cake: 1 Press: 1900 Jets: 8 X 13 Well Head: $ - Water: $ -

Solida: 9 AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 in: 10590 Packers: $ - Mud Logger: $ 850
PH : 9.0 JetVel: 117 FTo: 340 Tanks: $ - Logging: $ -

PflMf: .2/5.2 ECD: 10.4 Hrs: 58 Separator: $ - Cement: $ -

Chlor: 9000 sPR si : 60 g 700 FPH: 5.9 Heater: $ - Bits: $ -

ca : 120 sPR s2: 55 g 600 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim > Break Dotvn: Total D.T. TIBIG: Mise: $ - Consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 433.0 Daily Total: $ 2,616 Drilling Mud: $ 2,900

06:00 12:00 6:00 DRLG./10814' T/10846' 32' 5.3 fph Misc.ILabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 06:00 17:30 DRLG./10846' T/10930' 84' 4,8 fph Daily Total: $ 28,116

cum.wtr: $ 34,724
cum.Fuet $ 92,586
cum.sits: $ 23,028

BHA
PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22

SHOCK SUE6 1/4" 10.30

1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 235 K# LITH: 80% Sandstone - 20% Shale BKG GAS 2750
SIO 225 K# FLARE: 3' - 5' CONN GAS 3400

ROT. 230 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 1293 On Hand: 3312 Co.Man S.L.SEELY TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 o¶_5 gyp~~S-yg ¥3-s/ý-34

Well: State 12-32-9-19 Oper: WASHING TO BTM. WITH BIT #6 Date:/0AIO8/05 Days: 23

Depth: 10938' Prog: 8 D Hrs: 2 AV ROP: 4.0 Formation: Lower Mesaverde
DMC: $3,621 TMC: $71,739 TDC: $28,415 CWC: $1,318,345
Contractor: NA lORS RIG 924 Mud co: M-I DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 9.8 #1 F-1000 3.8gpm Bit #: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM: 114 size: 7 7/8" 7 7/8" surt cag: $ - Rig Move: $ -

PVIYP: 15/18 #2 F-1000 3.5gpm Type: DSX 275 MF45 H int. cag: $ - Day Rate: $ 16,500
Gel: 14/42 SPM: MFG: HYC STC Prod Cag: $ - Rental Tools: $ 1,900

wt: 18 GPM : 431 SIN: 109574 PB 0834 Float Equp: $ - Trucking: $ 1,379
Cake: 1 Press: 1900 Jets: 8 X 13 3 X 20 Well Head: $ - Water: $ -

SoHds: 9 Av oc: 362 out: 10938 TBGIRods: $ - Fuel: $ -

Sand: Tf AVDP: 220 in: 10590 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 348 Tanks: $ - Logging: $ -

PflMf: .2/5.5 ECD: 10.4 Hrs: 60 Separator: $ - Coment: $ -

chlor: 9000 SPR #1: 60 @700 FPH: 5.8 Heater: $ - Bits: $ -

ca : 120 SPR #2: 55 g 600 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 45 RPM: 50 + 50 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Time Break Down: Total D.T. TIBIG: MisC: $ - Consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 435.0 Daily Total: $ - Drilling Mud: $ 3,621

06:00 8:00 2:00 DRLG.F/10930' T/10938' 8' 4 fph Misc.ILabor: $ 815
8:00 9:30 1:30 PUMP PILL &DROP SURVEY cag.crew: $ -

9:30 16:30 7:00 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Daily Total: $ 28,415

16:30 17:00 0:30 RIG SERVICE cum.wer: $ 34,724
17:00 19:30 2:30 CHANGE BIT, MOTOR & DRILLPIPE SPINNERS cum.ru.I $ 92,586
19:30 05:30 10:00 TRIP IN HOLE ( BREAK CIRC. @6000') cum.sits: $ 23,028

05:30 06:00 0:30 WASH 45' TO BTM. BHA
PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 2 10938'
24.00 Survey

PIU 235 K# LITH: 80% Sandstone - 20% Shale BKG GAS
S/O 225 K# FLARE: 12' - 25' CONN GAS
ROT. 230 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 695 On Hand: 2617 Co.Man S.L.SEELY TRIP GAS

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 o¶_5 gyp~~S-yg ¥3-s/ý-34

Well: State 12-32-9-19 Oper: WASHING TO BTM. WITH BIT #6 Date:/0AIO8/05 Days: 23

Depth: 10938' Prog: 8 D Hrs: 2 AV ROP: 4.0 Formation: Lower Mesaverde
DMC: $3,621 TMC: $71,739 TDC: $28,415 CWC: $1,318,345
Contractor: NA lORS RIG 924 Mud co: M-I DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 9.8 #1 F-1000 3.8gpm Bit #: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM: 114 size: 7 7/8" 7 7/8" surt cag: $ - Rig Move: $ -

PVIYP: 15/18 #2 F-1000 3.5gpm Type: DSX 275 MF45 H int. cag: $ - Day Rate: $ 16,500
Gel: 14/42 SPM: MFG: HYC STC Prod Cag: $ - Rental Tools: $ 1,900

wt: 18 GPM : 431 SIN: 109574 PB 0834 Float Equp: $ - Trucking: $ 1,379
Cake: 1 Press: 1900 Jets: 8 X 13 3 X 20 Well Head: $ - Water: $ -

SoHds: 9 Av oc: 362 out: 10938 TBGIRods: $ - Fuel: $ -

Sand: Tf AVDP: 220 in: 10590 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 348 Tanks: $ - Logging: $ -

PflMf: .2/5.5 ECD: 10.4 Hrs: 60 Separator: $ - Coment: $ -

chlor: 9000 SPR #1: 60 @700 FPH: 5.8 Heater: $ - Bits: $ -

ca : 120 SPR #2: 55 g 600 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 45 RPM: 50 + 50 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Time Break Down: Total D.T. TIBIG: MisC: $ - Consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 435.0 Daily Total: $ - Drilling Mud: $ 3,621

06:00 8:00 2:00 DRLG.F/10930' T/10938' 8' 4 fph Misc.ILabor: $ 815
8:00 9:30 1:30 PUMP PILL &DROP SURVEY cag.crew: $ -

9:30 16:30 7:00 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Daily Total: $ 28,415

16:30 17:00 0:30 RIG SERVICE cum.wer: $ 34,724
17:00 19:30 2:30 CHANGE BIT, MOTOR & DRILLPIPE SPINNERS cum.ru.I $ 92,586
19:30 05:30 10:00 TRIP IN HOLE ( BREAK CIRC. @6000') cum.sits: $ 23,028

05:30 06:00 0:30 WASH 45' TO BTM. BHA
PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey 2 10938'
24.00 Survey

PIU 235 K# LITH: 80% Sandstone - 20% Shale BKG GAS
S/O 225 K# FLARE: 12' - 25' CONN GAS
ROT. 230 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 695 On Hand: 2617 Co.Man S.L.SEELY TRIP GAS



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnerg AFE #40062 '/~075gg a C/s Ÿÿ-3Jff

Well: State 12-32-9-19 Oper: DRLG. Date: 10/09/05 Days: 24
Depth: 11120' Prog: 182 D Hrs: 23 1/2 AV ROP: 7.7 Formation: Lower Mesaverde
DMC: $790 TMC: $72,529 TDC: $23,390 CWC: $1,341,735
Contractor: NA3ORS RIG 924 Mud Co: M-!DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10 #1 F-1000 3.8gpm Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 11/16 #2 F-1000 3.5gpm Type; MF 45 H Int.cag: $ - Day Rate: $ 16,500
Gel: 13/30 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 431 SIN: PB 0834 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 10 AVDc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 117 FTG: 18Ž Tanks: $ - Logging: $ -

PflMf: .2/5.6 ECD: 10.4 Hrs: 23.5 Separator: $ - Cement: $ -

Chlor: 9000 sPR si : 60 g 700 FPH: 7.7 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 @600 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do in: Total D.T. TIBIG: Misc: $ - consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 458.5 Dally Total: $ - Drilling Mud: $ 790

06:00 13:30 7:30 DRLG.F/10938' T/11000' 62' 8.3 fph Misc.ILabor: $ -

13:30 14:00 0:30 RIG SERVICE cag.crew: $ -

14:00 06:00 16:00 DRLG. F/11000' T/11120' 120' 7.5 fph Daily Total: $ 23,390

cum.wtr: $ 34,724
Cum. Fuel $ 92,586
Cum. Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 survey

PIU 245 K# LITH: 80% Sandstone - 20% Shale BKG GAS 2500

SIO 235 K# FLARE: 2' - 4' CONN GAS 2700
ROT. 240 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 1105 On Hand: 1512 Co.Man S.L.SEELY TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnerg AFE #40062 '/~075gg a C/s Ÿÿ-3Jff

Well: State 12-32-9-19 Oper: DRLG. Date: 10/09/05 Days: 24
Depth: 11120' Prog: 182 D Hrs: 23 1/2 AV ROP: 7.7 Formation: Lower Mesaverde
DMC: $790 TMC: $72,529 TDC: $23,390 CWC: $1,341,735
Contractor: NA3ORS RIG 924 Mud Co: M-!DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10 #1 F-1000 3.8gpm Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 11/16 #2 F-1000 3.5gpm Type; MF 45 H Int.cag: $ - Day Rate: $ 16,500
Gel: 13/30 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 431 SIN: PB 0834 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 10 AVDc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 117 FTG: 18Ž Tanks: $ - Logging: $ -

PflMf: .2/5.6 ECD: 10.4 Hrs: 23.5 Separator: $ - Cement: $ -

Chlor: 9000 sPR si : 60 g 700 FPH: 7.7 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 @600 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 Btm.Up: 44 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do in: Total D.T. TIBIG: Misc: $ - consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 458.5 Dally Total: $ - Drilling Mud: $ 790

06:00 13:30 7:30 DRLG.F/10938' T/11000' 62' 8.3 fph Misc.ILabor: $ -

13:30 14:00 0:30 RIG SERVICE cag.crew: $ -

14:00 06:00 16:00 DRLG. F/11000' T/11120' 120' 7.5 fph Daily Total: $ 23,390

cum.wtr: $ 34,724
Cum. Fuel $ 92,586
Cum. Bits: $ 23,028

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 survey

PIU 245 K# LITH: 80% Sandstone - 20% Shale BKG GAS 2500

SIO 235 K# FLARE: 2' - 4' CONN GAS 2700
ROT. 240 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 1105 On Hand: 1512 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 ofs g(gg ,tyg

/-3-ç†9-35f

Well: State 12-32-9-19 Oper: DRLG. Date: 10/10/05 Days: 25
Depth: 11330' Prog: 210 D Hrs: 23 AV ROP: 9.1 Formation: Lower Mesaverde
DMC: $2,091 TMC: $74,621 TDC: $49,834 CWC: $1,391,569
Contractor: NASORS RIG 924 Mud co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.1 si F-9ooo a.sgpm sits: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

Pvivr: 13/18 #2 F-1000 3.5gpm Type: MF 45 H int. cag: $ - Day Rate: $ 16,500
Gel: 14/38 SPM: MFG: STC Prod Cog: $ - Rental Tools: $ 1,900
WL: 16 GPM : 431 SIN: PB 0834 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 10 AVDc: 362 Out: TBGIRods: $ - Fuel: $ 25,143
Sand: Tr Av DP: 220 in: 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 392 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10.6 Hrs: 46.5 separator: $ - cement: $ -

Chlor: 9000 SPR si : 60 g 700 FPH: 8.4 Heater $ - Bits: $ -

ca : 120 sPR #2: 55 g 600 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 48 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do m: Total D.T. TIBIG: Mise: $ - Consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 481.5 Daily Total: $ - Drilling Mud: $ 2,091
06:00 16:00 10:00 DRLG.F/11120' T/11223' 103' 10.3 fph Misc.ILabor: $ -

16:00 16:30 0:30 RIG SERVICE cag.crew: $ -

16:30 23:00 6:30 DRLG. F/11223' T/11286' 63' 9.7 fph Daily Total: $ 49,834

23:00 23:30 0:30 RIG SERVICE cum.wtr: $ 34,724
23:30 06:00 6:30 DRLG. F/11286' T/11330' 44' 6.8 fph cum.Fuei $ 117,729

cum.sits: $ 23,028

BHA
PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 survey

P/U 245 K# LITH: 70% Sandstone - 10% Shale - 20% Coal BKG GAS 2450

S/O 235 K# FLARE: 2' - 4' CONN GAS 2600
ROT. 240 K# LAST CSG.RAN: 8 5/8" SET 352¾ RKB D.T.GAS 2700
FUEL Used: 910 On Hand: 8050 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 ofs g(gg ,tyg

/-3-ç†9-35f

Well: State 12-32-9-19 Oper: DRLG. Date: 10/10/05 Days: 25
Depth: 11330' Prog: 210 D Hrs: 23 AV ROP: 9.1 Formation: Lower Mesaverde
DMC: $2,091 TMC: $74,621 TDC: $49,834 CWC: $1,391,569
Contractor: NASORS RIG 924 Mud co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.1 si F-9ooo a.sgpm sits: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

Pvivr: 13/18 #2 F-1000 3.5gpm Type: MF 45 H int. cag: $ - Day Rate: $ 16,500
Gel: 14/38 SPM: MFG: STC Prod Cog: $ - Rental Tools: $ 1,900
WL: 16 GPM : 431 SIN: PB 0834 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 10 AVDc: 362 Out: TBGIRods: $ - Fuel: $ 25,143
Sand: Tr Av DP: 220 in: 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 392 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10.6 Hrs: 46.5 separator: $ - cement: $ -

Chlor: 9000 SPR si : 60 g 700 FPH: 8.4 Heater $ - Bits: $ -

ca : 120 sPR #2: 55 g 600 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 48 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do m: Total D.T. TIBIG: Mise: $ - Consultant: $ 850
START END TIME 15 Hrs. Rot. Hrs: 481.5 Daily Total: $ - Drilling Mud: $ 2,091
06:00 16:00 10:00 DRLG.F/11120' T/11223' 103' 10.3 fph Misc.ILabor: $ -

16:00 16:30 0:30 RIG SERVICE cag.crew: $ -

16:30 23:00 6:30 DRLG. F/11223' T/11286' 63' 9.7 fph Daily Total: $ 49,834

23:00 23:30 0:30 RIG SERVICE cum.wtr: $ 34,724
23:30 06:00 6:30 DRLG. F/11286' T/11330' 44' 6.8 fph cum.Fuei $ 117,729

cum.sits: $ 23,028

BHA
PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 survey

P/U 245 K# LITH: 70% Sandstone - 10% Shale - 20% Coal BKG GAS 2450

S/O 235 K# FLARE: 2' - 4' CONN GAS 2600
ROT. 240 K# LAST CSG.RAN: 8 5/8" SET 352¾ RKB D.T.GAS 2700
FUEL Used: 910 On Hand: 8050 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnerg AFE #40062 o fd g/ff', 3--32_ @-094-7

Well: State 12-32-9-19 Oper: TRIP FOR BIT Date: 10/11/05 Days: 26
Depth: 11441' Prog: 111 D Hrs: 15 Av RoP: 7.4 Formation: Castlegate
DMC: $2,688 TMC: $77,310 TDC: $33,688 CWC: $1,425,257
contracto: NASORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 1Û.1 #1 F-1000 3,8gpm Bit#: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVffP: 13/18 #2 F-1000 3.5gpm Type: MF 45 H Int. cag: $ - Day Rate: $ 16,500
Gel: 14/38 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900
WL: 16 GPM : 431 SIN: PB 0834 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solida: 10 Av oc: 362 out: 11441 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 in: 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTo: 503 Tanks: $ - Logging: $ -

PWMf: .2/5.4 sco: 10.4 Hrs: 61.5 Separator: $ - Cement: $ -

Chlor: 9000 SPR*1: 60 g 800 FPH: 8.2 Heater: $ - Bits: $ 8,400
ca : 120 SPR $2 : 55 g 700 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 5 Btm.Up: 45 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Dot m: Total D.T. T/BIG: Misc: $ - consultant: $ 850
START END TIME 15 Hrs. Total Rot. Hrs: 496.5 nallyTotal: $ - Drilling Mud: $ 2,688

06:00 17:00 11:00 DRLG. F/11330' T/11413' 83' 7.5 fph Misc.I Labor: $ -

17:00 17:30 0:30 RIG SERVICE cag.crew: $ -

17:30 21:30 4:00 DRLG. F/11413' T/11441' 28' 7.0 fph Daily Total: $ 33,688

21:30 23:00 1:30 PUMP PILL AND DROP SURVEY cum.wtr: $ 34,724
23:00 06:00 7:00 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Cum. Fuel $ 117,729

Cum. Bits: $ 31,428

BHA
PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 survey

PIU 245 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 2000
SIO 235 K# FLARE: 2' - 4' CONN GAS 2300
ROT. 240 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS 3100
FUEL Used: 1092 On Hand: 6958 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnerg AFE #40062 o fd g/ff', 3--32_ @-094-7

Well: State 12-32-9-19 Oper: TRIP FOR BIT Date: 10/11/05 Days: 26
Depth: 11441' Prog: 111 D Hrs: 15 Av RoP: 7.4 Formation: Castlegate
DMC: $2,688 TMC: $77,310 TDC: $33,688 CWC: $1,425,257
contracto: NASORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 1Û.1 #1 F-1000 3,8gpm Bit#: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVffP: 13/18 #2 F-1000 3.5gpm Type: MF 45 H Int. cag: $ - Day Rate: $ 16,500
Gel: 14/38 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900
WL: 16 GPM : 431 SIN: PB 0834 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solida: 10 Av oc: 362 out: 11441 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 in: 10938 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTo: 503 Tanks: $ - Logging: $ -

PWMf: .2/5.4 sco: 10.4 Hrs: 61.5 Separator: $ - Cement: $ -

Chlor: 9000 SPR*1: 60 g 800 FPH: 8.2 Heater: $ - Bits: $ 8,400
ca : 120 SPR $2 : 55 g 700 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 5 Btm.Up: 45 RPM: 50 + 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Dot m: Total D.T. T/BIG: Misc: $ - consultant: $ 850
START END TIME 15 Hrs. Total Rot. Hrs: 496.5 nallyTotal: $ - Drilling Mud: $ 2,688

06:00 17:00 11:00 DRLG. F/11330' T/11413' 83' 7.5 fph Misc.I Labor: $ -

17:00 17:30 0:30 RIG SERVICE cag.crew: $ -

17:30 21:30 4:00 DRLG. F/11413' T/11441' 28' 7.0 fph Daily Total: $ 33,688

21:30 23:00 1:30 PUMP PILL AND DROP SURVEY cum.wtr: $ 34,724
23:00 06:00 7:00 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Cum. Fuel $ 117,729

Cum. Bits: $ 31,428

BHA
PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBS 7 7/8" 4.22
SHOCK SUE6 1/4" 10.30
1 - D.C. 6 1/4" 31.04
1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 698.69

Survey
24.00 survey

PIU 245 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 2000
SIO 235 K# FLARE: 2' - 4' CONN GAS 2300
ROT. 240 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB PEAK GAS 3100
FUEL Used: 1092 On Hand: 6958 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 OŸ9 ý/ŸË512 ŸJ J/t'??-3s¯fyr

Well: State 12-32-9-19 Oper: DRLG. Date: 10/12/05 Days: 27

Depth: 11474' Prog: 33 D Hrs: 4 1/2 AV ROP: 7.3 Formation: Castiegate
DMC: $1,378 TMC: $78,689 TDC: $31,978 CWC: $1,457,235
contracto: NA3ORS RIG 924 Mud co: M-IDRLOFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.4 #1 F-iooo a.sgpm sit s: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: 114 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 17/20 #2 F-1000 3.5gpm Type: MF45 H S 55 R Int. cag: $ - Day Rate: $ 16,500
Gel: 14/42 SPM: MFG: STC HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: 431 SIN: PB O834 5071273 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 3 X 20 Well Head: $ - Water: $ -

Solids: 12 Av oc: 362 out: 11441 TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: 220 in: 10938 11441 Packers: $ - Mud Logger: $ 850
PH : 9.Û JetVel: 117 FTG: 503 33 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10.4 Hrs: 61.5 4.5 Separator: $ - Cement: $ -

Chlor: 8000 SPR*1: 60 g 800 FPH: 8.2 7.3 Heater: $ - Bits: $ 8,000

ca : 120 SPR #2 : 55 @700 wos: 30 - 40 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 Btm.Up: 47 R.RPM: 50 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do vn: Total D.T. M.RPM: 50 50 Misc: $ - Consultant: $ 850
START END TIME 15 Hrs. Total Rot. Hrs: 501.0 Daily Total: $ - Drilling Mud: $ 1,378

06:00 7:00 1:00 CHANGE BIT Misc./Labor:, $ -

7:00 10:30 3:30 TRIP IN HOLE TO 3500' cag.crew: $ -

10:30 14:00 3:30 CUT DRILLING LNE & CHANGE SWlVEL PACKING Daily Total: $ 31,978

14:00 14:30 0:30 RIG SERVICE cum.wtr: $ 34,724
14:30 20:30 6:00 TRIP IN HOLE - BREAK CIRC. @7500' cum.Fuei $ 117,729
20:30 22:00 1:30 CHANGE ROT.HEAD RUBBER & LAY DOWN 2 JTS. cum.site: $ 39,428

22:00 01:30 3:30 WASH & REAM F/11308' - 133' TO BTM. @11441 BHA

01:30 06:00 4:30 DRLG. F/11441' T/11474' 33' 7.3 fph PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 250 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 2000

S/O 240 K# FLARE: 2' - 6' CONN GAS 2300

ROT. 245 K# LASTCSG.RAN: 8 Sl8" SET g 3521' RKB D.T.GAS
FUEL Used: 597 On Hand: 6361 Co.Man S.L.SEELY TRIP GAS

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 OŸ9 ý/ŸË512 ŸJ J/t'??-3s¯fyr

Well: State 12-32-9-19 Oper: DRLG. Date: 10/12/05 Days: 27

Depth: 11474' Prog: 33 D Hrs: 4 1/2 AV ROP: 7.3 Formation: Castiegate
DMC: $1,378 TMC: $78,689 TDC: $31,978 CWC: $1,457,235
contracto: NA3ORS RIG 924 Mud co: M-IDRLOFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.4 #1 F-iooo a.sgpm sit s: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: 114 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 17/20 #2 F-1000 3.5gpm Type: MF45 H S 55 R Int. cag: $ - Day Rate: $ 16,500
Gel: 14/42 SPM: MFG: STC HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: 431 SIN: PB O834 5071273 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 3 X 20 3 X 20 Well Head: $ - Water: $ -

Solids: 12 Av oc: 362 out: 11441 TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: 220 in: 10938 11441 Packers: $ - Mud Logger: $ 850
PH : 9.Û JetVel: 117 FTG: 503 33 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10.4 Hrs: 61.5 4.5 Separator: $ - Cement: $ -

Chlor: 8000 SPR*1: 60 g 800 FPH: 8.2 7.3 Heater: $ - Bits: $ 8,000

ca : 120 SPR #2 : 55 @700 wos: 30 - 40 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 Btm.Up: 47 R.RPM: 50 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim a Break Do vn: Total D.T. M.RPM: 50 50 Misc: $ - Consultant: $ 850
START END TIME 15 Hrs. Total Rot. Hrs: 501.0 Daily Total: $ - Drilling Mud: $ 1,378

06:00 7:00 1:00 CHANGE BIT Misc./Labor:, $ -

7:00 10:30 3:30 TRIP IN HOLE TO 3500' cag.crew: $ -

10:30 14:00 3:30 CUT DRILLING LNE & CHANGE SWlVEL PACKING Daily Total: $ 31,978

14:00 14:30 0:30 RIG SERVICE cum.wtr: $ 34,724
14:30 20:30 6:00 TRIP IN HOLE - BREAK CIRC. @7500' cum.Fuei $ 117,729
20:30 22:00 1:30 CHANGE ROT.HEAD RUBBER & LAY DOWN 2 JTS. cum.site: $ 39,428

22:00 01:30 3:30 WASH & REAM F/11308' - 133' TO BTM. @11441 BHA

01:30 06:00 4:30 DRLG. F/11441' T/11474' 33' 7.3 fph PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.09

1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

P/U 250 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 2000

S/O 240 K# FLARE: 2' - 6' CONN GAS 2300

ROT. 245 K# LASTCSG.RAN: 8 Sl8" SET g 3521' RKB D.T.GAS
FUEL Used: 597 On Hand: 6361 Co.Man S.L.SEELY TRIP GAS



eGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 - 'O f5 g jy S--a Ÿ3-UŸ9-3Œ 6

Well: State 12-32-9-19 Oper: DRLG. Date: 10/13/05 Days: 28

Depth: 11600' Prog: 126 D Hrs: 22 AV ROP: 5.7 Formation: Castlegate
DMC: $2,397 TMC: $81,086 TDC: $39,404 CWC: $1,496,639
contracto: NA3ORS RIG 924 Mud Co: M-IDRLOFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 10.4 si F-1000 3.8gpm Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 13/18 s2 F-1000 3.5gpm Type: S 55 R int. cag: $ - Day Rate: $ 16,500
Gel: 12/36 SPM: MFG: HTC Prod Cag: $ - Rental Tools: $ 1,900

WL: 16 GPM : 431 SIN: 5071273 Float Equp: $ - Trucking: $ -

Cake; 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 1Ž AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 11441 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 117 FTo: 159 Tanks: $ - Logging: $ -

PflMf: .2/5.4 Eco: 10.4 Hrs: 26.5 Separator: $ - Cement: $ -

Chlor: 8000 SPR #1: 60 @800 FPH: 6.0 Heater: $ - Bits: $ 8,000

ca : 160 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 stm.Up: 47 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. M.RPu: 50 Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 523.0 Daily Total: $ - Drilling Mud: $ 2,397

06:00 9:00 3:00 DRLG. F/11474' T/11490' 16' 5.5 fph Misc.ILabor: $ 6,407

9:00 10:30 1:30 RIG REPAIR ( LIGHT PLANTS) cag.crew: $ -

10:30 11:00 0:30 RIG SERVICE Daily Total: $ 39,404

11:00 06:00 19:00 DRLG.F/11490' T/11600' 110' 5.8 fph cum.wtr: $ 34,724

Cum. Fuel $ 117,729
cum.site: $ 39,428

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK Sul 6 1/4" 10.30

1 - D.c. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PIU 250 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 3000

SIO 240 K# FLARE: 2' - 6' CONN GAS 3400

ROT. 245 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 4900

FUEL Used: 790 On Hand: 5571 Co.Man S.L.SEELY TRIP

eGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 - 'O f5 g jy S--a Ÿ3-UŸ9-3Œ 6

Well: State 12-32-9-19 Oper: DRLG. Date: 10/13/05 Days: 28

Depth: 11600' Prog: 126 D Hrs: 22 AV ROP: 5.7 Formation: Castlegate
DMC: $2,397 TMC: $81,086 TDC: $39,404 CWC: $1,496,639
contracto: NA3ORS RIG 924 Mud Co: M-IDRLOFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 10.4 si F-1000 3.8gpm Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 13/18 s2 F-1000 3.5gpm Type: S 55 R int. cag: $ - Day Rate: $ 16,500
Gel: 12/36 SPM: MFG: HTC Prod Cag: $ - Rental Tools: $ 1,900

WL: 16 GPM : 431 SIN: 5071273 Float Equp: $ - Trucking: $ -

Cake; 1 Press: 1900 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 1Ž AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 11441 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 117 FTo: 159 Tanks: $ - Logging: $ -

PflMf: .2/5.4 Eco: 10.4 Hrs: 26.5 Separator: $ - Cement: $ -

Chlor: 8000 SPR #1: 60 @800 FPH: 6.0 Heater: $ - Bits: $ 8,000

ca : 160 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.9 stm.Up: 47 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. M.RPu: 50 Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 523.0 Daily Total: $ - Drilling Mud: $ 2,397

06:00 9:00 3:00 DRLG. F/11474' T/11490' 16' 5.5 fph Misc.ILabor: $ 6,407

9:00 10:30 1:30 RIG REPAIR ( LIGHT PLANTS) cag.crew: $ -

10:30 11:00 0:30 RIG SERVICE Daily Total: $ 39,404

11:00 06:00 19:00 DRLG.F/11490' T/11600' 110' 5.8 fph cum.wtr: $ 34,724

Cum. Fuel $ 117,729
cum.site: $ 39,428

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.09
1 - IBs 7 7/8" 4.22
SHOCK Sul 6 1/4" 10.30

1 - D.c. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 698.69

Survey
24.00 Survey

PIU 250 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 3000

SIO 240 K# FLARE: 2' - 6' CONN GAS 3400

ROT. 245 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 4900

FUEL Used: 790 On Hand: 5571 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 DB g/gS-3p ŸJ-of>Jypp-

Well: State 12-32-9-19 Oper: TRIP FOR BIT Date: 10/14/05 Days: 29

Depth: 11660' Prog: 60 D Hrs: 13 AV RoP: 4.6 Formation: Blackhawk
DMC: $2,300 TMC: $83,386 TDC: $31,333 CWC: $1,527,972
contracto: NABORS RIG 924 Mud Co: M-I DRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.3 #1 F-1000 3.8gpm Bit #: 7 8 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: 114 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PvivP: 12/19 #2 F-1000 3.5gpm Type: S 55 R DSX 199 Int. cag: $ - Day Rate: $ 16,500

Gel: 13/38 SPM: MFG: HTC HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 18 GPM : 433 SIN: 5071273 108750 Float Equp: $ - Trucking: $ 1,459

Cake: 1 Press: 1900 Jets: 3 X 20 6 X 16 Well Head: $ - Water: $ 4,974

Solids: 13 Av oc: 362 out: 11660 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 11441 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 117 FTG: 219 Tanks: $ - Logging: $ -

PWMf: .2/5.6 Eco: 10.4 Hrs: 39.5 Separator: $ - Coment: $ -

Chlor: 7000 SPR#1: 60 @800 FPH: 5.5 Heater: $ - Bits: $ -

ca : 160 SPR #2: 55 g 700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400

Dapp ppb: 5 stm.up: 47 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Down: Total D.T. M.RPM: 50 Mise: $ - Consultant: $ 850

START END TIME 16.5 Hrs Total Rot. Hrs: 536 Daily Total: $ - Drilling Mud: $ 2,300

06:00 12:00 6:00 DRLG. F/11600' T/11621' 21' 3.5 fph Misc.ILabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 19:30 7:00 DRLG. F/11621' T/11660' 39' 5.6 fph Daily Total: $ 31,333

19:30 20:30 1:00 PUMP PILL & DROP SURVEY cum.wtr: $ 39,698

20:30 05:00 8:30 TRIP OUT FOR BIT ( NO TIGHT HOLE ) cum.Fuel $ 117,729

05:00 06:00 1:00 CHANGEBIT & MUD MOTOR cum.sits: $ 39,428

BHA

PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.78

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTALBHA = 699.38

Survey 2 11660'

24.00 Survey

PIU 255 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 3000

SIO 245 K# FLARE: 5' - 10' CONN GAS 4900

ROT. 250 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS 5000
FUEL Used: 583 On Hand: 4988 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE#40062 DB g/gS-3p ŸJ-of>Jypp-

Well: State 12-32-9-19 Oper: TRIP FOR BIT Date: 10/14/05 Days: 29

Depth: 11660' Prog: 60 D Hrs: 13 AV RoP: 4.6 Formation: Blackhawk
DMC: $2,300 TMC: $83,386 TDC: $31,333 CWC: $1,527,972
contracto: NABORS RIG 924 Mud Co: M-I DRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.3 #1 F-1000 3.8gpm Bit #: 7 8 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: 114 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PvivP: 12/19 #2 F-1000 3.5gpm Type: S 55 R DSX 199 Int. cag: $ - Day Rate: $ 16,500

Gel: 13/38 SPM: MFG: HTC HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 18 GPM : 433 SIN: 5071273 108750 Float Equp: $ - Trucking: $ 1,459

Cake: 1 Press: 1900 Jets: 3 X 20 6 X 16 Well Head: $ - Water: $ 4,974

Solids: 13 Av oc: 362 out: 11660 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 220 In: 11441 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 117 FTG: 219 Tanks: $ - Logging: $ -

PWMf: .2/5.6 Eco: 10.4 Hrs: 39.5 Separator: $ - Coment: $ -

Chlor: 7000 SPR#1: 60 @800 FPH: 5.5 Heater: $ - Bits: $ -

ca : 160 SPR #2: 55 g 700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400

Dapp ppb: 5 stm.up: 47 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Down: Total D.T. M.RPM: 50 Mise: $ - Consultant: $ 850

START END TIME 16.5 Hrs Total Rot. Hrs: 536 Daily Total: $ - Drilling Mud: $ 2,300

06:00 12:00 6:00 DRLG. F/11600' T/11621' 21' 3.5 fph Misc.ILabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 19:30 7:00 DRLG. F/11621' T/11660' 39' 5.6 fph Daily Total: $ 31,333

19:30 20:30 1:00 PUMP PILL & DROP SURVEY cum.wtr: $ 39,698

20:30 05:00 8:30 TRIP OUT FOR BIT ( NO TIGHT HOLE ) cum.Fuel $ 117,729

05:00 06:00 1:00 CHANGEBIT & MUD MOTOR cum.sits: $ 39,428

BHA

PDC Bit 7 7/8" 1.00

.13 Motor 6 1/4" 33.78

1 - IBS 7 7/8" 4.22

SHOCK SUE 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTALBHA = 699.38

Survey 2 11660'

24.00 Survey

PIU 255 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 3000

SIO 245 K# FLARE: 5' - 10' CONN GAS 4900

ROT. 250 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS 5000
FUEL Used: 583 On Hand: 4988 Co.Man S.L.SEELY TRIP



OGASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 7¯øf3 g/ff- s-¿p ç's.of*2 35¯7g

Well: 3†œ¡1g-32-9-19 Oper: DRLG, Date: 10/15/05 Days: 30

Depth: 11778' Prog: 118 D Hrs: 12 AV ROP: 9.8 Formation: Castlegate
DMC: $2,451 TMC: $88,891 TDC: $25,051 CWC: $1,553,023
Contracto : NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 10.7 #1 F-1000 3.8gpm Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: 114 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 18/20 #2 F-1000 3.Sgpm Type: DSX 199 Int. cag: $ - Day Rate: $ 16,500
Gel: 13/34 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

wL: 14 GPM : 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 12 AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 In: 11660 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 118 Tanks: $ - Logging: $ -

PflMf: .2/4.9 ECD: 10.4 Hrs: 12 Separator: $ - Cement: $ -

Chlor: 9000 SPR#1: 60 @800 FPH: 9.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 55 g 700 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 Btm.Up: 49 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850
START END TIME 16.5 Hrs. Total Rot. Hrs: 548 Daily Total: $ - Drilling Mud: $ 2,451

06:00 16:30 10:30 TRIP IN HOLE WITH BIT #8 (BREAK CIRC @6500') Misc.ILabor $ -

16:30 18:00 1:30 WASH 63' TO BTM. (NO FILL) cag.crew: $ -

18:00 06:00 12:00 DRLG. F/11660' T/11778' 118' 9.8 fph Daily Total: $ 25,051

cum.wtr: $ 39,698
Cum. Fuel $ 117,729
Cum. Bits: $ 39,428

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.78
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 699.38

Survey 2 11660'
24.00 Survey

PIU 260 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 3500
SIO 250 K# FLARE: 5' - 10' CONN GAS 3650
ROT. 255 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 948 On Hand: 4040 Co.Man S.L.SEELY TRIP GAS

OGASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40062 7¯øf3 g/ff- s-¿p ç's.of*2 35¯7g

Well: 3†œ¡1g-32-9-19 Oper: DRLG, Date: 10/15/05 Days: 30

Depth: 11778' Prog: 118 D Hrs: 12 AV ROP: 9.8 Formation: Castlegate
DMC: $2,451 TMC: $88,891 TDC: $25,051 CWC: $1,553,023
Contracto : NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 10.7 #1 F-1000 3.8gpm Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: 114 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 18/20 #2 F-1000 3.Sgpm Type: DSX 199 Int. cag: $ - Day Rate: $ 16,500
Gel: 13/34 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

wL: 14 GPM : 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 12 AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 In: 11660 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 118 Tanks: $ - Logging: $ -

PflMf: .2/4.9 ECD: 10.4 Hrs: 12 Separator: $ - Cement: $ -

Chlor: 9000 SPR#1: 60 @800 FPH: 9.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 55 g 700 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 Btm.Up: 49 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Down: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850
START END TIME 16.5 Hrs. Total Rot. Hrs: 548 Daily Total: $ - Drilling Mud: $ 2,451

06:00 16:30 10:30 TRIP IN HOLE WITH BIT #8 (BREAK CIRC @6500') Misc.ILabor $ -

16:30 18:00 1:30 WASH 63' TO BTM. (NO FILL) cag.crew: $ -

18:00 06:00 12:00 DRLG. F/11660' T/11778' 118' 9.8 fph Daily Total: $ 25,051

cum.wtr: $ 39,698
Cum. Fuel $ 117,729
Cum. Bits: $ 39,428

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.78
1 - IBs 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTALBHA = 699.38

Survey 2 11660'
24.00 Survey

PIU 260 K# LITH: 90% Sandstone - 5% Shale - 5% Coal BKG GAS 3500
SIO 250 K# FLARE: 5' - 10' CONN GAS 3650
ROT. 255 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 948 On Hand: 4040 Co.Man S.L.SEELY TRIP GAS



OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 "To TS g/P .5--7, //74(/Ly?

Well: State 12-32-9-19 Oper: DRLG. Date: 10/16/05 Days: 31

Depth: 11890' Prog: 112 D Hrs: 24 AV ROP: 4.7 Formation: Blackhawk (Sunnyside)
DMc: $3,306 TMC: $92,197 TDC: $40,281 CWC: $1,593,304
Contracto : NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 10.7 #1 F-1000 3.8gpm Bit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 18/20 #2 F-1000 3.5gpm Type: DSX 199 int. cag: $ - Day Rate: $ 16,500
Gel: 13/34 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1ÛOO Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 12 AVDc: 362 Out: TBGIRods: $ - Fuel: $ 14,375
Sand: Tr Av DP: 220 In: 11660 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 230 Tanks: $ - Logging: $ -

PflMf: .2/4.9 ECD: 10.4 Hrs: 36 Separator: $ - Cement: $ -

Chlor: 9000 sPRe1: 60 g 800 FPH: 6.7 Heater: $ - sits: $ -

ca : 140 SPR #2 : 55 @700 wos: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 Btm.Up: 49 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim) Break Down: Total D.T. M.RPM: 50 Mise: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 572 Daily Total: $ - Drilling Mud: $ 3,306

06:00 06:00 24:00 DRLG.F/11778' T/11890' 112' 4.7 fph Misc.ILabor: $ -

cag.Crew: $ -

Daily Total: $ 40,281

cum,wtr: $ 39,698

Cum. Fuel $ 132,104
Cum. Bits: $ 39,428

BHA
HABORS DERRICK HAND ON NIGHT CREW RAN THE PITS PDc Bit 7 7/8" 1.00

OVER THE LAST TWO NIGHTS FOR A LOSS OF 600 BBLS .13 Motor 6 1/4" 33.78

i - IBS 7 7/8" 4.22

SHOCK SUI 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 699.38

Survey 2 11660'

24.00 Survey

P/U 260 K# LITH: 80% SS - 20% SH BKG GAS 3500

S/O 250 K# FLARE: 8' To 10' CONN GAS 3850
ROT. 255 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 950 On Hand: 6958 Co.Man S.L.SEELY TRIP

OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 "To TS g/P .5--7, //74(/Ly?

Well: State 12-32-9-19 Oper: DRLG. Date: 10/16/05 Days: 31

Depth: 11890' Prog: 112 D Hrs: 24 AV ROP: 4.7 Formation: Blackhawk (Sunnyside)
DMc: $3,306 TMC: $92,197 TDC: $40,281 CWC: $1,593,304
Contracto : NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLECOST

Mw: 10.7 #1 F-1000 3.8gpm Bit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 18/20 #2 F-1000 3.5gpm Type: DSX 199 int. cag: $ - Day Rate: $ 16,500
Gel: 13/34 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1ÛOO Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 12 AVDc: 362 Out: TBGIRods: $ - Fuel: $ 14,375
Sand: Tr Av DP: 220 In: 11660 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 230 Tanks: $ - Logging: $ -

PflMf: .2/4.9 ECD: 10.4 Hrs: 36 Separator: $ - Cement: $ -

Chlor: 9000 sPRe1: 60 g 800 FPH: 6.7 Heater: $ - sits: $ -

ca : 140 SPR #2 : 55 @700 wos: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 Btm.Up: 49 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim) Break Down: Total D.T. M.RPM: 50 Mise: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 572 Daily Total: $ - Drilling Mud: $ 3,306

06:00 06:00 24:00 DRLG.F/11778' T/11890' 112' 4.7 fph Misc.ILabor: $ -

cag.Crew: $ -

Daily Total: $ 40,281

cum,wtr: $ 39,698

Cum. Fuel $ 132,104
Cum. Bits: $ 39,428

BHA
HABORS DERRICK HAND ON NIGHT CREW RAN THE PITS PDc Bit 7 7/8" 1.00

OVER THE LAST TWO NIGHTS FOR A LOSS OF 600 BBLS .13 Motor 6 1/4" 33.78

i - IBS 7 7/8" 4.22

SHOCK SUI 6 1/4" 10.30

1 - D.C. 6 1/4" 31.04

1 - IBs 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 699.38

Survey 2 11660'

24.00 Survey

P/U 260 K# LITH: 80% SS - 20% SH BKG GAS 3500

S/O 250 K# FLARE: 8' To 10' CONN GAS 3850
ROT. 255 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: 950 On Hand: 6958 Co.Man S.L.SEELY TRIP



SCO GASCO ENERGYGA DAILYDRILLING REPORTEnerg AFE #40062 çýs ¡ys 24 -eW- 56f
Well: State 12-32-9-19 Oper: DRLG. Date: 10/17/05 Days: 32

Depth: 12000' Prog: 110 D Hrs: 24 Av RoP: 4.6 Formation: Blackhawk - Sunnyside
DMC: $12,025 TMC: $104,222 TDC: $34,625 CWC: $1,587,648
Contracto : NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.4 si F-9ooo 3.8gpm Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PviyP: 10/15 s2 F-1000 3,5gpm Type: DSX 199 int. cag: $ - Day Rate: $ 16,500
Gel: 13/35 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

wt: 28 GPM: 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ -

Solida: 11 AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

sand: Tr Av or: 220 In: 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvei: 117 FTG: 340 Tanks: $ - Logging: $ -

Pumf: .2/4.9 ECD: 10.6 Hrs: 60 Separator: $ - Coment: $ -

Chlor: 4000 sPR si : 60 @800 FPH: 5.7 Heater: $ - sits: $ -

ca : 120 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.5 stm.up: 51 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Dosin: Total D.T. M.RPM: 50 mise: $ - consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 596 Daily Total: $ - Drilling Mud: $ 12,025

06:00 06:00 24:00 DRLG. F/11890' T/12000' 110' 4.6 fph Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 34,625

cum.wtr: $ 39,698
Cum. Fuel $ 132,104
cum.Bits: $ 39,428

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.78

1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 699.38

Survey 2 11660'
24.00 survey

PIU 260 K# LITH: 80% SS - 20% SH BKG GAS 3000
S/O 250 K# FLARE: 8' To 10' CONN GAS 3500
ROT. 255 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS 6050
FUEL Used: 796 On Hand: 6162 Co.Man S.L.SEELY TRIP

SCO GASCO ENERGYGA DAILYDRILLING REPORTEnerg AFE #40062 çýs ¡ys 24 -eW- 56f
Well: State 12-32-9-19 Oper: DRLG. Date: 10/17/05 Days: 32

Depth: 12000' Prog: 110 D Hrs: 24 Av RoP: 4.6 Formation: Blackhawk - Sunnyside
DMC: $12,025 TMC: $104,222 TDC: $34,625 CWC: $1,587,648
Contracto : NA3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.4 si F-9ooo 3.8gpm Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PviyP: 10/15 s2 F-1000 3,5gpm Type: DSX 199 int. cag: $ - Day Rate: $ 16,500
Gel: 13/35 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

wt: 28 GPM: 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ -

Solida: 11 AV Dc: 362 Out: TBGIRods: $ - Fuel: $ -

sand: Tr Av or: 220 In: 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvei: 117 FTG: 340 Tanks: $ - Logging: $ -

Pumf: .2/4.9 ECD: 10.6 Hrs: 60 Separator: $ - Coment: $ -

Chlor: 4000 sPR si : 60 @800 FPH: 5.7 Heater: $ - sits: $ -

ca : 120 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.5 stm.up: 51 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Dosin: Total D.T. M.RPM: 50 mise: $ - consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 596 Daily Total: $ - Drilling Mud: $ 12,025

06:00 06:00 24:00 DRLG. F/11890' T/12000' 110' 4.6 fph Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 34,625

cum.wtr: $ 39,698
Cum. Fuel $ 132,104
cum.Bits: $ 39,428

BHA

PDC Bit 7 7/8" 1.00
.13 Motor 6 1/4" 33.78

1 - IBS 7 7/8" 4.22
SHOCK SUE 6 1/4" 10.30
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTAL BHA = 699.38

Survey 2 11660'
24.00 survey

PIU 260 K# LITH: 80% SS - 20% SH BKG GAS 3000
S/O 250 K# FLARE: 8' To 10' CONN GAS 3500
ROT. 255 K# LAST CSG.RAN: 8 5/8" SET g 3521' RKB PEAK GAS 6050
FUEL Used: 796 On Hand: 6162 Co.Man S.L.SEELY TRIP



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 o 74 g/¶p 5-y 2 dŸQ-32,

Well: State 12-32-9-19 Oper: TRIP IN HOLE WITH BIT #9 Date: 10/18/05 Days: 33

Depth: 12010' Prog: 10 D Hrs: 5 AV ROP: 2.0 Formation: Blackhawk - Sunnyside
DMC: $10,767 TMC: $114,990 TDC: $44,349 CWC: $1,631,997
contracto: NA 3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 10.7 #1 F-1000 3.8gpm Bit #: 8 9 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: 114 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PvivP: 11/21 #2 F-1000 3.5gpm Type: DSX 199 HC 506Z Int. cag: $ - Day Rate: $ 16,500
Gel: 22/46 SPM: MFG: HYC HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : 433 SIN: 108750 7106438 Float Equp: $ - Trucking: $ 2,092
Cake: 1 Press: 1900 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 890
Solids: 13 Av oc: 362 out: 12010 TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 in: 11660 12010 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 350 Tanks: $ - Logging: $ -

PflMf: .2/5.5 ECD: 10.7 Hrs: 65 Separator: $ - Cement: $ -

Chlor: 4000 SPR#1: 60 @800 FPH: 5.4 Heater: $ - sits: $ 8,000
ca : 120 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.2 Btm.Up: 52 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do vn: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850
START END TIME 16.5 Hrs Total Rot. Hrs: 601 Daily Total: $ - Drilling Mud: $ 10,767

06:00 9:30 3:30 DRLG. F/12000' T/12008' 8 2.3 fph Misc.I Labor: $ -

9:30 10:00 0:30 RIG SERVICE cag.crew: $ -

10:00 11:30 1:30 DRLG.F/12008' T/12010' 2 1.3 fph Daily Total: $ 44,349

11:30 12:00 0:30 PUMP PILL & DROP SURVEY cum.wtr: $ 40,588
12:00 20:30 8:30 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Cum. Fuei $ 132,104
20:30 22:00 1:30 CHANGE BIT & MUD MOTOR cum.sits: $ 47,428

22:00 06:00 8:00 TRIP IN HOLE ( BREAK CIRC. @6500') BHA

PDC Bit 7 7/8" 1.00
.16 Motor 6 1/4" 31.78
1 - IBs 7 7/8" 4.22
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 687.08

Survey 2 11660'

24.00 survey
P/U 260 K# LITH: 80% SS - 20% SH BKG GAS 4000

SIO 250 K# FLARE: 8' To 10' CONN GAS 4500

ROT. 255 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 1366 On Hand: 4796 Co.Man S.L.SEELY TRIP

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 o 74 g/¶p 5-y 2 dŸQ-32,

Well: State 12-32-9-19 Oper: TRIP IN HOLE WITH BIT #9 Date: 10/18/05 Days: 33

Depth: 12010' Prog: 10 D Hrs: 5 AV ROP: 2.0 Formation: Blackhawk - Sunnyside
DMC: $10,767 TMC: $114,990 TDC: $44,349 CWC: $1,631,997
contracto: NA 3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 10.7 #1 F-1000 3.8gpm Bit #: 8 9 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: 114 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PvivP: 11/21 #2 F-1000 3.5gpm Type: DSX 199 HC 506Z Int. cag: $ - Day Rate: $ 16,500
Gel: 22/46 SPM: MFG: HYC HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : 433 SIN: 108750 7106438 Float Equp: $ - Trucking: $ 2,092
Cake: 1 Press: 1900 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 890
Solids: 13 Av oc: 362 out: 12010 TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 in: 11660 12010 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 117 FTG: 350 Tanks: $ - Logging: $ -

PflMf: .2/5.5 ECD: 10.7 Hrs: 65 Separator: $ - Cement: $ -

Chlor: 4000 SPR#1: 60 @800 FPH: 5.4 Heater: $ - sits: $ 8,000
ca : 120 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.2 Btm.Up: 52 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim : Break Do vn: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850
START END TIME 16.5 Hrs Total Rot. Hrs: 601 Daily Total: $ - Drilling Mud: $ 10,767

06:00 9:30 3:30 DRLG. F/12000' T/12008' 8 2.3 fph Misc.I Labor: $ -

9:30 10:00 0:30 RIG SERVICE cag.crew: $ -

10:00 11:30 1:30 DRLG.F/12008' T/12010' 2 1.3 fph Daily Total: $ 44,349

11:30 12:00 0:30 PUMP PILL & DROP SURVEY cum.wtr: $ 40,588
12:00 20:30 8:30 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Cum. Fuei $ 132,104
20:30 22:00 1:30 CHANGE BIT & MUD MOTOR cum.sits: $ 47,428

22:00 06:00 8:00 TRIP IN HOLE ( BREAK CIRC. @6500') BHA

PDC Bit 7 7/8" 1.00
.16 Motor 6 1/4" 31.78
1 - IBs 7 7/8" 4.22
1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89
20 - D.C. 6 1/4" 614.15

TOTAL BHA = 687.08

Survey 2 11660'

24.00 survey
P/U 260 K# LITH: 80% SS - 20% SH BKG GAS 4000

SIO 250 K# FLARE: 8' To 10' CONN GAS 4500

ROT. 255 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 1366 On Hand: 4796 Co.Man S.L.SEELY TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 -e--, pg gg e--yg //s-as?-.g ÿ gy

Well: State 12-32-9-19 Oper: DRLG. Date: 10/19/05 Days: 34

Depth: 12310' Prog: 300 D Hrs: 18 1/2 AVROP: 16.2 Formation: Aberdeen
DMC: $2,727 TMC: $117,727 TDC: $37,782 CWC: $1,669,779
contracto: NA3ORS RIG 924 Mud co; M-I DRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.4 si F-looo 3.8gpm Bit #: 9 Conductor: $ - Loc,Cost: $ -

vis: 39 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 10/15 #2 F-1000 3.5gpm Type: HC 506Z int.cag: $ - Day Rate: $ 16,500
Gel: 14/32 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 30 GPM: 433 SIN: 7106438 FloatEqup: $ - Trucking: $ 1,081

Cake: 2 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ 8,129

Solids: 12 AVDC: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: 220 in: 12010 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvei: 117 FTG: 300 Tanks: $ - Logging: $ -

PflMf: .2/5.0 Eco: 10.7 Hrs: 18.5 Separator: $ - Cement: $ -

Chlor: 4000 SPR #1 : 60 g 800 FPH: 16.2 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 @700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: 52 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 619 1/2 nallyTotal: $ - Drilling Mud: $ 2,727

06:00 07:00 1:00 TRIP IN HOLE Misc.ILabor: $ 3,245

07:00 10:00 3:00 BREAK CIRC. & WASH 90' TO BTM. cag.crew: $ -

10:00 11:00 1:00 DRLG.F/12010' T/12028' 18' 18.0 fph Daily Total: $ 37,782

11:00 11:30 0:30 RIG SERVICE cum.wtr: $ 40,588

11:30 03:00 15:30 DRLG. F/12028' T/12260' 232' 14.9 fph cum.Fue: $ 132,104
03:00 04:00 1:00 RIG REPAIR ( MUD PUMPS) cum.sit.: $ 47,428

04:00 06:00 2:00 DRLG. F/12260' T/12310' 50' 24.0 fph BHA
PDC Bit 7 7/8" 1.00

.16 Motor 8 1/4" 31.78

1 - IBS 7 7/8" 4.22

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTALBHA = 687.08

Survey 2 12010'

24.00 Survey

P/U 260 K# LITH: 80% SS - 20% SH BKG GAS 4000

SIO 250 K# FLARE: 8' To 12' CONN GAS 4500

ROT. 255 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 5700

FUEL Used: 1124 On Hand: 3672 Co.Man S.L.SEELY TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 -e--, pg gg e--yg //s-as?-.g ÿ gy

Well: State 12-32-9-19 Oper: DRLG. Date: 10/19/05 Days: 34

Depth: 12310' Prog: 300 D Hrs: 18 1/2 AVROP: 16.2 Formation: Aberdeen
DMC: $2,727 TMC: $117,727 TDC: $37,782 CWC: $1,669,779
contracto: NA3ORS RIG 924 Mud co; M-I DRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.4 si F-looo 3.8gpm Bit #: 9 Conductor: $ - Loc,Cost: $ -

vis: 39 SPM: 114 size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVIYP: 10/15 #2 F-1000 3.5gpm Type: HC 506Z int.cag: $ - Day Rate: $ 16,500
Gel: 14/32 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 30 GPM: 433 SIN: 7106438 FloatEqup: $ - Trucking: $ 1,081

Cake: 2 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ 8,129

Solids: 12 AVDC: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: 220 in: 12010 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvei: 117 FTG: 300 Tanks: $ - Logging: $ -

PflMf: .2/5.0 Eco: 10.7 Hrs: 18.5 Separator: $ - Cement: $ -

Chlor: 4000 SPR #1 : 60 g 800 FPH: 16.2 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 @700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: 52 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim i Break Do in: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 619 1/2 nallyTotal: $ - Drilling Mud: $ 2,727

06:00 07:00 1:00 TRIP IN HOLE Misc.ILabor: $ 3,245

07:00 10:00 3:00 BREAK CIRC. & WASH 90' TO BTM. cag.crew: $ -

10:00 11:00 1:00 DRLG.F/12010' T/12028' 18' 18.0 fph Daily Total: $ 37,782

11:00 11:30 0:30 RIG SERVICE cum.wtr: $ 40,588

11:30 03:00 15:30 DRLG. F/12028' T/12260' 232' 14.9 fph cum.Fue: $ 132,104
03:00 04:00 1:00 RIG REPAIR ( MUD PUMPS) cum.sit.: $ 47,428

04:00 06:00 2:00 DRLG. F/12260' T/12310' 50' 24.0 fph BHA
PDC Bit 7 7/8" 1.00

.16 Motor 8 1/4" 31.78

1 - IBS 7 7/8" 4.22

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTALBHA = 687.08

Survey 2 12010'

24.00 Survey

P/U 260 K# LITH: 80% SS - 20% SH BKG GAS 4000

SIO 250 K# FLARE: 8' To 12' CONN GAS 4500

ROT. 255 K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS 5700

FUEL Used: 1124 On Hand: 3672 Co.Man S.L.SEELY TRIP



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 Y /Ý/fÆLy y Va-ar;-wrA--

Well: GD),rfjþ-SP /¶ Oper: TRIP OUT TO LOG Date: 10/20/05 Days: 35

Depth: 12550' Prog: 240 D Hrs: 16 Av RoP: 15.0 Formation: Spring Canyon
DMC: $5,141 TMC: $122,868 TDC: $27,741 CWC: $1,697,520
contracto: NA3ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.7 si F-iooo a.sgpm sit a: 8 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 12/22 #2 F-1000 3.5gpm Type: DSX 199 int. csg: $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 14 Av oc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 in: 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 .letvel: 117 FTG: 540 Tanks: $ - Logging: $ -

PUMf: .2/5.0 ECD: 10.7 Hrs: 34.5 Separator: $ - Cement: $ -

chlor: 3000 SPR #1: 60 g 800 FPH: 15.7 Heater: $ - BIts: $ -

ca : 120 SPR#2: 55 g 700 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4 Btm.Up: 52 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim ) Break Down: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs Total Rot. Hrs: 635 1/2 Dally Total: $ - Drilling Mud: $ 5,141

06:00 10:30 4:30 DRLG. F/12310' T/12380' 70' 15.6 fph Misc.I Labor: $ -

10:30 11:00 0:30 RIG SERVICE cag.crew: $ -

11:00 22:30 11:30 DRLG.F/12380' T/12550' 170' 14.8 fph Daily Total: $ 27,741

22:30 24:00 1:30 CIRC. FOR SHORT TRIP cum.wtr: $ 40,588

24:00 01:00 1:00 SHORT TRIP 10 STDS. ( NO TIGHT HOLE ) Cum. Fuel $ 132,104
01:00 03:30 2:30 CIRC. & COND. FOR LOGS cum.sits: $ 47,428

03:30 08:00 2:30 TRIP OUT TO LOG BHA

PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 31.78

1 - IBs 7 7/8" 4.22

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 687.08

Survey 2 12010'

24.00 Survey

PIU 260 K# LITH: 80% SS - 20% SH BKG GAS 2500

SIO 250 K# FLARE: 8' To 12' CONN GAS 2750

ROT. 255 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 538 On Hand: 3134 Co.Man S.L.SEELY TRIP GAS

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40062 Y /Ý/fÆLy y Va-ar;-wrA--

Well: GD),rfjþ-SP /¶ Oper: TRIP OUT TO LOG Date: 10/20/05 Days: 35

Depth: 12550' Prog: 240 D Hrs: 16 Av RoP: 15.0 Formation: Spring Canyon
DMC: $5,141 TMC: $122,868 TDC: $27,741 CWC: $1,697,520
contracto: NA3ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.7 si F-iooo a.sgpm sit a: 8 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 114 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 12/22 #2 F-1000 3.5gpm Type: DSX 199 int. csg: $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : 433 SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1900 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 14 Av oc: 362 Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: 220 in: 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 .letvel: 117 FTG: 540 Tanks: $ - Logging: $ -

PUMf: .2/5.0 ECD: 10.7 Hrs: 34.5 Separator: $ - Cement: $ -

chlor: 3000 SPR #1: 60 g 800 FPH: 15.7 Heater: $ - BIts: $ -

ca : 120 SPR#2: 55 g 700 wos: 30 - 40 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4 Btm.Up: 52 R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ 100

Tim ) Break Down: Total D.T. M.RPM: 50 Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs Total Rot. Hrs: 635 1/2 Dally Total: $ - Drilling Mud: $ 5,141

06:00 10:30 4:30 DRLG. F/12310' T/12380' 70' 15.6 fph Misc.I Labor: $ -

10:30 11:00 0:30 RIG SERVICE cag.crew: $ -

11:00 22:30 11:30 DRLG.F/12380' T/12550' 170' 14.8 fph Daily Total: $ 27,741

22:30 24:00 1:30 CIRC. FOR SHORT TRIP cum.wtr: $ 40,588

24:00 01:00 1:00 SHORT TRIP 10 STDS. ( NO TIGHT HOLE ) Cum. Fuel $ 132,104
01:00 03:30 2:30 CIRC. & COND. FOR LOGS cum.sits: $ 47,428

03:30 08:00 2:30 TRIP OUT TO LOG BHA

PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 31.78

1 - IBs 7 7/8" 4.22

1 - D.C. 6 1/4" 31.04

1 - IBS 7 7/8" 4.89

20 - D.C. 6 1/4" 614.15

TOTALBHA = 687.08

Survey 2 12010'

24.00 Survey

PIU 260 K# LITH: 80% SS - 20% SH BKG GAS 2500

SIO 250 K# FLARE: 8' To 12' CONN GAS 2750

ROT. 255 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 538 On Hand: 3134 Co.Man S.L.SEELY TRIP GAS



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEn

_ q q AFE # 40062 To¶S (†/ff 3-32 VNVA-3rff
Well: 19 Oper: TRIP INTO COND. FOR 4 1/2 CSG. Date: 10/21/05 Days: 36

Depth: 12560' Prog: 0 D Hrs: 0 AV RoP: 0.0 Formation: Spring Canyon
DMC: $3,005 TMC: $125,874 TDC: $89,790 CWC: $1,787,310
contracto: NA'3ORSRIG 924 Mud Co: M-IDRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.7 si F-iooo a.8gpm Bit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PviYP: 12/22 #2 F-1000 3.Sgpm Type: DSX 199 int. cag: $ - Day Rate: $ 16,500

Gel: 14/41 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 2 Press: Jets: 6 X 18 Well Head: $ - Water: $ -

Solids: 14 Av oc: out: 12560 TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: In: 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: FTG: 550 Tanks: $ - Logging: $ 63,339

PWMf: .2/5.0 ECD: Hrs: 34.5 Separator: $ - Cement: $ -

Chlor: 3000 SPR#1: 60 @800 FPH: 15.9 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: 4 stm.up: R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ -

Tim t Break Do in: Total D.T. M.RPM: 50 Mise: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 635 1/2 Daily Total: $ - Drilling Mud: $ 3,005

06:00 12:00 6:00 TRIP OUT TO LOG - LAY DOWN MUD MOTOR & STABS. Misc.ILabor: $ 3,346

12:00 04:30 16:30 RIG UP SCHLUMBERGER & RAN PLATFORMEXPRESS - cag.crew: $ -

SONIC - LOGGERS TD 12573' - MAXTEMP. 201 - 2 nd RUN Daily Total: $ 89,790

ROT. SIDE WALLCORE - CUT 11 CORES cum.wtr: $ 40,588

1 - 12323.0' 2 - 12311.1' 3 - 12208.9' 4 - 11824.0' Cum. Fuel $ 132,104

5 - 11750.0' 6 - 11689.0' 7 - 11672.0' 8 - 11502.0' cum,sits: $ 47,428

9 - 11374.9' 10 - 10670.0' 11 - 9078.0' - RECOVERED ALL BHA

04:30 06:00 1:30 TRIP IN TO COND. FOR 4 1/2" CSG. PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 31.78

1 - IBS 7 7/8" 4.22

1 - D.c. 6 1/4" 31.04

i - IBs 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTAL BHA = 687.08

. . . ...

Survey

24.00 Survey

P/U 260 K# LITH: BKG GAS

S/O 250 K# FLARE: CONN GAS

ROT. 255 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 347 On Hand: 2787 Co.Man S.L.SEELY TRIP

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEn

_ q q AFE # 40062 To¶S (†/ff 3-32 VNVA-3rff
Well: 19 Oper: TRIP INTO COND. FOR 4 1/2 CSG. Date: 10/21/05 Days: 36

Depth: 12560' Prog: 0 D Hrs: 0 AV RoP: 0.0 Formation: Spring Canyon
DMC: $3,005 TMC: $125,874 TDC: $89,790 CWC: $1,787,310
contracto: NA'3ORSRIG 924 Mud Co: M-IDRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.7 si F-iooo a.8gpm Bit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PviYP: 12/22 #2 F-1000 3.Sgpm Type: DSX 199 int. cag: $ - Day Rate: $ 16,500

Gel: 14/41 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : SIN: 108750 Float Equp: $ - Trucking: $ -

Cake: 2 Press: Jets: 6 X 18 Well Head: $ - Water: $ -

Solids: 14 Av oc: out: 12560 TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: In: 11660 Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: FTG: 550 Tanks: $ - Logging: $ 63,339

PWMf: .2/5.0 ECD: Hrs: 34.5 Separator: $ - Cement: $ -

Chlor: 3000 SPR#1: 60 @800 FPH: 15.9 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 55 g 700 wos: 30 - 40 Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: 4 stm.up: R.RPM: 50 Prime Mover: $ - Corr.Chem.: $ -

Tim t Break Do in: Total D.T. M.RPM: 50 Mise: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: 635 1/2 Daily Total: $ - Drilling Mud: $ 3,005

06:00 12:00 6:00 TRIP OUT TO LOG - LAY DOWN MUD MOTOR & STABS. Misc.ILabor: $ 3,346

12:00 04:30 16:30 RIG UP SCHLUMBERGER & RAN PLATFORMEXPRESS - cag.crew: $ -

SONIC - LOGGERS TD 12573' - MAXTEMP. 201 - 2 nd RUN Daily Total: $ 89,790

ROT. SIDE WALLCORE - CUT 11 CORES cum.wtr: $ 40,588

1 - 12323.0' 2 - 12311.1' 3 - 12208.9' 4 - 11824.0' Cum. Fuel $ 132,104

5 - 11750.0' 6 - 11689.0' 7 - 11672.0' 8 - 11502.0' cum,sits: $ 47,428

9 - 11374.9' 10 - 10670.0' 11 - 9078.0' - RECOVERED ALL BHA

04:30 06:00 1:30 TRIP IN TO COND. FOR 4 1/2" CSG. PDC Bit 7 7/8" 1.00

.16 Motor 6 1/4" 31.78

1 - IBS 7 7/8" 4.22

1 - D.c. 6 1/4" 31.04

i - IBs 7 7/8" 4.89

20 - D.c. 6 1/4" 614.15

TOTAL BHA = 687.08

. . . ...

Survey

24.00 Survey

P/U 260 K# LITH: BKG GAS

S/O 250 K# FLARE: CONN GAS

ROT. 255 K# LAST CSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: 347 On Hand: 2787 Co.Man S.L.SEELY TRIP



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 Ta¶S 4 /fx 6-14 ŸJ-of¾ ss¯7y

Well: State 12-32-9-19 Oper: LAY DOWN D.P. Date: 10/22/05 Days: 37

Depth: 12560' Prog: 0 D Hrs: 0 AVROP: 0.0 Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $43,271 CWC: $1,830,581
Contracto : NASORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLE COST

MW: 10.7 #1 F-1000 3.8gpm Bit #: Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: Surf. Csg: $ - Rig Move: $ -

PvlYP: 12/22 #2 F-1000 3.5gpm Type: Int, Csg; $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: 2 Press: Jets: Well Head: $ - Water: $ -

Solids: 14 AVDC: Out: TBGIRods: $ - Fuel: $ 15,521

Sand: Tr AVDP: In: Packers: $ - Mud Logger: $ -

PH : 9.0 JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: .2/5.0 ECD: Hrs: Separator: $ - Cement: $ -

Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ 8,500

Ca : 12Û SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: 4 Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim a Break Down: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs- Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 14:00 8:00 TRIP IN HOLE Misc.ILabor: $ -

14:00 14:30 0:30 RIG SERVICE cag.crew: $ -

14:30 16:00 1:30 TRIP IN HOLE ( NO TIGHT SPOTS ) Daily Total: $ 43,271

16:00 20:00 4:00 CIRC. & COND. FOR CSG. cum.wtr: $ 40,588

20:00 06:00 10:00 LAY DOWN D.P. ( Est. Start To Run Csg. @11:00 ) Cum. Fuel $ 147,625
cum.Bits: $ 55,928

BHA

TOTAL BHA= 0.00

Survey 2 12010'

24.00 Survey

PIU 260 K# LITH: BKG GAS 500

S/O 250 K# FLARE: 30' Trip Gas CONN GAS
ROT. 255 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: On Hand: 6361 Co.Man S.L.SEELY TRIP GAS

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 Ta¶S 4 /fx 6-14 ŸJ-of¾ ss¯7y

Well: State 12-32-9-19 Oper: LAY DOWN D.P. Date: 10/22/05 Days: 37

Depth: 12560' Prog: 0 D Hrs: 0 AVROP: 0.0 Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $43,271 CWC: $1,830,581
Contracto : NASORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLECOST INTANGIBLE COST

MW: 10.7 #1 F-1000 3.8gpm Bit #: Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: Surf. Csg: $ - Rig Move: $ -

PvlYP: 12/22 #2 F-1000 3.5gpm Type: Int, Csg; $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: 25 GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: 2 Press: Jets: Well Head: $ - Water: $ -

Solids: 14 AVDC: Out: TBGIRods: $ - Fuel: $ 15,521

Sand: Tr AVDP: In: Packers: $ - Mud Logger: $ -

PH : 9.0 JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: .2/5.0 ECD: Hrs: Separator: $ - Cement: $ -

Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ 8,500

Ca : 12Û SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: 4 Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim a Break Down: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs- Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 14:00 8:00 TRIP IN HOLE Misc.ILabor: $ -

14:00 14:30 0:30 RIG SERVICE cag.crew: $ -

14:30 16:00 1:30 TRIP IN HOLE ( NO TIGHT SPOTS ) Daily Total: $ 43,271

16:00 20:00 4:00 CIRC. & COND. FOR CSG. cum.wtr: $ 40,588

20:00 06:00 10:00 LAY DOWN D.P. ( Est. Start To Run Csg. @11:00 ) Cum. Fuel $ 147,625
cum.Bits: $ 55,928

BHA

TOTAL BHA= 0.00

Survey 2 12010'

24.00 Survey

PIU 260 K# LITH: BKG GAS 500

S/O 250 K# FLARE: 30' Trip Gas CONN GAS
ROT. 255 K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS
FUEL Used: On Hand: 6361 Co.Man S.L.SEELY TRIP GAS



O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 7~~ois

4| ?F S-go /-/3-gg 3rÿÿÿ
Well: State 12-32-9-19 Oper: RUNNING 4 1/2" CSG. Date: 10/23/05 Days: 38

Depth: 12560' Prog: 0 D Hrs: 0 Av RoP: 0.0 rormation: springCanyon
DMc: $0 TMC: $125,874 TDC: $209,786 CWC: $2,040,367
Contracto : NASORS RIG 924 Mud co: M-I DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.7 si F-1000 3.8gpm Bit #: Conductor; $ - Loc,Cost: $ -

vis: 44 SPM: Size: Surf. Csg: $ - Rig Move: $ -

PvivP: 12/22 #2 F-1000 3.5gpm Type: Int. Cag: $ - Day Rate: $ 16,500

Gel: 14/41 SPM: MFG: Prod cag: $ 187,920 Rental Tools: $ 1,900

WL: 25 GPM : SIN: Float Equp: $ 2,616 Trucking: $ -

Cake: 2 Press: Jets: Well Head: $ - Water: $ -

Solids: 14 AV DC: Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: In: Packers: $ - Mud Logger: $ -

PH : 9.0 JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: .2/5.0 ECD: Hrs: Separator: $ - Cement: $ -

Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: 4 Stm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Timi Break Do in: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: Daily Total: $ 190,536 Drilling Mud: $ -

06:00 15:30 9:30 LAY DOWN D.P. & D.C. ( BROKE JOIN TS IN KELLY ) Misc.ILabor: $ -

15:30 06:00 14:30 RIG UP WEATHERFORDCASERS AND RAN 295 JTS. 4 1/2" cag.crew: $ -

13.5# P-110 WITHDIFF.FILL SHOE & COLLAR - TOTAL = Daily Total: $ 209,786

12,530.20' - SHOE @ 12,528' - FLOAT @12,482' cum.wtr: $ 40,588

RIGGINGUP TO CIRC. AT REPORT TIME cum.Fuei $ 147,625
cum.Bits: $ 55,928

BHA

SEE PROD.CSG. TALLY IN THE FIRST OF THIS FILE

TOTAL BHA= 0.00

Survey 2 12010'

24.00 Survey

PIU K# LITH: BKG GAS

SIO K# FLARE: CONN GAS

ROT. K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP

O OGASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40062 7~~ois

4| ?F S-go /-/3-gg 3rÿÿÿ
Well: State 12-32-9-19 Oper: RUNNING 4 1/2" CSG. Date: 10/23/05 Days: 38

Depth: 12560' Prog: 0 D Hrs: 0 Av RoP: 0.0 rormation: springCanyon
DMc: $0 TMC: $125,874 TDC: $209,786 CWC: $2,040,367
Contracto : NASORS RIG 924 Mud co: M-I DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: 10.7 si F-1000 3.8gpm Bit #: Conductor; $ - Loc,Cost: $ -

vis: 44 SPM: Size: Surf. Csg: $ - Rig Move: $ -

PvivP: 12/22 #2 F-1000 3.5gpm Type: Int. Cag: $ - Day Rate: $ 16,500

Gel: 14/41 SPM: MFG: Prod cag: $ 187,920 Rental Tools: $ 1,900

WL: 25 GPM : SIN: Float Equp: $ 2,616 Trucking: $ -

Cake: 2 Press: Jets: Well Head: $ - Water: $ -

Solids: 14 AV DC: Out: TBGIRods: $ - Fuel: $ -

Sand: Tr AVDP: In: Packers: $ - Mud Logger: $ -

PH : 9.0 JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: .2/5.0 ECD: Hrs: Separator: $ - Cement: $ -

Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: 4 Stm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Timi Break Do in: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: Daily Total: $ 190,536 Drilling Mud: $ -

06:00 15:30 9:30 LAY DOWN D.P. & D.C. ( BROKE JOIN TS IN KELLY ) Misc.ILabor: $ -

15:30 06:00 14:30 RIG UP WEATHERFORDCASERS AND RAN 295 JTS. 4 1/2" cag.crew: $ -

13.5# P-110 WITHDIFF.FILL SHOE & COLLAR - TOTAL = Daily Total: $ 209,786

12,530.20' - SHOE @ 12,528' - FLOAT @12,482' cum.wtr: $ 40,588

RIGGINGUP TO CIRC. AT REPORT TIME cum.Fuei $ 147,625
cum.Bits: $ 55,928

BHA

SEE PROD.CSG. TALLY IN THE FIRST OF THIS FILE

TOTAL BHA= 0.00

Survey 2 12010'

24.00 Survey

PIU K# LITH: BKG GAS

SIO K# FLARE: CONN GAS

ROT. K# LASTCSG.RAN: 8 5/8" SET @ 3521' RKB D.T.GAS
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP



0 e
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE#40062 075 WHg 9-32 3 9 35ŸVr
Well: State 12-32-9-19 Oper: RIGGING DOWN Date: 10/24/05 Days: 39

Depth: 12560' Prog: 0 D Hrs: 0 AV ROP: 0.0 Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $120,279 CWC: $2,160,646
contracto: NA 3ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 10.7 #1 F-1000 3.8gpm Bit #: Conductor: $ - Loc,Cost: $ -

VIS: 44 SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: 12/22 #2 F-1000 3.5gpm Type: Int. Csg: $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: Prod Csg: $ - Rental Tools: $ 2,900

WL: 25 GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: 2 Press: Jets: Well Head: $ 737 water: $ -

Sonds: 14 AV DC: Out: TBGIRods: $ - Fuel: $ -

Sand: Tf AVDP: In: Packers: $ - Mud Logger: $ -

PH : 9.0 JetVel: FTG: Tanks: $ - Logging: $ -

PUMf: .2/5.0 ECD: Hrs: Separator: $ - Cement: $ 98,776
Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ -

c. : 120 sPR #2: wOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: 4 Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim t Break Down: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs Total Rot. Hrs: Daily Total: $ 737 orillingMud: $ -

06:00 07:00 1:00 MAKE UP HANGER & LANDINGJT. Misc.ILabor: $ 516

07:00 10:00 3:00 INSTALL CMT.HEAD & CIRC. OUT GAS cag.crew: $ -

10:00 13:00 3:00 CMT WITH HALLIBURTON PUMPED 5 WATER 30 SPACER Daily Total: $ 120,279

10 WATER AHEAD OF LEAD - 510 sk HI FILL WT. 11.5 ppg cum.wtr: $ 40,588
YIELD 3.24 TAIL - 1380 sk 50/50 POZ WT. 13.5 ppg YIELD Cum. Fuel $ 147,625
1.73 - DROPPED PLUGAND DISPLACED WITH 186 KCL cum.sits: $ 55,928

BUMPED PLUGWITH 3800psi (650 OVER CIRC. PRESS) BHA
FLOATS HELD - LOST CIRC. ON THE LAST 8 bbi OF DISP.
HAD CMT. TO SURF. ON THE LAST 17 bbi OF DISP.

13:00 13:30 0:30 LAND HANGER WITH 120,000#
13:30 01:00 11:30 CLEAN MUD TANKS

RIG RELASED @01:00 am 10/24/05

TOTALBHA = 0.00

Survey
Survey

P/U K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS

FUEL Used: On Hand: Co.Man S.L.SEELY TRIP

0 e
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE#40062 075 WHg 9-32 3 9 35ŸVr
Well: State 12-32-9-19 Oper: RIGGING DOWN Date: 10/24/05 Days: 39

Depth: 12560' Prog: 0 D Hrs: 0 AV ROP: 0.0 Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $120,279 CWC: $2,160,646
contracto: NA 3ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

Mw: 10.7 #1 F-1000 3.8gpm Bit #: Conductor: $ - Loc,Cost: $ -

VIS: 44 SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: 12/22 #2 F-1000 3.5gpm Type: Int. Csg: $ - Day Rate: $ 16,500
Gel: 14/41 SPM: MFG: Prod Csg: $ - Rental Tools: $ 2,900

WL: 25 GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: 2 Press: Jets: Well Head: $ 737 water: $ -

Sonds: 14 AV DC: Out: TBGIRods: $ - Fuel: $ -

Sand: Tf AVDP: In: Packers: $ - Mud Logger: $ -

PH : 9.0 JetVel: FTG: Tanks: $ - Logging: $ -

PUMf: .2/5.0 ECD: Hrs: Separator: $ - Cement: $ 98,776
Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ -

c. : 120 sPR #2: wOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: 4 Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim t Break Down: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs Total Rot. Hrs: Daily Total: $ 737 orillingMud: $ -

06:00 07:00 1:00 MAKE UP HANGER & LANDINGJT. Misc.ILabor: $ 516

07:00 10:00 3:00 INSTALL CMT.HEAD & CIRC. OUT GAS cag.crew: $ -

10:00 13:00 3:00 CMT WITH HALLIBURTON PUMPED 5 WATER 30 SPACER Daily Total: $ 120,279

10 WATER AHEAD OF LEAD - 510 sk HI FILL WT. 11.5 ppg cum.wtr: $ 40,588
YIELD 3.24 TAIL - 1380 sk 50/50 POZ WT. 13.5 ppg YIELD Cum. Fuel $ 147,625
1.73 - DROPPED PLUGAND DISPLACED WITH 186 KCL cum.sits: $ 55,928

BUMPED PLUGWITH 3800psi (650 OVER CIRC. PRESS) BHA
FLOATS HELD - LOST CIRC. ON THE LAST 8 bbi OF DISP.
HAD CMT. TO SURF. ON THE LAST 17 bbi OF DISP.

13:00 13:30 0:30 LAND HANGER WITH 120,000#
13:30 01:00 11:30 CLEAN MUD TANKS

RIG RELASED @01:00 am 10/24/05

TOTALBHA = 0.00

Survey
Survey

P/U K# LITH: BKG GAS
SIO K# FLARE: CONN GAS
ROT. K# LASTCSG.RAN: 8 5/8" SET g 3521' RKB D.T.GAS

FUEL Used: On Hand: Co.Man S.L.SEELY TRIP



0 •
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE#40062 Togg/f? S Ja V3-af% saw
Well: State 12-32-9-19 Oper: RIGGING DOWN Date: 10/25/05 Days: 40

Depth: Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $17,768 CWC: $2,178,414
Contracto : NA 3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 F-1000 3.8gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.sgpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: FIOat Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim i Break Down: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIGGINGDOWN - ( WILL HAVE TRUC<S TODAY) Misc.ILabor: $ 1,418

Cag. Crew: $ -

Daily Total: $ 17,768

Cum. Wtr: $ 40,588
cum.Fuel $ 147,625
Cum. Bits: $ 55,928

BHA

TOTAL BHA = 0.00

Survey
Survey

P/U K# LITH: BKG GAS

SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 4 1/2" SET @ 12528 D.T.GAS
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP

0 •
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE#40062 Togg/f? S Ja V3-af% saw
Well: State 12-32-9-19 Oper: RIGGING DOWN Date: 10/25/05 Days: 40

Depth: Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $17,768 CWC: $2,178,414
Contracto : NA 3ORS RIG 924 Mud Co: M-IDRLGFLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 F-1000 3.8gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.sgpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: FIOat Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LTT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim i Break Down: Total D.T. M.RPM: Misc: $ - Consultant: $ 850

START END TIME 16.5 Hrs. Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIGGINGDOWN - ( WILL HAVE TRUC<S TODAY) Misc.ILabor: $ 1,418

Cag. Crew: $ -

Daily Total: $ 17,768

Cum. Wtr: $ 40,588
cum.Fuel $ 147,625
Cum. Bits: $ 55,928

BHA

TOTAL BHA = 0.00

Survey
Survey

P/U K# LITH: BKG GAS

SIO K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 4 1/2" SET @ 12528 D.T.GAS
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP



0 e
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE #40062 ·

pu fig S.-yp -¡L a 4. so y
Well: State 12-32-9-19 Oper: MOVE OFF LOC. Date: 10/26/05 Days: 41

Depth: 12560' Prog: 0 D Hrs: 0 Av RoP: 0.0 Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $46,295 CWC: $2,224,709
contracto: NA3ORS RIG 924 Mud Co: M-IDRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 81 F-1000 3.8gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 F-1000 3.5gpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Cag: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ 7,133
Solida: AVDC: Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim Break Do in: Total D.T. M.RPM: Misc: $ - Consultant: $ 850
START END TIME 16.5 Hrs. Total Rot. Hrs: Daily Total: $ - Drliting Mud: $ -

06:00 18:00 12:00 MOVENABORS924 TO DSS 43-36-9-18 Misc. I Labor· $ -

RIG SHOULDBE OFF LOC. TODAY cso.crew: $ 22,812
Daily Total: $ 46,295

cum.wtr: $ 53,721
Cum. Fuel $ 147,625
Cum. Bits: $ 55,928

BHA

TOTALBHA = 0.00

Survey
Survey

PIU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 4 1/2" SET g 12528 D.T.GAS
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP

0 e
GASCO GASCO ENERGY

DAILYDRILLING REPORTEnergy AFE #40062 ·

pu fig S.-yp -¡L a 4. so y
Well: State 12-32-9-19 Oper: MOVE OFF LOC. Date: 10/26/05 Days: 41

Depth: 12560' Prog: 0 D Hrs: 0 Av RoP: 0.0 Formation: Spring Canyon
DMC: $0 TMC: $125,874 TDC: $46,295 CWC: $2,224,709
contracto: NA3ORS RIG 924 Mud Co: M-IDRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: 81 F-1000 3.8gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 F-1000 3.5gpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Cag: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ 7,133
Solida: AVDC: Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R.RPM: Prime Mover: $ - Corr.Chem.: $ -

Tim Break Do in: Total D.T. M.RPM: Misc: $ - Consultant: $ 850
START END TIME 16.5 Hrs. Total Rot. Hrs: Daily Total: $ - Drliting Mud: $ -

06:00 18:00 12:00 MOVENABORS924 TO DSS 43-36-9-18 Misc. I Labor· $ -

RIG SHOULDBE OFF LOC. TODAY cso.crew: $ 22,812
Daily Total: $ 46,295

cum.wtr: $ 53,721
Cum. Fuel $ 147,625
Cum. Bits: $ 55,928

BHA

TOTALBHA = 0.00

Survey
Survey

PIU K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG.RAN: 4 1/2" SET g 12528 D.T.GAS
FUEL Used: On Hand: Co.Man S.L.SEELY TRIP
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STATE OF UTAH FORM 9

DEPARTMENT OF NATURALRESOURCES
DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:

ML-45172

SUNDRY NOTICES AND REPORTS ON WELLS 6. IFINDIAN,ALLOTTEEORTRIBENAME:

7. UNITor CA AGREEMENT NAME:
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or t° N/Adrill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAMËand NUMBER:
OIL WELL GAS WELL 2 OTHER State 12-32-9-19

2.NAMEOFOPERATOR: 0-APINUMBER:

Gasco Production Cornpany . . - - . . 4304735995
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FlELD AND POOL, OR WILDCAT:

8 inverness Dr E, Ste 100 Englewood Co .80112 (303) 483-0044 Pariette Bench
4. LOCATION OF WELL

FOOTAGESATSURFACE: 2159' FNL & 743' FWL COUNTY: Uintah

QTR/QTR, SECTION, TOWNSHIP. RANGE. MERIDIAN: SWNW 32 9S 19E STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work will start CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING Pl.UG ANDABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

O CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF
Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER:

O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well was placed on production on 11/21/05

NAME (PLEASE PRINY}/BeverlyWalker TITLE Engineering Technician

SIGNATURE (/ DATE 11/28/2005

(This space for State use only)

RECEIVED
NOV3O2005

(See lnetructions on Reverse side)
DIV.0FOIL,GAS&MINING
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Completion

11/15/05 RU SLB and ran CBL/CCL/Gamma Ray logs. Goodlexcellent bonding
throughout. RU B&C Quicktestand psi tested esg and frac tree to 9500
psi, ok. (CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyon. Shot 12310 -

20', 3 spf w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

I1/19/05 RU SLB (Green crew - Brian Foote) to frac Spring Canyon only. Fd 2320
nSICP. Broke dn perfs @6782 psi @4.7 bpm. Cale 18 holes open / 30.
ISIP 5550. FG .88. Gel fraced Stg 1 w/ 82080# 20-40 Econoprop and
18,000# 20-40 Magnaprop (resin coated Econoprop), using 1707 bbls YF
125 gel. Flushed w/ 181.6 bbls. ISIP 5800. FG .90. Opened well to FB
on 10/64" ck w/ 5600 SICP, @l1:00 AM. (SCE and CR) DC 173,208
CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20
hrs. TR 767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24 hrs.
TR 873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bbls in 9 hrs.
TR 893. BLWTR 814. Put dn sales line @4:00 PM on Sun, 11/20/05.
Final Report.
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DN.0FOIL,GAS&MNN
Completion

11/15/05 RU SLB and ran CBL/CCL/Gamma Ray logs. Goodlexcellent
bonding throughout. RU B&C Quicktestand psi tested csg and frac
tree to 9500 psi, ok. (CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyon. Shot 12310 -

20', 3 spf w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

11/19/05 RU SLB (Green crew -- Brian Foote) to frac Spring Canyon only. Fd
2320 nSICP. Broke dn perfs @6782 psi @4.7 bpm. Cale 18 holes
open / 30. ISIP 5550. FG .88. Gel fraced Stg 1 w/ 82080# 20-40
Econoprop and 18,000# 20-40 Maguaprop (resin coated Econoprop),
using 1707 bbls YF 125 gel. Flushed w/ 181.6 bbls. ISIP 5800. FG
.90. Opened well to FB on 10/64" ek w/ 5600 SICP, @11:00 AM.
(SCE and CR) DC 173,208 CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20
hrs. TR 767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24
hrs. TR 873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bbls in 9
hrs. TR 893. BLWTR 814. Put dn sales line @4:00 PM on Sun,
11/20/05. Final Report. (SCE)

CO2 frac stage 2, then frac stg 3 and 4

12/6/05 MIRU SLB Wireline (Jason). Shot "Perf Only" f/ 11820 - 24', 12080
- 85', 12206 - 12', 3 spf w/ 3 1/8" Hi-vol guns, 120 deg phased. RIH
w/ plug and guns to perf Sty 2, Grassv / Desert. Set 12.5K Baker
comp BP @11767'. Perforated f/ 11748 - 52'. MIRU SLB pumping
svcs (Rock Spgs crew-Brennon and Duke). Fd 950 SICP. Pumped
7000 gal (166 bbls) "Clean Sweep" (methanol and mutual solvent).
Hole loaded w/ +- 75 bbIs away. Perfs broke dn @5440 @3.4 bpm.
ISIP 4990. Flushed pumps and lines w/ 2% Kel. SWIFN. (SCE)

12/7/05 No frac, econoprop sand didn't arrive to location on time.

12/8/05 -4 deg F. Trouble with equipment. Ready to frac @11:00 AM.
Waiting on decision on pumping scale frac chemical. No chemical on
loc at this time. Ready to frac @2:45 PM. Found 4440 SICP. Broke
dn perfs @6800 psi @6 bpm + 70 Q CO2 foam (18 bpm
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Fraced Stg 2 w/ 75760# 20-40 Econoprop, using 497 bbls YF 335Lph
70QCO2 foam. ISIP 5450. Flushed csg w/ 173.2 bbls. ISIP 5450.
Opened well up to FB @4:00 PM on 14/64" ck w/ 5200 SICP. (SCE
and CR)

12/9/05 Well flowing this AM @1400 psi on a 16/64 ck, made 260 bbls +/- in
15 Hrs, TR 295, BLWTR 202. Rig up SLB. -5 deg F. RIH w/ perf
only guns. Lube froze off when trying to pull up w/ guns. Called for
methanol pumper and thawed out w/ frac water. Perf MvL @10976-

78, 11047-49, 11056-59, 11322-24, 11304-07, 11283-85. RIH w/ plug
and guns for stage #3 Lower mesa: Set FTFP @10792. Perf @10668-

72, 10757-60, 10775-77. Rig up SLB Frac crew to frac stage #2, FISIP

@1400 psi, Load hole Wl80 bbls, Break down perfs @5832 psi @5
BPM. Calc shots open 16 / 27, FG . 85. Gel frac well w/ 1560 Bbls of
YF125 and YF120 gel and 126000 # 20/40 sand. Screen well out
w/10,000 psi 44 Bbls short of flush. Turn well over to flow back @
2:30 pm on a 12/64 ck, @6000 psi. FG N/A, ISIP N/A. Rig up SLB
wireline to plug and perf stage #4 Lower Mesaverde set 9K FTFP @
10609'. Perf stage #4 @10538-42, 10570-73, 10591-94 w/ 3 1/8 Hi-Vol
gun @3 SPF w/ 120 deg spacing. Rig up SLB frac crew and try to
break down unable to get break. Pressure up to 8500 Psi, try several
times to break and unable to. Return well to flow back for night. (CR
and SCE)

12/10/05 Well flowing this AM w/ 1400 FCP on 16/64 " ck. Flowed 851 bbls in
16 hrs. TR 1146. BLWTR 1013. SWI to reperforate stage 4 - Lower
Mesaverde. Reperforated fl 10536 - 42, 10570 - 73, 10591 - 94', 3
spf. RU Rock Spgs SLB to frac. Loaded csg w/ 90 bbls. Broke dn
perfs @7808 psi @17 bpm. ISIP 4366. FG .88. Cale 17 holes open.
Gel fraced w/ 58034# 20-40 Temp DC, and 41693# 20-40 Versaprop
(Econoprop replacement), using 1495 bbls YF 125 and 120 gel.
Screened well out to 8900 psi w/ 14650# sd in esg. Opened well to FB

@3:45 PM on 12-14/64" ck w/ 6300 psi SICP. (SCE and CR) DC
$497,052 CCC $670,260

12/11/05 Well flowing this AM @1800 psi ou a 16/64 ck. Flowed 872 Bbls in 19
hrs. TR 2018, BLWTR 1636. (CR)

12/12/05 Well flowing this AM @1000 Psi on a 14/64 ek. Flowed 207 bbls in 24
hrs, TR 2225, BLWTR 1429. (CR)

12/13/05 MORU service unit. Rig up pump and lines, unload Tbg to racks.
Pump 80 Bbls. NDWH and NU BOP. Well started flowing, tried to
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well. Unable to kill well, call for a kill plug. Kill plug unavailable until
AM. Close well in and shut down for day. ( Rick w/ Premier / CR) DC
$ 28,063 ( includes flowback) CCC $ 698,323

12/14/05 Well flowing this AM @1000 psi. Rig up SLB wire line and RIH w/
kill plug. Set plug @8000'. Rig down wire line, pick up 3 ¾ bit, PO
bit sub, 1 Jt, XN nipple and start in hole w/ Tbg. Get 50 Jts in hole
and well come around ( acts like plug failed) . Put in Washington
rubber and continue RIH. RIH w/ 219 Jts and turn well down sales
for night. ( Rick W/ Premier / CR) DC $ 8900 CCC $ 707,223

12/15/05 Well flowing this AM @1000 psi. Open well up and finish RIH w/
Tbg, tag kill plug @8015'. Broach Tbg and pick up swivel. Drill out
kill plug, RIH w/ Tbg fighting kill plug remainders. Tag FTFP # 1 @
10,609' rig up swivel and drill out plug. Clean out to next plug became
very sticky. POOH w/ Tbg above perfs and let well clean up. Shut
down for day.

'
( Rick w/ Premier / CR) DC $ 15,935 CCC $ 723,158

12/16/05 Open well up this AM well flowing @1100 psi. RIH and tag plug @
10792' w/ 332 jts, drill out plug. RIH w/ 30 jts and tag sand @l1720' 57'
fill on plug. tag plug @l 1777' drill out CBP. RIH w/17 jts and tag sand
@12356'. Well quit flowing, rig up nitrogen and clean out to PBTD @
12486'. POOH w/ 65 jts and land well w/ 320 jts @10396' kb. Nipple
down BOP and NUWH. Leave well flowing to clean up nitrogen. Turn
well down line and shut down for day. ( Rick w/ Premier / CR) DC $
33,503 ( includes late cost) CCC $
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State 12-32-9-19 O ¶jg / Ýf 6-32

Completion

11/15/05 RU SLB and ran CBL/CCLIGamma Ray logs. Good/excellent
bonding throughout. RU B&C Quicktestand psi tested csg and frac
tree to 9500 psi, ok. (CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyou. Shot 12310 -

20', 3 spf w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

11/19/05 RU SLB (Green crew -- Brian Foote) to frac Spring Canyon only. Fd
2320 nSICP. Broke dn perfs @6782 psi @4.7 bpm. Cale 18 holes
open / 30. ISIP 5550. FG .88. Gel fraced Stg 1 w/ 82080# 20-40
Econoprop and 18,000# 20-40 Magnaprop (resin coated Econoprop),
using 1707 bbls YF 125 gel. Flushed w/ 181.6 bbls. ISIP 5800. FG
.90. Opened well to FB on 10/64" ck w/ 5600 SICP, @11:00 AM.
(SCE and CR) DC 173,208 CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20
hrs. TR 767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24
hrs. TR 873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bbls in 9
hrs. TR 893. BLWTR 814. Put dn sales line @4:00 PM on Sun,
11/20/05. Final Report. (SCE)

C02 frac stage 2, then frac stg 3 and 4

12/6/05 MIRU SLB Wireline (Jason). Shot "Perf Only" f/ 11820 - 24', 12080
- 85', 12206 - 12', 3 spf w/ 3 1/8" Hi-vol guns, 120 deg phased. RIH
w/ plug and guns to perf Stg 2, Grassy / Desert. Set 12.5K Baker
comp BP @11767'. Perforated fl 11748 - 52'. MIRU SLB pumping
svcs (Rock Spgs crew-Brennon and Duke). Fd 950 SICP. Pumped
7000 gal (166 bbls) "Clean Sweep" (methanol and mutual solvent).
Hole loaded w/ +- 75 bbls away. Perfs broke dn @5440 @3.4 bpm.
ISIP 4990. Flushed pumps and lines w/ 2% Kel. SWIFN. (SCE)

12/7/05 No frac, econoprop sand didn't arrive to location on time.

12/8/05 -4 deg F. Trouble with equipment. Ready to frac @11:00 AM.
Waiting on decision on pumping scale frac chemical. No chemical on
loc at this time. Ready to frac @2:45 PM. Found 4440 SICP. Broke
du perfs @6800 psi @6 bpm + 70 Q CO2 foam (18 bpm downhole).

RECElVED
DEC19 2005

DIVOFOIL,GAS&

O O

State 12-32-9-19 O ¶jg / Ýf 6-32

Completion
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DIVOFOIL,GAS&



O O

Fraced Stg 2 w/ 75760# 20-40 Econoprop, using 497 bbls YF 335Lph
70QCO2 foam. ISIP 5450. Flushed esg w/ 173.2 bbls. ISIP 5450.
Opened well up to FB @4:00 PM on 14/64" ck w/ 5200 SICP. (SCE
and CR)

12/9/05 Well flowing this AM @1400 psi on a 16/64 ck, made 260 bbls +/- in
15 Hrs, TR 295, BLWTR 202. Rig up SLB. -5 deg F. RIH w/ perf
only guns. Lube froze off when trying to pull up w/ guns. Called for
methanol pumper and thawed out w/ frac water. Perf Mvl @10976-
78, 11047-49, 11056-59, 11322-24, 11304-07, 11283-85. RIH w/ plug
and guns for stage #3 Lower mesa: Set FTFP @ 10792. Perf @10668-
72, 10757-60, 10775-77. Rig up SLB Frac crew to frac stage #2, FISIP
@1400 psi, Load hole Wl80 bbls, Break down perfs @5832 psi @5
BPM. Calc shots open 16 / 27, FG . 85. Gel frac well w/ 1560 Bbls of
YF125 and YF120 gel and 126000 # 20/40 sand. Screen well out
w/10,000 psi 44 Bbls short of flush. Turn well over to flow back @
2:30 pm on a 12/64 ck, @6000 psi. FG N/A, ISIP N/A. Rig up SLB
wireline to plug and perf stage #4 Lower Mesaverde set 9K FTFP @
10609'. Perf stage #4 @10538-42, 10570-73, 10591-94 w/ 3 1/8 Hi-Vol
gun @3 SPF w/ 120 deg spacing. Rig up SLB frac crew and try to
break down unable to get break. Pressure up to 8500 Psi, try several
times to break and unable to. Return well to flow back for night. (CR
and SCE)

12/10/05 Well flowing this AM w/ 1400 FCP on 16/64 " ck. Flowed 851 bbls in
16 hrs. TR 1146. BLWTR 1013. SWI to reperforate stage 4 - Lower
Mesaverde. Reperforated fl 10536 - 42, 10570 - 73, 10591 - 94', 3
spf. RU Rock Spgs SLB to frac. Loaded csg w/ 90 bbls. Broke dn
perfs @7808 psi @17 bpm. ISIP 4366. FG .88. Cale 17 holes open.
Gel fraced w/ 58034# 20-40 Temp DC, and 41693# 20-40 Versaprop
(Econoprop replacement), using 1495 bbls YF 125 and 120 gel.
Screened well out to 8900 psi w/ 14650# sd in csg. Opened well to FB
@3:45 PM on 12-14/64" ck w/ 6300 psi SICP. (SCE and CR) DC
$497,052 CCC $670,260

12/11/05 Well flowing this AM @1800 psi on a 16/64 ck. Flowed 872 Bbls in 19
hrs. TR 2018, BLWTR 1636. (CR)

12/12/05 Well flowing this AM @1000 Psi on a 14/64 ck. Flowed 207 bbls in 24
hrs, TR 2225, BLWTR 1429. (CR)

12/13/05 MORU service unit. Rig up pump and lines, unload Tbg to racks.
Pump 80 Bbls. NDWH and NU BOP. Well started flowing, tried to
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12/12/05 Well flowing this AM @1000 Psi on a 14/64 ck. Flowed 207 bbls in 24
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well. Unable to kill well, call for a kill plug. Kill plug unavailable until
AM. Close well in and shut down for day. ( Rick w/ Premier / CR) DC
$ 28,063 ( includes flowback) CCC $ 698,323

12/14/05 Well flowing this AM @1000 psi. Rig up SLB wire line and RIH w/
kill plug. Set plug @8000'. Rig down wire line, pick up 3 ¾ bit, PO
bit sub, 1 Jt, XN nipple and start in hole w/ Tbg. Get 50 Jts in hole
and well come around ( acts like plug failed) . Put in Washington
rubber and continue RIH. RIH w/ 219 Jts and turn well down sales
for night. ( Rick WI Premier / CR) DC $ 8900 CCC $ 707,223

12/15/05 Well flowing this AM @1000 psi. Open well up and finish RIH w/
Tbg, tag kill plug @8015'. Broach Tbg and pick up swivel. Drill out
kill plug, RIH w/ Tbg fighting kill plug remainders. Tag FTFP # 1 @
10,609' rig up swivel and drill out plug. Clean ont to next plug became
very sticky. POOH w/ Tbg above perfs and let well clean up. Shut
down for day.

'
( Rick w/ Premier / CR) DC $ 15,935 CCC $ 723,158

12/16/05 Open well up this AM well flowing @1100 psi. RIH and tagplug @
10792' w/ 332 jts, drill out plug. RIH w/ 30 jts and tag sand @l1720' 57'
fill on plug. tag plug @11777' drill out CBP. RIH w/17 jts and tag sand
@12356'. Well quit flowing, rig up nitrogen and clean out to PBTD @
12486'. POOH w/ 65 jts and land well w/ 320 jts @10396' kb. Nipple
down BOP and NUWH. Leave well flowing to clean up nitrogen. Turn
well down line and shut down for day. ( Rick w/ Premier / CR) DC $
33,503 ( includes late cost) CCC $ 756,661

12/17/05 Well flowing this AM @1300 psi. Broach Tbg, pump off bit w/ nitrogen
unit. RDMO ( Rick w/ Premier / CR ) DC $ 1504 CCC $ 758,165
Final
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ST OF UTAH FORM 9
DEPARTMENTOFNATURALRESOURCES

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:
ML-45172

SUNDRY NOTICES AND REPORTS ON WELLS 6. 1F INDIAN,ALLOTTEE OR TRIBENAME:

7. UNIT or CA AGREEMENT NAME:Do not use this form for proposals to drill new wells, significantly deepen existingwells below current bottom-hole depth, reentor plugged wells, or to
drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:OIL WELL O GAS WELL OTHER State 12-32-9-19
2.NAMEOFOPERATOR: 9.APINUMBER:

GASCO PRODUCTION COMPANY 4304735995
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:
8 INVERNESS DRIVE E,STE . ENGLEWOOD CO . 80112 (303) 483-0044 PARIETTE BENCH

4 LOCATION OF WELL

FOOTAGESATSURFACE: 2159' FNL & 743' FWL COUNTY: UINTAH

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: SWNW 32 9S 19E S STATE:
UTAH

CHECK APPROPRIATE BOXESTO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

NOTICE OF INTENT
ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILY ABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF
Date of work completion:

O COMMINGLE PRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER: COMMINGLE TWO2/5/2006
CONVERT WELL TYPE RECOMPLETE -DIFFERENT FORMATION POOLS

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Previous Status: Producing from Lower Mesaverde
Perfs: 12310 - 20'; 11820 - 24', 12080 - 85', 12206 - 12'; 11748 - 52'; 10976-78, 11047-49, 11056-59, 11322-24, 11304-07, 11283-85';
10668-72, 10757-60, 10775-77'; 10536-42, 10570-73, 10591-94'.

2/5/06: Recompleted in Upper Mesaverde and Wasatch, commingled with existing production from Lower Mesaverde. Perforated and
fraced the following intervals:
Upper Mesaverde: 9067-79'; 9083-86'; 9120-24'.
Wasatch: 7846-49'; 7866-69'; 7961-66'; 8021-23'; 7376-84' (perf only).

If required, the method used to account for and to allocate production from each pool so commingledwill be by individual interval
hydrocarbon pore volume calculation.

Gasco Production Company is the owner of all contiguous oil and gas leases or drilling units overlying the pools, and has waived its right to
the 15-day period of objection per UDOGM Rule 649-3-22(3). Gasco respectfully requests that the Division therefore accept this NOI in lieu
of the required affidavit with regard to notification of the aforementioned owners.

Attachment: Exhibit showing the location of all well on contiguous oil and gas leases or drilling units overlyingthe subject pools.

(Submitted per discussion with D. Doucet-UDOGM,
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State 12-32-9-19

Completion

11/15/05 RU SLB and ran CBLICCL/Gamma Ray logs. Goodlexcellent
bonding throughout. RU B&C Quicktestand psi tested csg and frac
tree to 9500 psi, ok. (CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyon. Shot 12310 -

20', 3 spf w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

11/19/05 RU SLB (Green crew - Brian Foote) to frac Spring Canyon only. Fd
2320 nSICP. Broke dn perfs @6782 psi @4.7 bpm. Calc 18 holes
open / 30. ISIP 5550. FG .88. Gel fraced Stg 1 w/ 82080# 20-40
Econoprop and 18,000# 20-40 Magnaprop (resin coated Econoprop),
using 1707 bbls YF 125 gel. Flushed w/ 181.6 bbls. ISIP 5800. FG
.90. Opened well to FB on 10/64" ck w/ 5600 SICP, @11:00 AM.
(SCE and CR) DC 173,208 CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20
hrs. TR 767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24
hrs. TR 873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bbls in 9
hrs. TR 893. BLWTR 814. Put dn sales line @4:00 PM on Sun,
11/20/05. Final Report. (SCE)

C02 frac stage 2, then frac stg 3 and 4

12/6/05 MIRU SLB Wireline (Jason). Shot "Perf Only" f/ 11820 - 24', 12080
- 85', 12206 - 12', 3 spf w/ 3 1/8" Hi-vol guns, 120 deg phased. RIH
w/ plug and guns to perf Stg 2, Grassy / Desert. Set 12.5K Baker
comp BP @11767'. Perforated f/ 11748 - 52'. MIRU SLB pumping
svcs (Rock Spgs crew-Brennon and Duke). Fd 950 SICP. Pumped
7000 gal (166 bbls) "Clean Sweep" (methanol and mutual solvent).
Hole loaded w/ +- 75 bbls away. Perfs broke dn @5440 @3.4 bpm.
ISIP 4990. Flushed pumps and lines w/ 2% Kel. SWIFN. (SCE)

12/7/05 No frac, econoprop sand didn't arrive to location on time.

12/8/05 -4 deg F. Trouble with equipment. Ready to frac @11:00 AM.
Waiting on decision on pumping scale frac chemical. No chemical on
loc at this time. Ready to frac @2:45 PM. Found 4440 SICP. Broke
dn perfs @6800 psi @6 bpm + 70 Q CO2 foam (18 bpm downhole).

FEBO7

State 12-32-9-19

Completion

11/15/05 RU SLB and ran CBLICCL/Gamma Ray logs. Goodlexcellent
bonding throughout. RU B&C Quicktestand psi tested csg and frac
tree to 9500 psi, ok. (CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyon. Shot 12310 -

20', 3 spf w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

11/19/05 RU SLB (Green crew - Brian Foote) to frac Spring Canyon only. Fd
2320 nSICP. Broke dn perfs @6782 psi @4.7 bpm. Calc 18 holes
open / 30. ISIP 5550. FG .88. Gel fraced Stg 1 w/ 82080# 20-40
Econoprop and 18,000# 20-40 Magnaprop (resin coated Econoprop),
using 1707 bbls YF 125 gel. Flushed w/ 181.6 bbls. ISIP 5800. FG
.90. Opened well to FB on 10/64" ck w/ 5600 SICP, @11:00 AM.
(SCE and CR) DC 173,208 CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20
hrs. TR 767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24
hrs. TR 873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bbls in 9
hrs. TR 893. BLWTR 814. Put dn sales line @4:00 PM on Sun,
11/20/05. Final Report. (SCE)

C02 frac stage 2, then frac stg 3 and 4

12/6/05 MIRU SLB Wireline (Jason). Shot "Perf Only" f/ 11820 - 24', 12080
- 85', 12206 - 12', 3 spf w/ 3 1/8" Hi-vol guns, 120 deg phased. RIH
w/ plug and guns to perf Stg 2, Grassy / Desert. Set 12.5K Baker
comp BP @11767'. Perforated f/ 11748 - 52'. MIRU SLB pumping
svcs (Rock Spgs crew-Brennon and Duke). Fd 950 SICP. Pumped
7000 gal (166 bbls) "Clean Sweep" (methanol and mutual solvent).
Hole loaded w/ +- 75 bbls away. Perfs broke dn @5440 @3.4 bpm.
ISIP 4990. Flushed pumps and lines w/ 2% Kel. SWIFN. (SCE)

12/7/05 No frac, econoprop sand didn't arrive to location on time.

12/8/05 -4 deg F. Trouble with equipment. Ready to frac @11:00 AM.
Waiting on decision on pumping scale frac chemical. No chemical on
loc at this time. Ready to frac @2:45 PM. Found 4440 SICP. Broke
dn perfs @6800 psi @6 bpm + 70 Q CO2 foam (18 bpm downhole).

FEBO7



Fraced Stg 2 w/ 75760# 20-40 Econoprop, using 497 bbls YF 335Lph
70QCO2 foam. ISIP 5450. Flushed csg w/ 173.2 bbls. ISIP 5450.
Opened well up to FB @4:00 PM on 14/64" ck w/ 5200 SICP. (SCE
and CR)

12/9/05 Well flowing this AM @1400 psi on a 16/64 ck, made 260 bbls +/- in
15 Hrs, TR 295, BLWTR 202. Rig up SLB. -5 deg F. RIH w/ perf
only guns. Lube froze off when trying to pull up w/ guns. Called for
methanol pumper and thawed out w/ frac water. Perf MvL @10976-
78, 11047-49, 11056-59, 11322-24, 11304-07, 11283-85. RIH w/ plug
and guns for stage #3 Lower mesa: Set FTFP @10792. Perf @10668-
72, 10757-60, 10775-77. Rig up SLB Frac crew to frac stage #2, FISIP
@1400 psi, Load hole Wl80 bbls, Break down perfs @5832 psi @5
BPM. Calc shots open 16 / 27, FG . 85. Gel frac well w/ 1560 Bbls of
YF125 and YF120 gel and 126000 # 20/40 sand. Screen well out
w/10,000 psi 44 Bbls short of flush. Turn well over to flow back @
2:30 pm on a 12/64 ck, @6000 psi. FG N/A, ISIP N/A. Rig up SLB
wireline to plug and perf stage #4 Lower Mesaverde set 9K FTFP @
10609'. Perf stage #4 @10538-42, 10570-73, 10591-94 w/ 3 1/8 Hi-Vol
gun @3 SPF w/ 120 deg spacing. Rig up SLB frac crew and try to
break down unable to get break. Pressure up to 8500 Psi, try several
times to break and unable to. Return well to flow back for night. (CR
and SCE)

12/10/05 Well flowing this AM w/ 1400 FCP on 16/64 " ck. Flowed 851 bbls in
16 hrs. TR 1146. BLWTR 1013. SWI to reperforate stage 4 - Lower
Mesaverde. Reperforated f/ 10536 - 42, 10570 - 73, 10591 - 94', 3
spf. RU Rock Spgs SLB to frac. Loaded csg w/ 90 bbls. Broke dn
perfs @7808 psi @17 bpm. ISIP 4366. FG .88. Calc 17 holes open.
Gel fraced w/ 58034# 20-40 Temp DC, and 41693# 20-40 Versaprop
(Econoprop replacement), using 1495 bbls YF 125 and 120 gel.
Screened well out to 8900 psi w/ 14650# sd in csg. Opened well to FB
@3:45 PM on 12-14/64" ck w/ 6300 psi SICP. (SCE and CR) DC
$497,052 CCC $670,260

12/11/05 Well flowing this AM @1800 psi on a 16/64 ck. Flowed 872 Bbls in 19
hrs. TR 2018, BLWTR 1636. (CR)

12/12/05 Well flowing this AM @1000 Psi on a 14/64 ck. Flowed 207 bbls in 24
hrs, TR 2225, BLWTR 1429. (CR)

12/13/05 MORU service unit. Rig up pump and lines, unload Tbg to racks.
Pump 80 Bbls. NDWH and NU BOP. Well started flowing, tried to
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Screened well out to 8900 psi w/ 14650# sd in csg. Opened well to FB
@3:45 PM on 12-14/64" ck w/ 6300 psi SICP. (SCE and CR) DC
$497,052 CCC $670,260

12/11/05 Well flowing this AM @1800 psi on a 16/64 ck. Flowed 872 Bbls in 19
hrs. TR 2018, BLWTR 1636. (CR)

12/12/05 Well flowing this AM @1000 Psi on a 14/64 ck. Flowed 207 bbls in 24
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well. Unable to kill well, call for a kill plug. Kill plug unavailable until
AM. Close well in and shut down for day. ( Rick w/ Premier / CR) DC
$ 28,063 ( includes flowback) CCC $ 698,323

12/14/05 Well flowing this AM @1000 psi. Rig up SLB wire line and RIH w/
kill plug. Set plug @8000'. Rig down wire line, pick up 3 ¾ bit, PO
bit sub, 1 Jt, XN nipple and start in hole w/ Tbg. Get 50 Jts in hole
and well come around ( acts like plug failed) . Put in Washington
rubber and continue RIH. RIH w/ 219 Jts and turn well down sales
for night. ( Rick WI Premier / CR) DC $ 8900 CCC $ 707,223

12/15/05 Well flowing this AM @1000 psi. Open well up and finish RIH w/
Tbg, tag kill plug @8015'. Broach Tbg and pick up swivel. Drill out
kill plug, RIH w/ Tbg fighting kill plug remainders. Tag FTFP # 1 @
10,609' rig up swivel and drill out plug. Clean out to next plug became
very sticky. POOH w/ Tbg above perfs and let well clean up. Shut
down for day.

'
( Rick w/ Premier / CR) DC $ 15,935 CCC $ 723,158

12/16/05 Open well up this AM well flowing @1100 psi. RIH and tag plug @
10792' w/ 332 jts, drill out plug. RIH w/ 30 jts and tag sand @11720'
57' fill on plug. tag plug @11777' drill out CBP. RIH w/17 jts and tag
sand @12356'. Well quit flowing, rig up nitrogen and clean out to
PBTD @12486'. POOH w/ 65 jts and land well w/ 320 jts @10396'
kb. Nipple down BOP and NUWH. Leave well flowing to clean up
nitrogen. Turn well down line and shut down for day. ( Rick w/
Premier / CR) DC $ 33,503 ( includes late cost) CCC $ 756,661

12/17/05 Well flowing this AM @1300 psi. Broach Tbg, pump off bit w/
nitrogen unit. RDMO ( Rick w/ Premier / CR ) DC $ 1504 CCC $
758,165
Final Report

1/21/06 MIRU service unit. Pumped 90 bbls to control well. NDWH and NU
BOP. POOH w/ 319 jts, XN nipple, 1 jt and POBS. Well started
flowing, pump 40 bbls down csg and RIH 3 ¾ bit, 4 ½ scrapper, XN
nipple, and 50 jts tbg. Left well flowing down sales for weekend. Shut
down for day. ( Rick w/ Premier / CR) DC $ 4749 CCC $ 762,914

1/24/06 Well flowing this AM @250 psi. Finish RIH w/ tbg to 10,400' w/
scrapper, no tag. POOH laying down, pump 65 bbls to control well
and lay down BHA, ND BOP and NU frac tree, test tree to 8500 psi,
tested good. Leave well open to sales and shut down for day, (Rick w/
Premier / CR)
DC $ 6844 CCC $
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Completion - Mobe 3 - Upper Mesaverde / Dark Canyon

2/1/06 MIRU SLB wire line and RIH w/ guns for perf only stage. Perf @9960-
65'. POOH and pick up plug and guns for stage #5. RIH and set 12 ½ k
CBP @9139' w/ 600 psi on well bore. Perf Upper Mesaverde / Dark
Canyon @9076-79', 9083-86', 9120-24'. Close well in and shut down
for AM frac. (CR)

2/2/06 MIRU SLB frac crew ( Ben/ Owen) FISIP 1210 psi, load hole w/ 80 bb1s,
break down perfs @4807 psi @16.3 BPM. Calc shots open 24 / 30, FG
.75. Hybrid frac well w/ 2744 bbls YF and WF118 gel and 51,900# 20/40
reg sand and 80,542 # 20/40 SB Excel sand. Flush well w/ 133.4 bb1s,
ISIP 3390 psi, FG .81. Open well to flow back @11:25 on a 12/64 ck @
3300 psi. Well cleaned up@ 2:00 pm rig up wire line and RIH w/ guns for
perf only stage. Perf well @8310 -15 rig down wire line and return well
to flow back @3:30 w/ 3150 psi on a 14/64 ck (CR / SCE)

2/3/06 Well flowing this AM @500 psi on a 16/64 ck well flowed 1405 bbls in
17 ½ hrs. TR 1405, BLWTR 1339. Close well in @6:30 AM and RIH w/
plug and guns for stage #6. Set 9K FTFP @8038' Perf Wasatch @7846-
49', 7866-69', 7961-66', 8021-23'. Rig up SLB frac crew ( Ben/Owen)
SICPF l140. Break down perfs 3258 psi @ l1.6 BPM, bring pumps up to
rate and plug appears to have failed. Shut down and rig up wire line w/ 12
½ k CBP and RIH reset new plug @8036'. Rig down wire line and rig up
frac crew. SICPF 1230 psi, Bring pumps to rate looks good continue frac.
Hybrid frac well w/ 2320 bb1sYF and WF118 gel and 40500 # 20/40 reg
sand and 56661 # 20/40 SB Excel sand. ISIP 2040, FG .70 turn well over
to flow back @1:10 PM @2050 psi on a 14/64 ck. Rig up SLB wire line
@3 :30 pm and RIH w/ guns for perf only stage. Perf well @7376-84'.
Return well to flow back. ( CR / SCE)

2/4/06 M.I.S.U. & R.U. BLEED OFF WELL. N.D. FRAC TREE. N.U. BOP'S. R.I.H. W
/ 3 ¾ CONE BIT, P.O.B.S. / W FLOAT, 1 JT TBG, X-N NIPPLE, 246 JTS TBG.
TAGGED SAND @8020'. PUMPED 10 BBLS FOAMER, 20 BBLS 2% KCL
WATER TO CLEAR BIT. CLEAN OUT TO 12K B.P. @8036' W / 1 JT TBG.
DRILL OUT 12K B.P. & 9K F.T.F.P. S.D.F.N. TURN WELL OVER TO FLOW
BACK CREW. (Rick w/ Premier) DC $ 13,527 CCC $ 783,285

2/5/06 PUMPED 25 BBLS DOWN TBG TO KILLTBG. R.I.H. W I 33 JTS TBG.
TAGGED @9095' CLEAN OUT W/ 1 JT TBG TO 12K B.P. @9139' DRILL
OUT. R.I.H. W / 74 JTS TBG. TAGGED @ 11,350' DRILL OUT
TAGGED AGAIN @ 11,700' DRILL OUT. CLEAN OUT TO P.B.T.D. @12,846
W / 385 JTS TBG.TOTAL.
CIRC. BOTTOMS UP. P.O.O.H. W/ 86 JTS TBG. LANDTBG, @9721' W/ 299
JTS TBGTOTAL. N.D. BOP'S. N.U. W.H. PUMP 5 BBLS DOWN TBG. DROP
BALL. PUMP 5 BBLS FOLLOWED W/ NITROGEN. BIT APPEARED TO PUMP
OFF @3800 #' S. OPENED TBG TO PIT. PSI DROPPED OFF TO
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PSI. PUMPED 20 BBLS DOWN TBG FOLLOWED W/ NITROGEN. SAW NO
DECREASE AFTER PUMPING TBG VOLUME. TURN WELL OVER TO FLOW-
BACK CREW. (Rick wl Premier) DC $ 19,775 CCC $

PSI. PUMPED 20 BBLS DOWN TBG FOLLOWED W/ NITROGEN. SAW NO
DECREASE AFTER PUMPING TBG VOLUME. TURN WELL OVER TO FLOW-
BACK CREW. (Rick wl Premier) DC $ 19,775 CCC $



STATE OF UTAH AMENDED REPORT O FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:
ML-45172

6. IF INDIAN,ALLOTTEE OR TRIBE NAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG N/A
la. TYPE OF WELL

W LL
GWAESLL DRY OTHER 7. UNIT or CA AGREEMENT NAME

N/A
b. TYPE OF WORK: 8. WELL NAMEand NUMBER:

NEWL HOR Z. DEEP- RE-TRY DIEFS
R OTHER State 12-32-9-19

2. NAMEOF OPERATOR: 9. API NUMBER:

Gasco Production Company 4304735995
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10 FIELD AND POOL, OR WILDCAT

8 Inverness Drive E, Ste 100 Englewood Co 80112 (303) 483-0044 Pariette Bench

4. LOCATIONOF WELL (FOOTAGES) 11. QTR/OTR, SECTION, TOWNSHIP, RANGE,
MERIDIAN:

AT SURFACE: 2159' FNL & 743' FWL SWNW 32 9S 19E

AT TOP PRODUCING INTERVALREPORTED BELOW: Same

12. COUNTY 13. STATE
AT TOTALDEPTH: Same Uintah UTAH

14. DATE SPUDDED: 15. DATE T.D. REACHED: 16. DATE COMPLETED: 17. ELEVATIONS(DF, RKB, RT, GL):

7/27/2005 10/21/2005 2/5/0206 ABANDONED READY TO PRODUCE Ë 4904' GL 4921' KB

18. TOTAL DEPTH: MD 12,560 19. PLUG BACK T.D.: MD I 1,846 20. IF MULTIPLECOMPLETIONS, HOW MANY7 * 21. DEPTH BRIDGE MD
PLUG SET:

TVD 12,560 TVD l 1,846 TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED7 NO YES (Submit analysis)
PEGR, PELL, BHC, CBL, CNL

WAS DST RUNT NO YES (Submit report)

DIRECTIONALSURVEY7 NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#lft) TOP (MD) BOTTOM (MD) STAGEDŒMENTER CNEMEONF
S

KES
VOL E BL) CEMENT TOP ** AMOUNT PULLED

17 1/2" 13 3/8 H40 48# 0 306 Class G 300 Surface

12 1/4" 8 5/8 J55 32# 0 3,504 Hilift 450 Surface

Class G 300

7 7/8" 4 1/2" P110 13.5# 0 12,528 Hifill 510 Surface

50/50 1,380

25. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 3/8" 9,721

26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(ToplBot - MD) SIZE NO. HOLES PERFORATION STATUS

(A) Blackhawk 11,748 12,320 12,310 12,320 .44 30 open O 89c••zo O
(B) Mesaverde 10,536 11,324 12,206 12,212 .44 18 open 2 Squeezd

(C) Wasatch 7,846 9.124 12,080 12,085 .44 15 open Squeezed

(D) 11,810 11,824 .4 42 Open Squeezed

28. ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAL

12310-20' 82,080# of20-40 Econoprop & 18K# of Magnaprop using 1707 bbls of 125# YF gel
11748-52' 75,760# of 20-40 Econoprop using 497 bb1sof YF 335 Lph 709 CO2 foam

10668-777' 126K# of 20-40 SD using 1560 bbis f YF 125 & 120 gel

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ËLECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONAL SURVEY Producing
SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

RECEIVED
(5/2000) (CONTINUEDON BACK) APRI O2006 .

DIV.0F0lL,GAS&
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22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED7 NO YES (Submit analysis)
PEGR, PELL, BHC, CBL, CNL

WAS DST RUNT NO YES (Submit report)

DIRECTIONALSURVEY7 NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#lft) TOP (MD) BOTTOM (MD) STAGEDŒMENTER CNEMEONF
S

KES
VOL E BL) CEMENT TOP ** AMOUNT PULLED

17 1/2" 13 3/8 H40 48# 0 306 Class G 300 Surface

12 1/4" 8 5/8 J55 32# 0 3,504 Hilift 450 Surface

Class G 300

7 7/8" 4 1/2" P110 13.5# 0 12,528 Hifill 510 Surface

50/50 1,380

25. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 3/8" 9,721

26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(ToplBot - MD) SIZE NO. HOLES PERFORATION STATUS

(A) Blackhawk 11,748 12,320 12,310 12,320 .44 30 open O 89c••zo O
(B) Mesaverde 10,536 11,324 12,206 12,212 .44 18 open 2 Squeezd

(C) Wasatch 7,846 9.124 12,080 12,085 .44 15 open Squeezed

(D) 11,810 11,824 .4 42 Open Squeezed

28. ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAL

12310-20' 82,080# of20-40 Econoprop & 18K# of Magnaprop using 1707 bbls of 125# YF gel
11748-52' 75,760# of 20-40 Econoprop using 497 bb1sof YF 335 Lph 709 CO2 foam

10668-777' 126K# of 20-40 SD using 1560 bbis f YF 125 & 120 gel

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ËLECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONAL SURVEY Producing
SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

RECEIVED
(5/2000) (CONTINUEDON BACK) APRI O2006 .

DIV.0F0lL,GAS&



31. INITIALPRODUCTION INTERVAL A (As shown in Item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
11/2 1/2005 l 1/23/2005 24 RATES: 0 108 75 Flowing

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:12/64" 0 2,475 RATES: 0 108 75 Open
INTERVAL B (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
12/20/2005 12/21/2005 24 RATES: * 40 527 10 Flowing

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
12/64" 0 602 RATES: 40 527 10 Open

INTERVAL C (As shown in item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
2/5/2006 2/7/2006 24 RATES: -' O 729 85 Flowing

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER- BBL: INTERVALSTATUS:
14/64" 1,002 1,583 RATES: -' O 729 85 Open

INTERVAL D (As shown in item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:

RATES: -+

CHOKE SIZE: BG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVAL STATUS:
RATES: ->

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

Sold
33. suMMARY OF POROUS ZONES (Include Aquifers): 34. FORMATION (Log) MARKERS:

Show all important zones of porosity and contents thereof Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-inpressures and recoveries.

Formation 0 o
Descriptions, Contents, etc. Name

(Measured Depth)

Wasatch 0 9, I50
MesaVerde 9,150 11,355
Blackhawk 11,355 Well TD'd within the Blackhawk @ 12,560'

35. ADDITIONALREMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached Information Is complete and correct as determined from all available records.

NAME(PLEASE PRINT) erly Walker TITLE Engineering Technician

SIGNATURE / ( DATE 4/4/2006

This report must be submitted within 30 days of
• completing or plugging a new well e reentering a previously plugged and abandoned well
e drillinghorizontal laterals from an existing well bore • significantly deepening an existing well bore below the previous bottom-hole depthe recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.
** ITEM24: Cement Top--Showhow reported top(s)of cement were determined (circulated (CIR), calculated (CAL),cement bond log (CBL),temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

31. INITIALPRODUCTION INTERVAL A (As shown in Item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
11/2 1/2005 l 1/23/2005 24 RATES: 0 108 75 Flowing

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
12/64" 0 2,475 RATES: 0 108 75 Open

INTERVAL B (As shown in item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

12/20/2005 12/21/2005 24 RATES: * 40 527 10 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:

12/64" 0 602 RATES: 40 527 10 Open
INTERVAL C (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
2/5/2006 2/7/2006 24 RATES: -' O 729 85 Flowing

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER- BBL: INTERVALSTATUS:
14/64" 1,002 1,583 RATES: -' O 729 85 Open

INTERVAL D (As shown in item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:

RATES: -+

CHOKE SIZE: BG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVAL STATUS:
RATES: ->

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

Sold
33. suMMARY OF POROUS ZONES (Include Aquifers): 34. FORMATION (Log) MARKERS:

Show all important zones of porosity and contents thereof Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-inpressures and recoveries.

Formation 0 o
Descriptions, Contents, etc. Name

(Measured Depth)

Wasatch 0 9, I50
MesaVerde 9,150 11,355
Blackhawk 11,355 Well TD'd within the Blackhawk @ 12,560'

35. ADDITIONALREMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached Information Is complete and correct as determined from all available records.

NAME(PLEASE PRINT) erly Walker TITLE Engineering Technician

SIGNATURE / ( DATE 4/4/2006

This report must be submitted within 30 days of
• completing or plugging a new well e reentering a previously plugged and abandoned well
e drillinghorizontal laterals from an existing well bore • significantly deepening an existing well bore below the previous bottom-hole depthe recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.
** ITEM24: Cement Top--Showhow reported top(s)of cement were determined (circulated (CIR), calculated (CAL),cement bond log (CBL),temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801



State 12-32-9-19
Additional Information to Well Completion Report

26. Producing Intervals continued 27. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

l1748-52; 11322-24; 11304-07; l1283-85;
11056-59; I1047-49; 10976-78; 10775-77;
10757-60; 10668-72; 10591-94; 10570-73; 0.44 228 Open

10536-42; 9960-65; 9120-24; 9083-86; 9076-
79; 8021-23; 7961-66; 7866-69; 7846-49; 7376-

A 7384

28. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Depth Interval Amount and Type of Material
10536-10594' 58,034# of20-40 Temp DC & 41,693# of20-40 Versaprop using 1495 bbls of YF 125 & 120 gel
9076-9124' 51,900# of20-40 Reg sd & 80,542# of20-40 SB Excel sand using 2744 bbis of YF & WF l 18 gel
7846-8023' 40,500# of20-40 Reg sd & 56,661# of20-40 SB Excel sand using 2320 bbis of YF & WF 118

State 12-32-9-19
Additional Information to Well Completion Report

26. Producing Intervals continued 27. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

l1748-52; 11322-24; 11304-07; l1283-85;
11056-59; I1047-49; 10976-78; 10775-77;
10757-60; 10668-72; 10591-94; 10570-73; 0.44 228 Open

10536-42; 9960-65; 9120-24; 9083-86; 9076-
79; 8021-23; 7961-66; 7866-69; 7846-49; 7376-

A 7384

28. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Depth Interval Amount and Type of Material
10536-10594' 58,034# of20-40 Temp DC & 41,693# of20-40 Versaprop using 1495 bbls of YF 125 & 120 gel
9076-9124' 51,900# of20-40 Reg sd & 80,542# of20-40 SB Excel sand using 2744 bbis of YF & WF l 18 gel
7846-8023' 40,500# of20-40 Reg sd & 56,661# of20-40 SB Excel sand using 2320 bbis of YF & WF 118



Gasco Production Company
State 12-32-9-19

SW NW of Section 32-T9S-Rl9E
Uintah County, Utah

043-047-35995

Completion

11/15/05 RU SLB and ran CBL/CCL/Gamma Ray logs. Good/excellent bonding
throughout. RU B&C Quicktestand psi tested csg and frac tree to 9500 psi, ok.
(CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyon. Shot 12310 - 20', 3 spf
w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

11/19/05 RU SLB (Green crew - Brian Foote) to frac Spring Canyon only. Fd 2320
nSICP. Broke dn perfs @6782 psi @4.7 bpm. Calc 18 holes open / 30. ISIP
5550. FG .88. Gel fraced Stage 1 w/ 82,080# of 20-40 Econoprop and 18,000#
of 20-40 Magnaprop (resin coated Econoprop), using 1707 bbls YF 125 gel.
Flushed w/ 181.6 bbls. ISIP 5800. FG .90. Opened well to FB on 10/64" ck w/

5600 SICP, @l1:00 AM. (SCE and CR) DC 173,208 CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20 hrs. TR
767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24 hrs. TR
873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bb1s in 9 hrs. TR
893. BLWTR 814. Put dn sales line @ 4:00 PM on Sun, l1/20/05. Final
Report. (SCE)

CO2frac stage 2, then frac stg 3 and 4

12/6/05 MIRU SLB Wireline (Jason). Shot "Perf Only" f/ 11820 - 24', 12080 - 85',
12206 - 12', 3 spf w/ 3 1/8" Hi-vol guns, 120 deg phased. RIH w/ plug and guns
to perf Stg 2, Grassy / Desert. Set 12.5K Baker comp BP @ l1767'. Perforated
f/ 11748 - 52'. MIRU SLB pumping svcs (Rock Spgs crew-Brennon and Duke).
Fd 950 SICP. Pumped 7000 gal (166 bbls) "Clean Sweep" (methanol and mutual
solvent). Hole loaded w/ +- 75 bbls away. Perfs broke dn @5440 @3.4 bpm.
ISIP 4990. Flushed pumps and lines w/ 2% Kcl. SWIFN. (SCE)

12/7/05 No frac, econoprop sand didn't arrive to location on time.

12/8/05 -4 deg F. Trouble with equipment. Ready to frac @ l l:00 AM. Waiting on
decision on pumping scale frac chemical. No chemical on loc at this time.

RECEIVED Ready to frac @2:45 PM. Found 4440 SICP. Broke dn perfs @6800 psi @6
bpm+ 70 QCO2 foam (18 bpm downhole). Fraced Stage 2 w/ 75760# of 20-40

APR2 3 2001 Econoprop, using 497 bbls YF 335Lph 70QCO2 foam. ISIP 5450. Flushed

DIVOF0tL,GAS&

Gasco Production Company
State 12-32-9-19

SW NW of Section 32-T9S-Rl9E
Uintah County, Utah

043-047-35995

Completion

11/15/05 RU SLB and ran CBL/CCL/Gamma Ray logs. Good/excellent bonding
throughout. RU B&C Quicktestand psi tested csg and frac tree to 9500 psi, ok.
(CR)

11/17/05 RU SLB (Jason). RIH w/ guns to perf Spring Canyon. Shot 12310 - 20', 3 spf
w/ 3 1/8" "Hi-vol" guns, 120 deg phased.

11/19/05 RU SLB (Green crew - Brian Foote) to frac Spring Canyon only. Fd 2320
nSICP. Broke dn perfs @6782 psi @4.7 bpm. Calc 18 holes open / 30. ISIP
5550. FG .88. Gel fraced Stage 1 w/ 82,080# of 20-40 Econoprop and 18,000#
of 20-40 Magnaprop (resin coated Econoprop), using 1707 bbls YF 125 gel.
Flushed w/ 181.6 bbls. ISIP 5800. FG .90. Opened well to FB on 10/64" ck w/

5600 SICP, @l1:00 AM. (SCE and CR) DC 173,208 CCC $173,208

11/20/05 Well flowing this AM w/ 700 FCP on 16/64" ck. Flowed 767 bbls in 20 hrs. TR
767. BLWTR 942. (SCE)

11/21/05 Well flowing this AM w/ 900 FCP on 12/64" ck. Made 108 bbls in 24 hrs. TR
873. BLWTR 834. Will try to put well dn line today. (SCE)

11/22/05 Well flowing dn line this AM @200 MCFD rate. Made 20 bb1s in 9 hrs. TR
893. BLWTR 814. Put dn sales line @ 4:00 PM on Sun, l1/20/05. Final
Report. (SCE)

CO2frac stage 2, then frac stg 3 and 4

12/6/05 MIRU SLB Wireline (Jason). Shot "Perf Only" f/ 11820 - 24', 12080 - 85',
12206 - 12', 3 spf w/ 3 1/8" Hi-vol guns, 120 deg phased. RIH w/ plug and guns
to perf Stg 2, Grassy / Desert. Set 12.5K Baker comp BP @ l1767'. Perforated
f/ 11748 - 52'. MIRU SLB pumping svcs (Rock Spgs crew-Brennon and Duke).
Fd 950 SICP. Pumped 7000 gal (166 bbls) "Clean Sweep" (methanol and mutual
solvent). Hole loaded w/ +- 75 bbls away. Perfs broke dn @5440 @3.4 bpm.
ISIP 4990. Flushed pumps and lines w/ 2% Kcl. SWIFN. (SCE)

12/7/05 No frac, econoprop sand didn't arrive to location on time.

12/8/05 -4 deg F. Trouble with equipment. Ready to frac @ l l:00 AM. Waiting on
decision on pumping scale frac chemical. No chemical on loc at this time.

RECEIVED Ready to frac @2:45 PM. Found 4440 SICP. Broke dn perfs @6800 psi @6
bpm+ 70 QCO2 foam (18 bpm downhole). Fraced Stage 2 w/ 75760# of 20-40

APR2 3 2001 Econoprop, using 497 bbls YF 335Lph 70QCO2 foam. ISIP 5450. Flushed

DIVOF0tL,GAS&



csg w/ 173.2 bbls. ISIP 5450. Opened well up to FB @4:00 PM on 14/64" ck
w/ 5200 SICP. (SCE and CR)

12/9/05 Well flowing this AM @ 1400 psi on a 16/64 ck, made 260 bbls +/- in 15 Hrs,
TR 295, BLWTR 202. Rig up SLB. -5 deg F. RIH w/ perf only guns. Lube
froze off when trying to pull up w/ guns. Called for methanol pumper and

thawed out w/ frac water. Perf MvL @10976-78, 11047-49, 11056-59, 11322-

24, 11304-07, 11283-85. RIH w/ plug and guns for stage #3 Lower mesa: Set
FTFP @ 10792. Perf @10668-72, 10757-60, 10775-77. Rig up SLB Frac crew
to frac stage #2, FISIP @1400 psi, Load hole W/80 bbls, Break down perfs @
5832 psi @5 BPM. Cale shots open 16 / 27, FG . 85. Gel frac well w/ 1560 Bbls

of YF125 and YF120 gel and 126,000 # of 20/40 sand. Screen well out
w/10,000 psi 44 Bbls short of flush. Turn well over to flow back @2:30 pm on a
12/64 ck, @6000 psi. FG N/A, ISIP N/A. Rig up SLB wireline to plug and perf
stage #4 Lower Mesaverde set 9K FTFP @ 10609'. Perf stage #4 @ 10538-

42, 10570-73, 10591-94 w/ 3 1/8 Hi-Vol gun @3 SPF w/ 120 deg spacing. Rig
up SLB frac crew and try to break down unable to get break. Pressure up to 8500
Psi, try several times to break and unable to. Return well to flow back for night.
(CR and SCE)

12/10/05 Well flowing this AM w/ 1400 FCP on 16/64 " ck. Flowed 851 bbls in 16 hrs.
TR 1146. BLWTR 1013. SWI to reperforate stage 4 - Lower Mesaverde.
Reperforated f/ 10536 - 42, 10570 - 73, 10591 --- 94', 3 spf. RU Rock Spgs

SLB to frac. Loaded csg w/ 90 bbls. Broke dn perfs @7808 psi @ 17 bpm.
ISIP 4366. FG .88. Calc 17 holes open. Gel fraced w/ 58034# 20-40 Temp
DC, and 41693# 20-40 Versaprop (Econoprop replacement), using 1495 bbls
YF 125 and 120 gel. Screened well out to 8900 psi w/ 14650# sd in csg.
Opened well to FB @3:45 PM on 12-14/64" ck w/ 6300 psi SICP. (SCE and

CR) DC $497,052 CCC $670,260

12/11/05 Well flowing this AM @1800 psi on a 16/64 ck. Flowed 872 Bbls in 19 hrs. TR
2018, BLWTR 1636. (CR)

12/12/05 Well flowing this AM @1000 Psi on a 14/64 ck. Flowed 207 bbls in 24 hrs, TR

2225, BLWTR 1429. (CR)

12/13/05 MORU service unit. Rig up pump and lines, unload Tbg to racks. Pump 80 Bb1s.
NDWH and NU BOP. Well started flowing, tried to kill well. Unable to kill well,
call for a kill plug. Kill plug unavailable until AM. Close well in and shut down
for day. ( Rick w/ Premier / CR) DC $ 28,063 ( includes flowback) CCC $
698,323

12/14/05 Well flowing this AM @1000 psi. Rig up SLB wire line and RIH w/ kill plug.

Set plug @ 8000'. Rig down wire line, pick up 3 ¾ bit, PO bit sub, 1 Jt, XN

nipple and start in hole w/ Tbg, Get 50 Jts in hole and well come around ( acts

like plug failed) . Put in Washington rubber and continue RIH. RIH w/ 219 Jts

and turn well down sales for night. ( Rick W/ Premier / CR) DC $ 8900 CCC $

csg w/ 173.2 bbls. ISIP 5450. Opened well up to FB @4:00 PM on 14/64" ck
w/ 5200 SICP. (SCE and CR)

12/9/05 Well flowing this AM @ 1400 psi on a 16/64 ck, made 260 bbls +/- in 15 Hrs,
TR 295, BLWTR 202. Rig up SLB. -5 deg F. RIH w/ perf only guns. Lube
froze off when trying to pull up w/ guns. Called for methanol pumper and

thawed out w/ frac water. Perf MvL @10976-78, 11047-49, 11056-59, 11322-

24, 11304-07, 11283-85. RIH w/ plug and guns for stage #3 Lower mesa: Set
FTFP @ 10792. Perf @10668-72, 10757-60, 10775-77. Rig up SLB Frac crew
to frac stage #2, FISIP @1400 psi, Load hole W/80 bbls, Break down perfs @
5832 psi @5 BPM. Cale shots open 16 / 27, FG . 85. Gel frac well w/ 1560 Bbls

of YF125 and YF120 gel and 126,000 # of 20/40 sand. Screen well out
w/10,000 psi 44 Bbls short of flush. Turn well over to flow back @2:30 pm on a
12/64 ck, @6000 psi. FG N/A, ISIP N/A. Rig up SLB wireline to plug and perf
stage #4 Lower Mesaverde set 9K FTFP @ 10609'. Perf stage #4 @ 10538-

42, 10570-73, 10591-94 w/ 3 1/8 Hi-Vol gun @3 SPF w/ 120 deg spacing. Rig
up SLB frac crew and try to break down unable to get break. Pressure up to 8500
Psi, try several times to break and unable to. Return well to flow back for night.
(CR and SCE)

12/10/05 Well flowing this AM w/ 1400 FCP on 16/64 " ck. Flowed 851 bbls in 16 hrs.
TR 1146. BLWTR 1013. SWI to reperforate stage 4 - Lower Mesaverde.
Reperforated f/ 10536 - 42, 10570 - 73, 10591 --- 94', 3 spf. RU Rock Spgs

SLB to frac. Loaded csg w/ 90 bbls. Broke dn perfs @7808 psi @ 17 bpm.
ISIP 4366. FG .88. Calc 17 holes open. Gel fraced w/ 58034# 20-40 Temp
DC, and 41693# 20-40 Versaprop (Econoprop replacement), using 1495 bbls
YF 125 and 120 gel. Screened well out to 8900 psi w/ 14650# sd in csg.
Opened well to FB @3:45 PM on 12-14/64" ck w/ 6300 psi SICP. (SCE and

CR) DC $497,052 CCC $670,260

12/11/05 Well flowing this AM @1800 psi on a 16/64 ck. Flowed 872 Bbls in 19 hrs. TR
2018, BLWTR 1636. (CR)

12/12/05 Well flowing this AM @1000 Psi on a 14/64 ck. Flowed 207 bbls in 24 hrs, TR

2225, BLWTR 1429. (CR)

12/13/05 MORU service unit. Rig up pump and lines, unload Tbg to racks. Pump 80 Bb1s.
NDWH and NU BOP. Well started flowing, tried to kill well. Unable to kill well,
call for a kill plug. Kill plug unavailable until AM. Close well in and shut down
for day. ( Rick w/ Premier / CR) DC $ 28,063 ( includes flowback) CCC $
698,323

12/14/05 Well flowing this AM @1000 psi. Rig up SLB wire line and RIH w/ kill plug.

Set plug @ 8000'. Rig down wire line, pick up 3 ¾ bit, PO bit sub, 1 Jt, XN

nipple and start in hole w/ Tbg, Get 50 Jts in hole and well come around ( acts

like plug failed) . Put in Washington rubber and continue RIH. RIH w/ 219 Jts

and turn well down sales for night. ( Rick W/ Premier / CR) DC $ 8900 CCC $



12/15/05 Well flowing this AM @1000 psi. Open well up and finish RIH w/ Tbg, tag kill
plug @8015'. Broach Tbg and pick up swivel. Drill out kill plug, RIH w/ Tbg
fighting kill plug remainders. Tag FTFP # 1 @10,609' rig up swivel and drill out
plug. Clean out to next plug became very sticky. POOH w/ Tbg above perfs and
let well clean up. Shut down for day.

'
( Rick w/ Premier / CR) DC $ 15,935 CCC $ 723,158

12/16/05 Open well up this AM well flowing @1100 psi. RIH and tag plug @ 10792' w/
332 jts, drill out plug. RIH w/ 30 jts and tag sand @ l1720' 57' fill on plug. tag
plug @ l1777' drill out CBP. RIH w/17 jts and tag sand @ 12356'. Well quit
flowing, rig up nitrogen and clean out to PBTD @ 12486'. POOH w/ 65 jts and
land well w/ 320 jts @ 10396' kb. Nipple down BOP and NUWH. Leave well
flowing to clean up nitrogen. Turn well down line and shut down for day. ( Rick
w/ Premier / CR) DC $ 33,503 ( includes late cost) CCC $ 756,661

12/17/05 Well flowing this AM @ 1300 psi. Broach Tbg, pump off bit w/ nitrogen unit.
RDMO ( Rick w/ Premier / CR) DC $ 1504 CCC $ 758,165
Final Report

1/21/06 MIRU service unit. Pumped 90 bbls to control well. NDWH and NU BOP.
POOH w/ 319 jts, XN nipple, 1 jt and POBS. Well started flowing, pump 40 bbls
down esg and RIH 3 ¾ bit, 4 ½ scrapper, XN nipple, and 50 jts tbg. Left well
flowing down sales for weekend. Shut down for day. ( Rick w/ Premier / CR)
DC $ 4749 CCC $ 762,914

1/24/06 Well flowing this AM @250 psi. Finish RIH w/ tbg to 10,400' w/ scrapper, no
tag. POOH laying down, pump 65 bb1s to control well and lay down BHA, ND
BOP and NU frac tree, test tree to 8500 psi, tested good. Leave well open to sales
and shut down for day, (Rick w/ Premier / CR)
DC $ 6844 CCC $ 769,758

Completion - Mobe 3 - Upper Mesaverde / Dark Canyon

2/1/06 MIRU SLB wire line and RIH w/ guns for perf only stage. Perf @ 9960-65'.
POOH and pick up plug and guns for stage #5. RIH and set 12 ½ k CBP @9139'
w/ 600 psi on well bore. Perf Upper Mesaverde / Dark Canyon @9076-79',
9083-86', 9120-24'. Close well in and shut down for AM frac. (CR)

2/2/06 MIRU SLB frac crew ( Ben/ Owen) FISIP 1210 psi, load hole w/ 80 bbls, break
down perfs @4807 psi @ 16.3 BPM. Calc shots open 24 / 30, FG .75. Hybrid
frac well w/ 2744 bbls YF and WF118 gel and 51,900# 20/40 reg sand and
80,542 # 20/40 SB Excel sand. Flush well w/ 133.4 bbls, ISIP 3390 psi, FG .81.

Open well to flow back @ l l:25 on a 12/64 ck @3300 psi. Well cleaned up@
2:00 pm rig up wire line and RIH w/ guns for perf only stage. Perf well @8310 -

15 rig down wire line and return well to flow back @ 3:30 w/ 3150 psi on a
14/64 ck (CR / SCE)

2/3/06 Well flowing this AM @500 psi on a 16/64 ck well flowed 1405 bbls in 17 ½
hrs. TR 1405, BLWTR 1339. Close well in @ 6:30 AM and RIH w/ plug

12/15/05 Well flowing this AM @1000 psi. Open well up and finish RIH w/ Tbg, tag kill
plug @8015'. Broach Tbg and pick up swivel. Drill out kill plug, RIH w/ Tbg
fighting kill plug remainders. Tag FTFP # 1 @10,609' rig up swivel and drill out
plug. Clean out to next plug became very sticky. POOH w/ Tbg above perfs and
let well clean up. Shut down for day.

'
( Rick w/ Premier / CR) DC $ 15,935 CCC $ 723,158

12/16/05 Open well up this AM well flowing @1100 psi. RIH and tag plug @ 10792' w/
332 jts, drill out plug. RIH w/ 30 jts and tag sand @ l1720' 57' fill on plug. tag
plug @ l1777' drill out CBP. RIH w/17 jts and tag sand @ 12356'. Well quit
flowing, rig up nitrogen and clean out to PBTD @ 12486'. POOH w/ 65 jts and
land well w/ 320 jts @ 10396' kb. Nipple down BOP and NUWH. Leave well
flowing to clean up nitrogen. Turn well down line and shut down for day. ( Rick
w/ Premier / CR) DC $ 33,503 ( includes late cost) CCC $ 756,661

12/17/05 Well flowing this AM @ 1300 psi. Broach Tbg, pump off bit w/ nitrogen unit.
RDMO ( Rick w/ Premier / CR) DC $ 1504 CCC $ 758,165
Final Report

1/21/06 MIRU service unit. Pumped 90 bbls to control well. NDWH and NU BOP.
POOH w/ 319 jts, XN nipple, 1 jt and POBS. Well started flowing, pump 40 bbls
down esg and RIH 3 ¾ bit, 4 ½ scrapper, XN nipple, and 50 jts tbg. Left well
flowing down sales for weekend. Shut down for day. ( Rick w/ Premier / CR)
DC $ 4749 CCC $ 762,914

1/24/06 Well flowing this AM @250 psi. Finish RIH w/ tbg to 10,400' w/ scrapper, no
tag. POOH laying down, pump 65 bb1s to control well and lay down BHA, ND
BOP and NU frac tree, test tree to 8500 psi, tested good. Leave well open to sales
and shut down for day, (Rick w/ Premier / CR)
DC $ 6844 CCC $ 769,758

Completion - Mobe 3 - Upper Mesaverde / Dark Canyon

2/1/06 MIRU SLB wire line and RIH w/ guns for perf only stage. Perf @ 9960-65'.
POOH and pick up plug and guns for stage #5. RIH and set 12 ½ k CBP @9139'
w/ 600 psi on well bore. Perf Upper Mesaverde / Dark Canyon @9076-79',
9083-86', 9120-24'. Close well in and shut down for AM frac. (CR)

2/2/06 MIRU SLB frac crew ( Ben/ Owen) FISIP 1210 psi, load hole w/ 80 bbls, break
down perfs @4807 psi @ 16.3 BPM. Calc shots open 24 / 30, FG .75. Hybrid
frac well w/ 2744 bbls YF and WF118 gel and 51,900# 20/40 reg sand and
80,542 # 20/40 SB Excel sand. Flush well w/ 133.4 bbls, ISIP 3390 psi, FG .81.

Open well to flow back @ l l:25 on a 12/64 ck @3300 psi. Well cleaned up@
2:00 pm rig up wire line and RIH w/ guns for perf only stage. Perf well @8310 -

15 rig down wire line and return well to flow back @ 3:30 w/ 3150 psi on a
14/64 ck (CR / SCE)

2/3/06 Well flowing this AM @500 psi on a 16/64 ck well flowed 1405 bbls in 17 ½
hrs. TR 1405, BLWTR 1339. Close well in @ 6:30 AM and RIH w/ plug



guns for stage #6. Set 9K FTFP @8038' Perf Wasatch @7846-49', 7866-69',
7961-66', 8021-23'. Rig up SLB frac crew ( Ben/Owen) SICPF 1140. Break
down perfs 3258 psi @ l1.6 BPM, bring pumps up to rate and plug appears to
have failed. Shut down and rig up wire line w/ 12 ½ k CBP and RIH reset new
plug @8036'. Rig down wire line and rig up frac crew. SICPF 1230 psi, Bring
pumps to rate looks good continue frac. Hybrid frac well w/ 2320 bbls YF and
WFll8 gel and 40500 # 20/40 reg sand and 56661 # 20/40 SB Excel sand. ISIP
2040, FG .70 turn well over to flow back @1:10 PM @2050 psi on a 14/64 ck.
Rig up SLB wire line @3 :30 pm and RIH w/ guns for perf only stage. Perf well

@7376-84'. Return well to flow back. ( CR / SCE)

2/4/06 M.I.S.U. & R.U. BLEED OFF WELL. N.D. FRAC TREE. N.U. BOP'S. R.I.H.
W / 3 ¾ CONE BIT, P.O.B.S. / W FLOAT, 1 JT TBG, X-N NIPPLE, 246 JTS
TBG. TAGGED SAND @8020'. PUMPED 10 BBLS FOAMER, 20 BBLS 2%
KCL WATER TO CLEAR BIT. CLEAN OUT TO 12K B.P. @8036' W / 1 JT
TBG. DRILL OUT 12K B.P. & 9K F.T.F.P. S.D.F.N. TURN WELL OVER
TO FLOW BACK CREW. (Rick w/ Premier) DC $ 13,527 CCC $ 783,285

2/5/06 PUMPED 25 BBLS DOWN TBG TO KILL TBG. R.I.H. W / 33 JTS
TBG. TAGGED @9095' CLEAN OUT W/ 1 JT TBG TO 12K B.P. @9139'
DRILL OUT. R.I.H. W / 74 JTS TBG. TAGGED @ l1,350' DRILL OUT
TAGGED AGAIN @ l1,700' DRILL OUT. CLEAN OUT TO P.B.T.D. @
l1,846 W / 385 JTS TBG. TOTAL CIRC. BOTTOMS UP. P.O.O.H. W/ 86 JTS
TBG. LAND TBG, @ 9721' W/ 299 JTS TBG TOTAL. N.D. BOP'S. N.U.
W.H. PUMP 5 BBLS DOWN TBG. DROP BALL. PUMP 5 BBLS
FOLLOWED W/ NITROGEN. BIT APPEARED TO PUMP OFF @3800 # ' S.
OPENED TBG TO PIT. PSI DROPPED OFF TO ZERO PSI. PUMPED 20
BBLS DOWN TBG FOLLOWED W/ NITROGEN. SAW NO DECREASE
AFTER PUMPING TBG VOLUME. TURN WELL OVER TO FLOW-BACK
CREW. (Rick w/ Premier) DC $ 19,775 CCC $ 803,060

8/11/06 Update late costs: DC 57,705 CCC $ 860,765
8/31/06 Late cost: DC 91,166 CCC $ 951,931

4/17/07 MORU service unit, lay pump and lines and pump 40 bbls down tbg. NDWH and
NU BOP, rig up tubing equipment and remove hanger from well head. Leave
casing flowing to sales and SDFD due to electrical storm. (Rick w/ Premier / CR)
DC $ 7035 CC $ 810,095

4/18/07 Well flowing this AM @ 150 psi. pump 20 bbls down tbg and RIH w/ 84 jts
tallying off trailer. Tag PBTD @ 12,486' and POOH w/ 21 jts, land well @
11,793' w/ 362 jts. Drop bumper spring and broach tbg, broached o.k. ND BOP
and NUWH. Rig up swab and make 5 runs recovering 20 bbls of fluid, leave well
open to sales and SDFD. (Rick w/ Premier / CR) DC $ 6675 CC $ 816,770

4/19/07 Open well up with 150 over 950 psi, blow down tbg and rig up swab. Make 6
runs and recover 24 bbls, unload tbg to tank and put to sales @l pm. Leave well
flowing to sales and SDFD. ( Rick w/ Premier / CR) DC $ 5605 CC $ 822,375

4/20/07 Open well up this am with 200 over 1100 psi. rig up swab and make 3 runs
recover 10 bbls and well started flowing. Let well unload to tank, turn well

guns for stage #6. Set 9K FTFP @8038' Perf Wasatch @7846-49', 7866-69',
7961-66', 8021-23'. Rig up SLB frac crew ( Ben/Owen) SICPF 1140. Break
down perfs 3258 psi @ l1.6 BPM, bring pumps up to rate and plug appears to
have failed. Shut down and rig up wire line w/ 12 ½ k CBP and RIH reset new
plug @8036'. Rig down wire line and rig up frac crew. SICPF 1230 psi, Bring
pumps to rate looks good continue frac. Hybrid frac well w/ 2320 bbls YF and
WFll8 gel and 40500 # 20/40 reg sand and 56661 # 20/40 SB Excel sand. ISIP
2040, FG .70 turn well over to flow back @1:10 PM @2050 psi on a 14/64 ck.
Rig up SLB wire line @3 :30 pm and RIH w/ guns for perf only stage. Perf well

@7376-84'. Return well to flow back. ( CR / SCE)

2/4/06 M.I.S.U. & R.U. BLEED OFF WELL. N.D. FRAC TREE. N.U. BOP'S. R.I.H.
W / 3 ¾ CONE BIT, P.O.B.S. / W FLOAT, 1 JT TBG, X-N NIPPLE, 246 JTS
TBG. TAGGED SAND @8020'. PUMPED 10 BBLS FOAMER, 20 BBLS 2%
KCL WATER TO CLEAR BIT. CLEAN OUT TO 12K B.P. @8036' W / 1 JT
TBG. DRILL OUT 12K B.P. & 9K F.T.F.P. S.D.F.N. TURN WELL OVER
TO FLOW BACK CREW. (Rick w/ Premier) DC $ 13,527 CCC $ 783,285

2/5/06 PUMPED 25 BBLS DOWN TBG TO KILL TBG. R.I.H. W / 33 JTS
TBG. TAGGED @9095' CLEAN OUT W/ 1 JT TBG TO 12K B.P. @9139'
DRILL OUT. R.I.H. W / 74 JTS TBG. TAGGED @ l1,350' DRILL OUT
TAGGED AGAIN @ l1,700' DRILL OUT. CLEAN OUT TO P.B.T.D. @
l1,846 W / 385 JTS TBG. TOTAL CIRC. BOTTOMS UP. P.O.O.H. W/ 86 JTS
TBG. LAND TBG, @ 9721' W/ 299 JTS TBG TOTAL. N.D. BOP'S. N.U.
W.H. PUMP 5 BBLS DOWN TBG. DROP BALL. PUMP 5 BBLS
FOLLOWED W/ NITROGEN. BIT APPEARED TO PUMP OFF @3800 # ' S.
OPENED TBG TO PIT. PSI DROPPED OFF TO ZERO PSI. PUMPED 20
BBLS DOWN TBG FOLLOWED W/ NITROGEN. SAW NO DECREASE
AFTER PUMPING TBG VOLUME. TURN WELL OVER TO FLOW-BACK
CREW. (Rick w/ Premier) DC $ 19,775 CCC $ 803,060

8/11/06 Update late costs: DC 57,705 CCC $ 860,765
8/31/06 Late cost: DC 91,166 CCC $ 951,931

4/17/07 MORU service unit, lay pump and lines and pump 40 bbls down tbg. NDWH and
NU BOP, rig up tubing equipment and remove hanger from well head. Leave
casing flowing to sales and SDFD due to electrical storm. (Rick w/ Premier / CR)
DC $ 7035 CC $ 810,095

4/18/07 Well flowing this AM @ 150 psi. pump 20 bbls down tbg and RIH w/ 84 jts
tallying off trailer. Tag PBTD @ 12,486' and POOH w/ 21 jts, land well @
11,793' w/ 362 jts. Drop bumper spring and broach tbg, broached o.k. ND BOP
and NUWH. Rig up swab and make 5 runs recovering 20 bbls of fluid, leave well
open to sales and SDFD. (Rick w/ Premier / CR) DC $ 6675 CC $ 816,770

4/19/07 Open well up with 150 over 950 psi, blow down tbg and rig up swab. Make 6
runs and recover 24 bbls, unload tbg to tank and put to sales @l pm. Leave well
flowing to sales and SDFD. ( Rick w/ Premier / CR) DC $ 5605 CC $ 822,375

4/20/07 Open well up this am with 200 over 1100 psi. rig up swab and make 3 runs
recover 10 bbls and well started flowing. Let well unload to tank, turn well



line on a 14/64 ek. Watch well for 1 hr and drop plunger. Trip plunger and have
to flow to tank to get plunger up. Leave well flowing down line for night . SDFD
(Rick w/ Premier / CR) DC $ 5165 CC $

line on a 14/64 ek. Watch well for 1 hr and drop plunger. Trip plunger and have
to flow to tank to get plunger up. Leave well flowing down line for night . SDFD
(Rick w/ Premier / CR) DC $ 5165 CC $



API Well No: 43047359950000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 ML-45172 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 STATE 12-32-9-19 

2. NAME OF OPERATOR:
 GASCO PRODUCTION COMPANY

9. API NUMBER:
 43047359950000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044  Ext 

9. FIELD and POOL or WILDCAT:
 PARIETTE BENCH 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2159 FNL 0743 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNW Section: 32 Township: 09.0S Range: 19.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

1/7/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south

Range 4 west in North Blue Bench UT. This facility would be used in addition
to the currently approved disposal facilities that Gasco uses to dispose of

water from this well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Roger Knight 303 996-1803

TITLE
 EHS Supervisor

SIGNATURE
 N/A

DATE
 12/30/2010

December 30, 2010

01/05/2011

iPI Well No: 43047359950000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA455E1FD2ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well STATE 12-32-9-19
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4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2159 FNL 0743 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNW Section: 32 Township: 09.05 Range: 19.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/05/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,

iPI Well No: 43047359950000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA455E1FD2ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well STATE 12-32-9-19

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047359950000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext PARIETTE BENCH

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2159 FNL 0743 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNW Section: 32 Township: 09.05 Range: 19.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/05/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,



Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date· 4/16/2015 
FORMER OPERATOR: NEW OPERA TOR: 
Gasco Prodcution Company N2575 Badlands Production Company N4265 
7979 E. Tufts A venue, Suite 11500 7979 E. Tufts A venue, Suite 11500 
Denver, CO 80237 Denver, CO 80237 
303-996-1805 303-996-1805 

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015 
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015 
3. New operator Division of Corporations Business Number: 1454161-0143 

REVIEW: 
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 
2. Receipt of Acceptance of Drilling Procedures for APD on: 
3. Reports current for Production/Disposition & Sundries: 6/3/2015 
4. OPS/SIITA welles) reviewed for full cost bonding: 1120/2016 
5. VIC5 on all disposal/injection/storage well(s) approved on: N/A 
6. Surface Facility(s) included in operator change: None 
7. Inspections ofPA statelfee well sites complete on (only upon operators request): 

NEW OPERATOR BOND VERIFICATION: 
1. Federal well(s) covered by Bond Number: 

2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 

1. Welles) update in the OGIS on: 

2. Entity Number(s) updated in OGIS on: 

3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

LEASE INTEREST OWNER NOTIFICATION: 

SUR0027842 
N/A 
SUR0027845 
SUR0035619 -FCB 

1122/2016 
1122/2016 
1122/2016 
N/A 
1122/2016 
N/A 

N/A 
6/2/2015 

N/A 

1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division 
of their responsibility to notify all interest owners of this change on: 1122/2016 
COMMENTS: 

1/22/2016 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 4/16/2015
FORMER OPERATOR: NEW OPERATOR:
Gasco Prodcution Company N2575 Badlands Production Company N4265
7979 E. Tufts Avenue, Suite 11500 7979 E. Tufts Avenue, Suite 11500
Denver, CO 80237 Denver, CO 80237
303-996-1805 303-996-1805

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015
3. New operator Division of Corporations Business Number: 1454161-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 6/2/2015
2. Receipt of Acceptance of Drilling Procedures for APD on: N/A
3. Reports current for Production/Disposition & Sundries: 6/3/2015
4. OPS/SI/TA well(s) reviewed for full cost bonding: 1/20/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: N/A
6. Surface Facility(s) included in operator change: None
7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: SUROO27842
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): SUROO27845

SUROO35619-FCB

DATA ENTRY:
1. Well(s) update in the OGIS on: 1/22/2016
2. Entity Number(s) updated in OGIS on: 1/22/2016
3. Unit(s) operator number update in OGIS on: 1/22/2016
4. Surface Facilities update in OGIS on: N/A
5. State/Fee well(s) attached to bond(s) in RBDMS on: 1/22/2016
6. Surface Facilities update in RBDMS on: N/A

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: 1/22/2016
COMMENTS:



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

Well Name -
FEDERAL 23-18G-9-19 
FEDERAL 14-17G-9-19 

-------
FEDERAL 13-18G-9-19 
FEDERAL 23-29G-9-19 
FEDERAL 24-20G-9-19 
FEDERAL 31-21 G-9-19 
Federal 323-29-9-19 
Federal 421-29-9-19 
Federal 322-29-9-1 9 
Federal 43 1 -29-9-1 9 
Federal 432-29-9-1 9 
Federal 414-29-9-19 
FEDERAL 412-29-9-19 
FEDERAL 213-29-9-19 

.. _--

-----_._- -
federal 321-29-9-19 
FEDERAL 213-29-9-19 
FEDERAL 321-29-9-19 
Federal 212-29-9-19 
State 321-32-9-19 
State 423-32-9-19 
State 421-32-9-19 
State 413-32-9-1 9 
State 323-32-9-1 9 
State 431-32-9-19 ---
Desert Spring State 224-36-9-18 
Desert Spring State 243-36-9-18 
Desert Spring State 241-36-9-18 
FEDERAL 332-30-9-19 
WILKIN RIDGE FED 43-29-10-17 
LAMB TRUST 11-23-9-19 
SHEEP WASH FED 43-26-9-18 
FEDERAL 13-19-9-19 
FEDERAL 12-17-9-19 
GATE CYN 31-21-11-15 

-
WILKIN RIDGE ST 12-32-10-17 
GATE CYN 41-20-11-15 
WILKIN RIDGE FED 34-17-10-17 
GATE CYN 41-19-11-16 
WILKIN RIDGE ST 44-32-10-17 
WILKIN RIDGE FED 12-4-11-17 
WILKIN RIDGE ST 24-32-10-17 
WILKIN RIDGE FED 23-29-1 0-1 7 
GATE CYN ST 23-16-11-15 
WILKIN RIDGE ST 34-16-10-17 
WILKIN RIDGE FED 31-29-10-17 
WILKIN RIDGE 32-08 
GATE CYN ST 23-16-1 1-16 
WILKIN RIDGE FED 24-20-10-17 
WILKIN RIDGE FED 32-20-10-17 
WILKIN RIDGE FED 14-4-11-17 
RYE PATCH FED 22-21 

-----
RYE PATCH FED 24-21 
SQUA W CROSSING U 5 
RBU 5-lID -
FEDERAL 7-25A 

Section 
18 
17 
18 
29 
20 
21 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
32 
32 
32 
32 
32 
32 
36 
36 
36 
30 
29 
23 
26 
19 
17 
21 
32 
20 
17 
19 
32 
4 
32 
29 
16 
16 
29 
8 
16 
20 
20 
4 
22 
24 
2 
11 

------

25 

TWN 'RNG API Number Enti!Y 
090S 190E 4304752496 
090S 190E 4304752522 
090S 190E 4304752538 ' 
090S 190E 4304752544 

. '.' 

090S 190E 4304752545 
090S 190E 4304752546 
090S 190E 4304753026 
090S 190E 4304753027 
090S 190E 4304753029 ; 
090S 190E 4304753030 
090S 190E 4304753031 i 
090S 190E 4304753070 
090S 190E 4304753073 
090S 190E 4304753076 
090S 190E 4304753078 
090S 190E 4304753079 , 
090S 190E 4304753080 
090S 190E 4304753133 1 
090S 190E 4304754479 
090S 190E 4304754480 
090S 190E 4304754481 
090S 190E 4304754482 ! 

090S 190E 4304754483 
090S 190E 4304754529 
090S 180E 4304754541 
090S 180E 4304754542 
090S 180E 4304754543 
090S 190E 4304753012 19650 
100S 170E 4301333098 15941 
090S 190E 4304736915 16556 
090S 180E 4304738573 17201 
090S 190E 4304739777 18344 
O9OS 190E 4304739800 17202 
1I0S 150E 4301332391 13787 
100S 170E 4301332447 14033 
1l0S 150E 4301332475 14417 
100S 170E 4301332560 -14726 
1l0S 160E 4301332611 14439 
100S ,170E 4301332619 15649 
11 OS 170E 4301332674 15537 

' 100S 170E 4301332676 15242 
100S 170E 4301332679 14033 
1I0S 150E 4301332685 16082 
100S 170E 4301332730 15243 
100S 170E 4301332773 15370 
1I0S 170E 4301332778 14802 
1I0S 160E 4301332888 15098 
100S 170E 4301333081 15714 
100S 1 70E '4301333087 i 15807 
11 OS 170E 4301333099 ' 15920 
1I0S 140E 4301333437 16919 
1I0S ,140E 4301333443 16367 
100S 180E 4304730129 16266 
100S ! 180E 4304730409 9005 

I 

090S 180E I4304730624 19030 

Mineral Surface Type Status 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal 'GW APD 
Federal Federal GW APD 

---
Federal Federal GW APD 
'Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
Federal Federal GW DRL 

--

Federal Federal GW OPS 
Fee Fee GW OPS 
Federal Federal GW OPS 
Federal Federal GW OPS 
Federal Federal ,GW OPS 
State State GW P 
State State GW P 
State State GW P 
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
State State GW P ---
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Eederal GW P 

.. -

Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
State State 'OW P 
Federal Federal OW P --
Federal Federal OW P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

WellName Section TWN RNGAPINumber Entity Mineral Surface TypeiStatus
FEDERAL 23-18G-9-19 18 090S 190E 4304752496 Federal Federal OW APD
FEDERAL 14-17G-9-19 17 090S 190E 4304752522 Federal Federal OW APD
FEDERAL 13-18G-9-19 18 090S 190E 4304752538 Federal Federal OW APD
FEDERAL 23-29G-9-19 29 090S 190E 4304752544 Federal Federal OW APD
FEDERAL 24-20G-9-19 20 090S 190E 4304752545 Federal Federal OW APD
FEDERAL 31-21G-9-19 21 090S 190E 4304752546 Federal Federal OW APD
Federal 323-29-9-19 29 090S 190E 4304753026 Federal_ Federal GW APD
Federa1421-29-9-19 29 090S 190E 4304753027 Federal Federal GW APD
Federal 322-29-9-19 29 090S 190E 4304753029 Federal Federal GW APD
Federa1431-29-9-19 29 090S 190E 4304753030 Federal Federal GW APD
Federal 432-29-9-19 29 090S 190E 4304753031 Federal Federal GW APD
Federa1414-29-9-19 29 090S 190E 4304753070 Federal Federal GW APD
FEDERAL 412-29-9-19 29 090S 190E 4304753073 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753076 Federal Federal GW APD
federal 321-29-9-19 29 090S 190E 4304753078 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753079 Federal Federal GW APD
FEDERAL 321-29-9-19 29 090S 190E 4304753080 Federal Federal GW APD
Federal 212-29-9-19 29 090S 190E 4304753133 Federal Federal GW APD
State 321-32-9-19 32 090S 190E 4304754479 State State GW APD
State 423-32-9-19 32 090S 190E 4304754480 State State GW APD
State 421-32-9-19 32 090S 190E 4304754481 State State GW APD
State 413-32-9-19 32 090S 190E 4304754482 State State GW APD

te 323-32-9-19 32 0908 190E 4304754483 State State GW APD
State 431-32-9-19 32 090S 190E 4304754529 State State GW APD
Desert Spring State 224-36-9-18 36 090S 180E 4304754541 State State GW APD
Desert Spring State 243-36-9-18 36 090S 180E 4304754542 State State GW APD
Desert Spring State 241-36-9-18 36 090S 180E 4304754543 State State GW APD
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKIN RIDGE FED 43-29-10-17 29 100S 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 090S 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 190E 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 1108 150E 4301332391 13787 State State GW P
WILKIN RIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKIN RIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKIN RIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State_ State GW P
WILKIN RIDGE FED 12-4-l l-17 4 110S 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-ll-15 16 110S 150E 4301332685 16082 State State GW P
WILKIN RIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKIN RIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKIN RIDGE 32-08 8 l10S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKIN RIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 1108 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 l10S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 State State OW P
RBU 5-11D 11 l00S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU6-2D 
NGC 33-18J 
RBU 13-2D 

2 
18 
2 

-.-------~--~~----~~--

RBU 16-3D 3 
-----

RBU 1O-1lD 11 
RBU 8-10D 10 
RBU 15-3D 3 
RBU 12-12D 12 
RBU2-10D 10 
RBU 3-15D 15 
RBU 3-12D 12 

--

STATE 7-36A 36 
FEDERAL 34-29 29 
FEDERAL 24-7 #1 7 
FEDERAL 23-29 #1 29 
FED 24-20-9-19 20 
FED 44-20-9-19 20 
FED 23-21-9-19 21 
FED 32-31-9-19 31 
FED 42-29-9-19 29 
PETES WASH 23-12 #1 12 
STATE4-32B 32 
FED 14-18-2 #1 18 
FED 43-24-3 #1 24 
L YTHAM FED 22-22-9-19 22 

--

FED 11-21-9-19 21 
FED 22-30-10-18 30 

- -

FEDERAL 43-30-9-19 30 
FED 11-22-9-19 22 
FED 42-21-9-19 21 
STATE 24-16-9-19 16 

----
FEDERAL 31-21-9-19 21 
FEDERAL 12-29-9-19 29 
FEDERAL 24-31-9-19 31 
FEDERAL 41-31-9-19 31 
LAMB TRUST 24-22-9-19 22 
LAMB TRUST 24-14-9-19 14 
FEDERAL 11-22-10-18 22 
FEDERAL 21-6-10-19 6 
DESERT SPRING ST 41-36-9-18 36 
STATE 12-32-9-19 32 
FEDERAL 12-20-9-19 20 
FEDERAL 32-20-9-19 20 
FEDERAL 23-30-9-19 30 
SHEEP WASH FED 34-26-9-18 26 

-~ ~--

DESERT SPRING ST 23-36-9-18 36 
DESERT SPRING ST 21-36-9-18 36 

--
DESERT SPRING ST 12-36-9-18 36 
DESERT SPRING ST 43-36-9-18 36 

- --_._--

DESERT SPRING ST 34-36-9-18 36 
FEDERAL 14-31-9-19 31 

-
FEDERAL 12-31-9-19 31 
FEDERAL 21-31-9-19 31 
FEDERAL 23-31-9-19 31 
SHEEP WASH FED 43-25-9-18 25 
FEDERAL 43-19-9-19 19 

100S 180EI4304731190 7075 State State OW P 
090S 190E:4304731200 16155 Federal Federal OW P 
100S 180Ei4304731280 16267 State State OW P 

----

100S 180E 14304731352 16268 Federal Federal OW P 
100S 1180E 4304731357 7053 Federal Federal OW P 

-+-- ---- c----
100S 1180E 4304731364 4955 Federal Federal OW P 
100S ~~304731539 9965 Federal Federal OW P 
100S 180EI4304731651 10688 Federal Federal OW P 
100S 180E 14304731801 110784 Federal Federal OW P 
100S 180E 4304733600 13213 Federal Federal OW P 
100S 180E 4304733739 14492 Federal Federal OW IP 
090S 180E 4304733741 14244 State State GW P 
090S 190E 4304733750 13174 Federal Federal GW P 
100S 180E 14304733983 13182 Federal Federal GW P 
090S 190E !4304734111 13441 Federal Federal GW P 
090S 190E 4304734168 14150 Federal Federal GW P 
090S 1190E 4304734169 14140 'Federal Federal GW P 
090S 190E 4304734199 13601 Federal Federal GW P 
090S 190E !4304734201 13641 Federal Federal GW P 
090S 190E 14304734202 113455 Federal Federal GW P 
100S 170E 4304734286 13492 Federal Federal GW P 
090S 1190E 4304734314 14440 State State GW P 
100S 180E 4304734539 13491 Federal Federal GW P 
100S 170EI4304734551 13726 Federal Federal GW P 
090S 190E 14304734607 :13640 Federal Federal GW P 
090S 190E:4304734608 14151 Federal Federal GW P 
100S 180E 4304734924 14280 Federal Federal GW P 

-~ 

090S 190E 4304735343 14202 Federal Federal GW P 
090S 190E 4304735404 14203 Federal Federal GW P 
090S 190E 4304735405 114928 Federal Federal GW P 
090S 190E 4304735588 14418 State Federal GW IP 
090S 190E 4304735606 14441 Federal Federal GW P 
090S 190E 14304735614 14442 Federal Federal GW P 
090S 190E!4304735623 i 14640 Federal Federal GW P 
090S 190E 4304735624 14419 Federal Federal GW P 
090S 190E 4304735732 14496 Fee Fee GW P 
090S 190E4304735733 14519 Fee Fee GW P 
100S 180E'4304735808 !15592 Federal Federal GW P 
100S 190E 4304735844 114356 Federal Federal GW P 
090S 180E 4304735845 14639 State State GW P 
090S 190E 4304735995 14871 State State GW P 
090S 190E 14304736093 i 14976 Federal Federal GW P 
090S 190E 4304736094 16120 Federal Federal GW P 
090S 190E 4304736095 14872 Federal Federal GW P 
090S 180E 4304736113 15096 Federal Federal GW P ---f----

090S 180E 4304736219 14738 State State GW P 
090S 180E!4304736220 14763 State State GW P 
090S 180E 4304736233 14764 State State GW P +---
090S 180E 4304736241 14992 State State GW P 
090S 180E 4304736242 14716 State State GW P 
090S 190E '4304736271 115884 Federal Federal GW P 
090S 190E 4304736336 15086 Federal Federal GW P 
090S 190E 4304736368 15605 Federal Federal GW P 

---
090S 190E !4304736442 .15715 Federal Federal GW P 
090S 180E ;4304736600 ! 14977 Federal Federal GW P 
090S I 190E 4304736719 15186 Federal Federal GW ,P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU6i-2D 2 100S 180E 4304731190 7075 State State ONV P
14GiC33-18J 18 090S 190E ‡304731200 6155 Federal Federal DNV P
FU3U13-2D 2 100S 180E 4304731280 16267 State State CA¥ P
RBU 16-3D 3 100S 180E 4304731352 16268 Federal Federal OW P
FU3tJ 10-111) 11 100S 180E 4304731357 7053 Federal Federal ()VV P
FU3t] 8-10L) 10 100S 180E 4304731364 4955 Federal Federal ()?V JP
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 100S 180E 4304731651 10688 Federal Federal OW P
RBU2-10D 10 100S 180E 4304731801 10784 Federed Federed Cygr p
IUBU3-15D 15 100S 180E 4304733600 13213 Federed Federed CA¥ P
FU3U3-12D 12 100S 180E 4304733739 14492 Federed Federal OMT P
STATE7-36A 36 090S 180E 4304733741 14244 Sutte Smte GMT P
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDEFLAL23-29#l 29 090S 190E 4304734111 13441 Federal Federal GNV P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FE]D44-20-9-19 20 090S 190E 4304734169 14140 Federal Federed (ITV P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FEI342-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GYV P
PETESM'ASH23-12#1 12 100S 170E 4304734286 13492 Federed Federal GNV P
STATE 4-32B 32 090S 190E 4304734314 14440 State State GW P
FEl3 14-18-2 #1 18 100S 180E 4304734539 13491 Federal Federal GNV P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED22-30-10-18 30 100S 180E 4304734924 14280 Fedenal Federal GB¥ P
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FEI3 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GVV P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal GW P
FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDEFDAL 12-29-9-19 29 090S 190E 4304735614 14442 Fedenal Feden11 GMT P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEE)EFLAL41-31-9-19 31 090S 190E 4304735624 14419 Federal Feden11 (39V P
LAMB TRUST 24-22-9-19 22 090S 190E 4304735732 14496 Fee Fee GW P
LikNIB TItUST24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee GMT P
FEEIEftAL 11-22-10-18 22 100S 180E =‡304735808 15592 Federal Federal (39V P
FEDERAL21-6-10-19 6 100S 190E 4304735844 14356 Federed Federed GNV P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STitTE 12-32-9-19 32 090S 190E 4304735995 14871 State State GVV P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 090S 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 090S 190E 4304736368 15605 Federal Federal GW P
FEEIEftAL23-31-9-19 31 090S 190E 43047369‡42 15715 Federal Federal (svV P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

SHEEP WASH FED 21-25-9-18 
-----

FEDERAL 21-30-9-19 
~HEEP WASH FED 23-25-9-18 -----_ .. _. __ ._--

FEDERAL 23-19-9-19 
SHEEP WASH FED 41-25-9-18 

--

----------.. -------

----_. __ . __ ._----_._._._._ .... -

FEDERAL 41-30-9-19 
----------

LAMB TRUST 34-22-9-19 

125 090S 180E i4304736727 '15475 Federal Federal 
--

30 090S 190E'4304736739 !15476 Federal Federal 
-------
25 090S 180E'4304736740 15213 Federal Federal 
19 090S 190E 14304736771 

-----

15355 Federal Federal 
-- , -

~L ____ f?90S :180EI4304736772 15338 Federal Federal 
f-----'---+---

30 090S 190E 4304736817 15212 Federal Federal 
--

22 090S 190E 14304736913 15187 Fee Fee 
- -- ------- - -- ----f-------

LAMB TRUST 14-14-9-19 14 090S 190E:4304736916 : 17012 Fee Fee --_._----

DESERT SPRING ST 33-36-9-18 36 090S 180Ei4304737115 115011 State State 
.... __ .. _._---_.--- -_ .. --------

FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal 
FEDERAL 34-18-9-19 18 '090S .190E 4304737117 16275 Federal Federal 

.--------- -- 1--

UTELAND ST 41-2-10-18 2 100S 180E 14304737132 15087 i State State 
UTELAND ST 43-2-10-18 2 100S 180E i4304737338 ! 15365 State State 
FEDERAL 41-19-9-19 19 090S 190E :4304737611 116311 Federal Federal 
FEDERAL 32-30-9-19 30 090S i 190E!4304737612 16051 Federal Federal 
FEDERAL 12-30-9-19 30 090S 119OE[4304737613 16052 Federal Federal 
FEDERAL 21-19-9-19 19 090S '190E:4304737621 16253 !Federal Federal 
FEDERAL 14-18-9-19 18 090S 190E I4304737622 16264 Federal Federal 
FEDERAL 34-30-9-19 30 090S 190E :4304737630 16557 Federal Federal 
DESERT SPRING FED 21-1-10-18 1 100S 180E

'
4304737631 15961 Federal Federal 

~ 

FEDERAL 12-1-10-18 1 100S 1180E 4304737646 16023 Federal Federal 
SHEEP WASH FED 14-25-9-18 25 090S : 180E 4304737647 16121 Federal Federal 
UTELAND ST 21-2-10-18 2 100S 180E !430473767616254 iState State 

----

180E4304737677h5806 State UTELAND ST 12-2-10-18 2 100S State 
---- c---

UTELAND ST 34-2-10-18 2 100S ,180E'4304738028 16868 State State 
-- 1-----

FEDERAL 14-19-9-19 19 090S ',190E 4304738336 116467 Federal Federal 
1-------

190E 4304738337 116119 IFederal Federal FEDERAL 34-19-9-19 19 090S --------------f-----

SHEEP WASH FED 41-26-9-18 26 090S 180E4304738351 16884 Federal Federal 
--- -

180E~4304738352 ~~ WASH FED 32-25-9-18 25 090S 16349 Federal Federal _.-----

SHEEP WASH FED 34-25-9-18 25 090S 180E [4304738353 16210 Federal Federal 
-

FEDERAL 12-19-9-19 19 090S : 190E 4304738407 ; 16236 Federal Federal 
--

SHEEP WASH FED 23-26-9-18 26 090S 180E!4304738465 16558 Federal Federal 
SHEEP WASH FED 12-25-9-18 25 090S 180EI4304738469 16449 Federal Federal 
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal 
LAMB TRUST 34-22A-9-19 22 090S ,190E 4304738673 : 15832 Fee Fee 
UTELAND FED 42-11-10-18 11 100S 180E4304738896 16792 Federal Federal 
STATE 21-32B 32 090S 190E:4304739170 16309 State State 
STATE 22-32A 32 090S : 190EI4304739171 16308 State State 
STATE 21-32A 32 090S 1 190E 4304739172 116310 State State 
FEDERAL 11-19-9-19 19 090S 190E!4304739717 17054 Federal Federal 
SHEEP WASH FED 31-25-9-18 25 090S 180E,4304739729 17241 Federal Federal -
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 ! 17266 Federal Federal 

. -------. 
4304739773 -: 17013 ,Federal DESERT SPG FED 41-1-10-18 1 100S 180E Federal .... -.--_ ..... -

FED 32-19X-9-19(RIGSKID) 19 090S 190E4304740233 17014 Federal Federal 
- - - -

FEDERAL 23-30G-9-19 30 090S 190E:4304751280 18211 Federal Federal ---------------c------ c---
FEDERAL 34-19G-9-19 19 090S 190Ei4304751281 18210 Federal Federal 

----f----
FEDERAL 442-30-9-19 30 090S : 190E 4304752870_1~64? IFederal Federal -------------------r--------- c----

~~~~~~ !;~:~~:~:! ~ 30 090S 190E14304752872 19648 Federal Federal --_ .. __ .. 
30 090S 190E ;4304753011 19649 Federal Federal 

- --1----------
180E 14304753324 '19783 Desert Springs State 412-36-9-18 36 090S State State 

Desert Springs State 424-36-9-18 : 180E 14304753325 36 090S 19783 State State 
--- --

Desert Springs State 133-36-9-18 36 090S '180E 4304753326 19747 State State 
Desert SI>ring State 142-36-9-18 36 090S 180E '4304753327 119747 State State 

-- _ ... 

DESERT SPRINGS ST 422-36-9-18 36 090S 180E :4304753328 119783 State State 
WILKIN RIDGE ST 31-32-10-17 32 100S i 170E 4301332677 ! 15144 State State 
RBU 4-11D III 100S 180E :4304730718 16269 Federal Federal 

GW P 
--

GW P 
-~-. 

GW P 
GW P 
GW IP 
GW P 
GW P 
----c------
GW P 

--
GW P 
GW P 
GW ,p 

GW IP 
GW P 
GW P 
GW P 
GW P 
GW Ip 

GW P 
GW P 
GW P 
GW P 
GW P 
GW ,p 

--

GW P 
GW P 
GW P 
GW P 

-------

GW ip 

GW P 
GW P 
GW P 
GW ,P 

GW P 
GW P 
GW P 
GW iP 
GW P 
GW P 
GW P 
GW Ip 

GW P 
-----

GW P 
GW P 

----

GW P 
---

OW P 
OW P 
GW P 

--
GW P 
GW P 
GW P 

- --
GW P 
GW P 
GW P 
GW P 
GW :S 
OW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal GW P
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 090S 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 090S 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 090S 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 090S 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW P
LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-l l-10-18 11 100S 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 090S 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 1 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
Desert Spring State 142-36-9-18 36 090S 180E 4304753327 19747 State State_ GW P
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
RBU4-llD ll 100S 180E 4304730718 16269 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU2-llD 
~---- --
RBU 6-llD 
STATE2-32B c--
STATE 9-36A 
FEDERAL 13-30B 
STATE 13-36A 
FEDERAL 16-26A 

II ._-- -------

II 
32 

1

36 
30 

-----~---

36 
126 

------------------+-----

FEDERAL 31-29 129 
RBU I-IOD :10 ----------------------_.- I 

FEDERAL 13-18-9-19 i 18 

100S 180E 4304730826 116270 Federal Federal OW S 
------- ------ 1-------

100S 180E4304731192 16271 .Federal Federal OW S -+---- --
090S 190E 4304732221 11371 State State GW S 

-090S1180E 4304732225 il1364 
---

State State IGW S 
090S 190E 4304733581 13249 Federal Federal GW S 
090S il80E 4304733598 17838 State State IGW S 
090S 180E 4304733601 12928 Federal Federal GW S 
090S ! 190E 4304733653 13077 Federal Federal GW S 
100S 1180E 4304734312 16265 Federal Federal OW .S 
090S 190E 4304739776 17149 Federal Federal iGW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 2-l lD 11 100S 180E 4304730826 16270 Federal Federal OW S
RBU 6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S
STATE 2-32B 32 '090S 190E 4304732221 11371 State State GW S
STATE 9-36A 36 _ _090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this form for proposals to drill new wells, significanUy deepen existing wells below current boItom-hole depth, reenter plugged wells, or to 
drlH horizontal laterals. Use APPLlCA TION FOR PERMIT TO DRILL form for sUCh proposals. 

1. TYPE OF WELL 
OILWELL 0 GAS WELL IlJ OTHER __________ _ 

2. NAME OF OPERATOR: 

Gasco Production Company 
3. ADDRESS OF OPERATOR: 

7979 E. Tufts Ave. 

4. LOCATIONOFWELL 

CITY Denver 

FOOTAGES AT SURFACE: 0633 FNL 1512 FWL 

STATE CO zIP80237 

QTRIOTR, SECTION, TOWJIISHIP, RANGE, MERIDIAN: NENW 1 10S 18E S 

I PHONE NUMBER: 

(303) 483-0044 

UTU-76482 
6. IF INDIAN, ALLOTIEE OR TRIBE NAME: 

7. UMT or CA AGREEMENT NAME: 

8. WELL NAME and NUMBER: 

Desert Spring Fed 21-1-10-18 
9. API NUMBER: 

4304737631 
10. FIELD AND POOL, OR WILDCAT: 

Uteland Butte 

COUNTY: Uintah 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

rlI 0 ACIDIZE 0 DEEPEN 0 REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(SubmH in Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR WELL 

Approximate date work wil start: 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

4/16/2015 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE 0 TUBING REPAIR 

0 CHANGE TUBING 0 PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE WELL NAME 0 PLUG BACK 0 WATER DISPOSAL 
(Submit Original Form Only) 

0 CHANGE WELL STATUS 0 PRODUCTION (STARTIRESUME) 0 WATER SHUT-OFF 
Date of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF WELL SITE 0 OTHER: 

0 CONVERT WELL TYPE 0 RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Gasco Production Company requests a change of operator 01:1 this well, in addition to the wells on the attached list from Gasco 
Production Company to Badlands Production Company, effective date of 4/1612015. 

Gasco Production Company 
7979 E Tufts Ave, Suite 11 
Denver CO 80237 
303-996-1805 

Badlands Production Company 
7979 E Tufts Ave, Sui ~ 15 
Denver CO 80237 
303-996-1805 

(512000) 

TITLE 

DATE 

(See Instructions on Reverse Side) 

RECEIVED 
JUN 0 2 2015 

DIV OF OIL, GAS & MINING 

Engineering Tech 

511812015 

APPROVE 
JAN 22 2016 

~.oIL_ GAS & MINING ... 

BY:~Ch.Jt9 rn~cLU'\~ 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIAL NUMBER:
UTU-76482

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITor CA AGREEMENT NAME:
Do not use thisform for proposals to drill newwells,significantlydeepen exislingwellsbelow currentbottom-hole depth, reenterplugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TODRILLform for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:

OIL WELL O GASWELL OTHER Desert Spring Fed 21-1-10-18
2. NAME OF OPERATOR: 9. API NUMBER:

Gasco Production Company 4304737631
3 ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

7979 E. Tufts Ave CITY
Denver STATE CO ZIP 80237 (303) 483-0044 Uteland Butte

4 LOCATION OF WELL

FOOTAGESATSURFACE: 0633 FNL 1512 FWL COUNTY: Uintah

QTRIQTR, SECTION, TOWNSHIP. RANGE, MERIDIAN: NENW 1 10S 18E S STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE O DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submitin Duplicate) ALTER CASING O FR^CTURE TREAT SIDETRACK TOREPAIR WELL

Approximate date work willstad CASINGREPAIR NEW CONSTRUCTION O TEMPORARILYABANDON

4/16/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE O TUBINGREPAIR

O CHANGE TUBING O PLUGAND ABANDON O VENTOR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME O PLUGBACK O WATER DISPOSAL
(SubmitOriginalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) O WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUCING FORMATIONS O RECLAMATIONOF WELL SITE O OTHER:

O CONVERT WELL TYPE O RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearly show allpertinentdetails including dates, depths, volumes, etc.

Gasco Production Company requests a change of operator on thiswell, in additionto thewells on the attached list from Gasco
Production Company to Badlands Production Company, effectivedate of 4/16/2015.

Gasco Production Company
7979 E Tufts Ave, Suite 1
Denver CO 80237
303-996-1805

Michael Decker, Exec. Vi President & COO !)EC61VEL
Badlands Production Company
7979 E Tufts Ave, Sui 15 JUN0 2 205
Denver CO 80237
303-996-1805

DIVOFOiL,GAS&MINING
Michael Decker, Exec. Vic PreWent&COO

NAME (PLEASE PRIN Lindsey Cooke TITLE Engineering Tech

SIGNATURE DATE 5/18/2015

(Thisspacefo Stateuseonly) APPROVED
JAN2 2 2016

(5/2000) (seeinstruolinsonReverseSide) IV.OlL GAS &



Well Name Section TWN RNO API Entity Mineral Surface Type Status 
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal OW DRL 
WILKIN RIDGE FED 43-29-10-17 29 lOOS 170E 4301333098 15941 Federal Federal OW OPS 
LAMB TRUST 11-23-9-19 23 O9OS 190E 4304736915 16556 Fee Fee OW OPS 
SHEEP WASH FED 43-26-9-18 26 090S lSOE 4304738573 17201 Federal Federal OW OPS 
FEDERAL 13-19-9-19 19 O9OS 190E 4304739777 18344 Federal Federal OW OPS 
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal OW OPS 
OATE CYN 31-21-11-15 21 II OS 150E 4301332391 13787 State State OW P 
WILKIN RIDGE ST 12-32-10-17 32 lOOS 170E 4301332447 14033 State State OW P 
OATE CYN 41-20-11-15 20 II OS 150E 4301332475 14417 State State OW P 
WILKIN RIDGE FED 34-17-10-17 17 lOOS 170E 4301332560 14726 Federal Federal OW P 
OATE CYN 41-19-11-16 19 II OS 160E 4301332611 14439 Federal Federal OW P 
WILKIN RIDGE ST 44-32-10-17 32 lOOS 170E 4301332619 15649 State State OW P 
WILKIN RIDGE FED 12-4-11-17 4 llOS 170E 4301332674 15537 Federal Federal OW P 
WILKIN RIDGE ST 24-32-10-17 32 lOOS 170E 4301332676 15242 State State OW P 
WILKIN RIDGE FED 23-29-10-17 29 lOOS l70E 4301332679 14033 Federal Federal OW P 
OATE CYN ST 23-16-11-15 16 llOS 150E 4301332685 16082 State State OW P 
WILKIN RIDGE ST 34-16-10-17 16 lOOS 170E 4301332730 15243 State State OW P 
WILKIN RIDGE FED 31-29-10-17 29 lOOS 170E 4301332773 15370 Federal Federal OW P 
WILKIN RIDGE 32-08 8 llOS l70E 4301332778 14802 Federal Federal OW P 
OATE CYN ST 23-16-11-16 16 llOS 160E 4301332888 15098 State State OW P 
WILKIN RIDGE FED 24-20-10-17 20 lOOS 170E 4301333081 15714 Federal Federal OW P 
WILKIN RIDGE FED 32-20-10-17 20 lOOS 170E 4301333087 15S07 Federal Federal OW P 
WILKIN RIDGE FED 14-4-11-17 4 II OS 170E 4301333099 15920 Federal Federal OW P 
RYE PATCH FED 22-21 22 II OS 140E 4301333437 16919 Federal Federal OW P 
RYE PATCH FED 24-21 24 II OS 140E 4301333443 16367 Federal Federal OW P 
RBU 5-IID II lOOS 180E 4304730409 9005 Federal Federal OW P 
FEDERAL 7-25A 25 O9OS 180E 4304730624 9030 Federal Federal OW P 
RBU6-2D 2 lOOS 180E 430473ll9O 7075 State State OW P 
NOC33-18J 18 O9OS 190E 4304731200 6155 Federal Federal OW P 
RBU 13-20 2 lOOS 180E 4304731280 16267 State State OW P 
RBU 16-30 3 lOOS 180E 4304731352 16268 Federal Federal OW P 
RBU IO-IID II lOOS 180E 4304731357 7053 Federal Federal OW P 
RBU8-IOD 10 l00s 180E 4304731364 4955 Federal Federal OW P 
RBU 15-30 3 lOOS 180E 4304731539 9965 Federal Federal OW P 
RBU 12-120 12 lOOS lSOE 4304731651 10688 Federal Federal OW P 
RBU2-IOD 10 lOOS 180E 4304731801 10784 Federal Federal OW P 
RBU3-15D 15 lOOS 180E 4304733600 13213 Federal Federal OW P 
RBU3-12D 12 lOOS 180E 4304733739 14492 Federal Federal OW P 
STATE7-36A 36 O9OS 180E 4304733741 14244 State State OW P 
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal OW P 
FEDERAL 24-7 #1 7 lOOS 180E 4304733983 13182 Federal Federal OW P 
FEDERAL 23-29 #1 29 090S 190E 4304734ll1 13441 Federal Federal OW P 
FED 24-20-9-19 20 O9OS 190E 4304734168 14150 Federal Federal OW P 
FED 44-20-9-19 20 090S 190E 4304734169 14140 Federal Federal OW P 
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal OW P 
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal OW P 
FED 42-29-9-19 29 O9OS 190E 4304734202 13455 Federal Federal OW P 
PETES WASH 23-12 #1 12 lOOS 170E 4304734286 13492 Federal Federal OW P 
STATE4-32B 32 O9OS 190E 4304734314 14440 State State OW P 
FED 14-18-2 #1 18 lOOS 180E 4304734539 13491 Federal Federal OW P 
FED 43-24-3 #1 24 lOOS l70E 4304734551 13726 Federal Federal OW P 
LYTHAM FED 22-22-9-19 22 O9OS 190E 4304734607 13640 Federal Federal OW P 
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal OW P 
FED 22-30-10-18 30 lOOS lSOE 4304734924 14280 Federal Federal OW P 
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal OW P 
FED 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal OW P 
FED 42-21-9-19 21 O9OS 190E 4304735405 14928 Federal Federal OW P 
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal OW P 

Well Name Section TWN RNG API Entity Mineral Surface Type Status
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKINRIDGE FED 43-29-10-17 29 1005 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 0905 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 1908 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 13787 State State GW P
WILKINRIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKINRIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKINRIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State State GW P
WILKIN RIDGE FED l2-4-11-17 4 1108 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-11-15 16 110S 150E 4301332685 16082 State State GW P
WILKINRIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKINRIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKINRIDGE 32-08 8 110S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKINRIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 110S 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 110S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
RBU5-llD 11 100S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW P
RBU 6-2D 2 100S 180E 4304731190 7075 State State OW P
NGC 33-18J 18 090S 190E 4304731200 6155 Federal Federal OW P
RBU 13-2D 2 100S 180E 4304731280 16267 State State OW P
RBU 16-3D 3 1005 180E 4304731352 16268 Federal Federal OW P
RBU 10-11D 11 100S 180E 4304731357 7053 Federal Federal OW P
RBU 8-10D 10 1005 180E 4304731364 4955 Federal Federal OW P
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 1005 180E 4304731651 10688 Federal Federal OW P
RBU 2-l0D 10 100S 180E 4304731801 10784 Federal Federal OW P
RBU 3-15D 15 100S 180E 4304733600 13213 Federal Federal OW P
RBU 3-12D 12 1005 180E 4304733739 14492 Federal Federal OW P
STATE 7-36A 36 090S 180E 4304733741 14244 State State GW P
FEDERAL 34-29 29 0905 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDERAL 23-29 #1 29 090S 190E 4304734111 13441 Federal Federal GW P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FED 44-20-9-19 20 0908 190E 4304734169 14140 Federal Federal GW P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FED 42-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GW P
PETES WASH 23-12 #1 12 100S 170E 4304734286 13492 Federal Federal GW P
STATE 4-32B 32 0908 190E 4304734314 14440 State State GW P
FED 14-18-2#1 18 100S 180E 4304734539 13491 Federal Federal GW P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED 22-30-10-18 30 100S 180E 4304734924 14280 Federal Federal GW P
FEDERAL43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FED I 1-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GW P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 0905 190E 4304735588 14418 State Federal GW



FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal OW P 
FEDERAL 12-29-9-19 29 090S 190E 4304735614 14442 Federal Federal OW P 
FEDERAL 24-31-9-19 31 O9OS 190E 4304735623 14640 Federal Federal OW P 
FEDERAL 41-31-9-19 31 O9OS 190E 4304735624 14419 Federal Federal OW P 
LAMB TRUST 24-22-9-19 22 O9OS 190E 4304735732 14496 Fee Fee OW P 
LAMB TRUST 24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee OW P 
FEDERAL 11-22-10-18 22 lOOS 180E 4304735808 15592 Federal Federal OW P 
FEDERAL 21-6-10-19 6 lOOS 190E 4304735844 14356 Federal Federal OW P 
DESERT SPRINO ST 41-36-9-18 36 O9OS 180E 4304735845 14639 State State OW P 
STATE 12-32-9-19 32 O9OS 190E 4304735995 14871 State State OW P 
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal OW P 
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal OW P 
FEDERAL 23-30-9-19 30 O9OS 190E 4304736095 14872 Federal Federal OW P 
SHEEP WASH FED 34-26-9-18 26 O9OS 180E 4304736113 15096 Federal Federal OW P 
DESERT SPRINO ST 23-36-9-18 36 O9OS 180E 4304736219 14738 State State OW P 
DESERT SPRINO ST 21-36-9-18 36 O9OS 180E 4304736220 14763 State State OW P 
DESERT SPRINO ST 12-36-9-18 36 O9OS 180E 4304736233 14764 State State OW P 
DESERT SPRINO ST 43-36-9-18 36 O9OS 180E 4304736241 14992 State State OW P 
DESERT SPRINO ST 34-36-9-18 36 090S 180E 4304736242 14716 State State OW P 
FEDERAL 14-31-9-19 31 O9OS 190E 4304736271 15884 Federal Federal OW P 
FEDERAL 12-31-9-19 31 O9OS 190E 4304736336 15086 Federal Federal OW P 
FEDERAL 21-31-9-19 31 O9OS 190E 4304736368 15605 Federal Federal OW P 
FEDERAL 23-31-9-19 31 090S 190E 4304736442 15715 Federal Federal OW P 
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal OW P 
FEDERAL 43-19-9-19 19 O9OS 190E 4304736719 15186 Federal Federal OW P 
SHEEP WASH FED 21-25-9-18 25 O9OS 180E 4304736727 15475 Federal Federal OW P 
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal OW P 
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal OW P 
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal OW P 
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal OW P 
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal OW P 
LAMB TRUST 34-22-9-19 22 O9OS 190E 4304736913 15187 Fee Fee OW P 
LAMB TRUST 14-14-9-19 14 O9OS 190E 4304736916 17012 Fee Fee OW P 
DESERT SPRINO ST 33-36-9-18 36 O9OS 180E 4304737115 15011 State State OW P 
FEDERAL 14-17-9-19 17 O9OS 190E 4304737116 16163 Federal Federal OW P 
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal OW P 
UTELAND ST 41-2-10-18 2 lOOS 180E 4304737132 15087 State State OW P 
UTELAND ST 43-2-10-18 2 lOOS 180E 4304737338 15365 State State OW P 
FEDERAL 41-19-9-19 19 O9OS 190E 4304737611 16311 Federal Federal OW P 
FEDERAL 32-30-9-19 30 O9OS 190E 4304737612 16051 Federal Federal OW P 
FEDERAL 12-30-9-19 30 O9OS 190E 4304737613 16052 Federal Federal OW P 
FEDERAL 21-19-9-19 19 O9OS 190E 4304737621 16253 Federal Federal OW P 
FEDERAL 14-18-9-19 18 O9OS 190E 4304737622 16264 Federal Federal OW P 
FEDERAL 34-30-9-19 30 O9OS 190E 4304737630 16557 Federal Federal OW P 
DESERT SPRINO FED 21-1-10-18 I l00s 180E 4304737631 15961 Federal Federal OW P 
FEDERAL 12-1-10-18 I lOOS 180E 4304737646 16023 Federal Federal OW P 
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal OW P 
UTELAND ST 21-2-10-18 2 lOOS 180E 4304737676 16254 State State OW P 
UTELAND ST 12-2-10-18 2 lOOS 180E 4304737677 15806 State State OW P 
UTELAND ST 34-2-10-18 2 lOOS 180E 4304738028 16868 State State OW P 
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal OW P 
FEDERAL 34-19-9-19 19 O9OS 190E 4304738337 16119 Federal Federal OW P 
SHEEP WASH FED 41-26-9-18 26 O9OS 180E 4304738351 16884 Federal Federal OW P 
SHEEP WASH FED 32-25-9-18 25 O9OS 180E 4304738352 16349 Federal Federal OW P 
SHEEP WASH FED 34-25-9-18 25 O9OS 180E 4304738353 16210 Federal Federal OW P 
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal OW P 
SHEEP WASH FED 23-26-9-18 26 O9OS 180E 4304738465 16558 Federal Federal OW P 
SHEEP WASH FED 12-25-9-18 25 O9OS 180E 4304738469 16449 Federal Federal OW P 
FEDERAL 23-18-9-19 18 O9OS 190E 4304738575 16312 Federal Federal OW P 

FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDERAL 12-29-9-19 29 0908 190E 4304735614 14442 Federal Federal GW P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEDERAL 41-31-9-19 31 090S 190E 4304735624 14419 Federal Federal GW P
LAMB TRUST 24-22-9-19 22 0903 190E 4304735732 144% Fee Fee GW P
LAMB TRUST 24-14-9-19 14 0908 190E 4304735733 14519 Fee Fee GW P
FEDERAL 11-22-10-18 22 100S 180E 4304735808 15592 Federal Federal GW P
FEDERAL 21-6-10-19 6 1005 190E 4304735844 14356 Federal Federal GW P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STATE 12-32-9-19 32 090S 190E 4304735995 14871 State State GW P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 0905 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 0908 190E 4304736368 15605 Federal Federal GW P
FEDERAL 23-31-9-19 31 0908 190E 4304736442 15715 Federal Federal GW P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW P
SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 0908 180E 4304736772 15338 Federal Federal GW P
FEDERAL41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 0905 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 0905 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 0905 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 0905 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 1005 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 0905 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 0905 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW



LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P 
UTELAND FED 42-1 1-10-18 II 100S 180E 4304738896 16792 Federal Federal GW P 
STATE21-32B 32 090S 190E 4304739170 16309 State State GW P 
STATE 22-32A 32 090S 190E 4304739171 16308 Slale Stale GW P 
STATE 21-32A 32 090S 190E 4304739172 16310 Slale State GW P 
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P 
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P 
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P 
DESERT SPG FED 41-1-10-18 100S 180E 4304739773 17013 Federal Federal GW P 
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P 
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P 
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P 
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P 
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P 
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P 
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State Stale GW P 
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 Slate Slale GW P 
Desert Springs State 133-36-9-18 36 O9OS 180E 4304753326 19747 State State GW P 
Desert Spring State 142-36-9-18 36 O9OS 180E 4304753327 19747 State State GW P 
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 Slale Stale GW P 
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S 
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 Slale Slale OW S 
RBU 4-11D 11 100S 180E 4304730718 16269 Federal Federal OW S 
RBU2-11D II 100S 180E 4304730826 16270 Federal Federal OW S 
RBU6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S 
STATE 2-32B 32 090S 190E 4304732221 11371 State State GW S 
STATE9-36A 36 090S 180E 4304732225 11364 Slale State GW S 
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S 
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S 
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S 
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S 
RBU 1-100 10 100S 180E 4304734312 16265 Federal Federal OW S 
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW S 

LAMBTRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-11-10-18 11 1005 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 0905 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 43047397\7 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED I 1-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 I 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert SpringsState 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
DesertSpring State 142-36-9-18 36 090S 180E 4304753327 19747 State State GW P
DESERT SPRINGS ST422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
SQUAW CROSSING US 2 1005 180E 4304730129 16266 State State OW S
RBU4-11D 11 100S 180E 4304730718 16269 Fedem! Fedeml ONV S
RBU2-IID 11 IDOS 180E 4304730826 16270 Fedeml Fedeml CAV S
RBU6-IID 11 IDOS 180E 4304731192 16271 Fedem! Fedeml OAV S
STATE2-32B 32 090S 190E 4304732221 11371 State State GW S
STATE9-36A 36 090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 0905 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW
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